
Rpt-ID: RCPCSUM1 Tennessee Date: 09/30/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070013072 Vendor Name: TINSLEY ASPHALT, LLC

Contract ID: CNL197 Estimate Number: 0006 Pay Period: 11/18/2012
to: 11/19/2012

Contract Location: Time Allowed: 101.0 days
FROM SEQUATCHIE MOUNTAIN ROAD (LM 5.71) TO NELSON ROAD Time Charged: 96.0 days

Elapsed Calendar Days: 96.0 days
Percent Time: 95.05 %
Percent Complete ($) 99.23 %
Percent Behind: - %

Contractor: Date Let: 06/15/2012
TINSLEY ASPHALT, LLC Date Awarded: 06/28/2012
303 Ake Street Date Contract Executed: 07/17/2012
Estill Springs, TN 37330 Date Notice to Proceed: 08/07/2012
Phone: Date Work Began: 09/26/2012

Date to be Completed: 11/15/2012
Date Time Stopped: 11/10/2012
Date Accepted: 11/12/2012

Estimate Paid: NO 
Counties:
MARION 

Project Number BID PCT Fed State Project Number Description 1
58015-3216-94 10.17 HSIP-150(8) From Sequatchie Mountain Road To South of Nelson Road
58015-4216-04 89.83 N/A From Sequatchie Mountain Road To South of Nelson Road

Current Contract Amount $ 408,476.58 
Original Contract Amount $ 408,476.58 

Total to Date Prev to Date This Estimate
Participating $ 387,696.93 $ 387,696.93 $ 0.00 

Total Earnings $ 387,696.93 $ 387,696.93 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 387,696.93 $ 387,696.93 $ 0.00 

9/30/2015



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 387,696.93 $ 387,696.93 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 387,696.93 $ 387,696.93 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
58015-3216-94 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 

58015-4216-04 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$170.000 

58015-3216-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

58015-4216-04 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

58015-3216-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

58015-4216-04 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -12,218.960 $ -12,218.96 

58015-4216-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 10.000 0.000 $ 0.00 8.190 $ 3,276.00
$400.000 

58015-4216-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

58015-4216-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

58015-4216-04 0100 0020 411-01.10 ACS MIX(PG64-22) GRADING D TON 4,760.000 0.000 $ 0.00 4,762.380 $ 334,509.57

9/30/2015



$70.240 

58015-4216-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -5,433.880 $ -5,433.88 

58015-3216-94 0100 9010 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

58015-4216-04 0100 9011 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

58015-4216-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

58015-4216-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

58015-4216-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

58015-3216-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 6.200 0.000 $ 0.00 6.150 $ 1,859.76
$302.400 

58015-4216-04 0100 0030 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 64,944.000 0.000 $ 0.00 57,987.220 $ 11,597.44
$0.200 

58015-4216-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,000.00
$1,000.000 

58015-4216-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 455.000 0.000 $ 0.00 351.000 $ 1,579.50
$4.500 

58015-3216-94 0100 0020 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 12.000 0.000 $ 0.00 36.000 $ 1,134.00
$31.500 

58015-3216-94 0100 0030 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 271.000 0.000 $ 0.00 268.000 $ 6,700.00
$25.000 

58015-3216-94 0100 0040 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 160.000 0.000 $ 0.00 48.000 $ 576.00 
$12.000 

9/30/2015



58015-4216-04 0100 0060 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 17.000 0.000 $ 0.00 27.282 $ 17,733.30
$650.000 

58015-3216-94 0100 0050 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 17.000 0.000 $ 0.00 13.269 $ 23,884.20
$1,800.000 

58015-4216-04 0100 0070 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1,500.00
$1,500.000 

9/30/2015


