
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/15/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070010563 Vendor Name: TENNESSEE VALLEY PAVING CO., INC.

Contract ID: CNL198 Estimate Number: 0004 Pay Period: 11/02/2012
to: 01/17/2013

Contract Location: Time Allowed: 67.0 days
FROM EAST OF MOREL ROAD (L.M. 6.02) TO SR-99 (L.M. 12.20) Time Charged: 67.0 days

Elapsed Calendar Days: 67.0 days
Percent Time: 100.00 %
Percent Complete ($) 104.44 %
Percent Behind: - %

Contractor: Date Let: 06/15/2012
TENNESSEE VALLEY PAVING CO., INC. Date Awarded: 06/28/2012
135 Old Carters Creek Pike Date Contract Executed: 07/20/2012
Franklin, TN 37064 Date Notice to Proceed: 08/10/2012
Phone: 615-794-2351 Date Work Began: 09/10/2012

Date to be Completed: 10/15/2012
Date Time Stopped: 10/15/2012
Date Accepted: 10/18/2012

Estimate Paid: NO 

Counties:
MAURY 

Project Number BID PCT Fed State Project Number Description 1
60006-3220-94 14.30 HSIP-50(48) FROM EAST OF MOREL ROAD (L.M. 6.02) TO SR-99 (L.M. 12.20)
60006-4220-04 85.70 N/A FROM EAST OF MOREL ROAD (L.M. 6.02) TO SR-99 (L.M. 12.20)

Current Contract Amount $ 554,707.10 
Original Contract Amount $ 554,707.10 

Total to Date Prev to Date This Estimate
Participating $ 559,971.19 $ 559,371.19 $ 600.00 

Total Earnings $ 559,971.19 $ 559,371.19 $ 600.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 559,971.19 $ 559,371.19 $ 600.00 

2/15/2013



 
 

 
 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 559,971.19 $ 559,371.19 $ 600.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 559,971.19 $ 559,371.19 $ 600.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
60006-3220-94 0100 9010 105-02 FLAGGING ADJUSTMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60006-4220-04 0100 9011 105-02 FLAGGING ADJUSTMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60006-3220-94 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
60006-4220-04 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
60006-3220-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60006-4220-04 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

60006-3220-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

60006-4220-04 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -18,470.730 $ -18,470.73 

  

60006-3220-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 150.000 0.000 $ 0.00 332.610 $ 5,055.67

2/15/2013



$15.200 
  

60006-4220-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 823.000 0.000 $ 0.00 0.000 $ 0.00 

$15.200 
  

60006-4220-04 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 300.000 0.000 $ 0.00 0.000 $ 0.00 

$68.500 
  
60006-4220-04 0100 9001 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60006-4220-04 0100 9002 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60006-4220-04 0100 9003 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

60006-4220-04 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 43.000 0.000 $ 0.00 21.360 $ 6,408.00

$300.000 
  
60006-4220-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

60006-4220-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60006-4220-04 0100 0040 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 5,164.000 0.000 $ 0.00 5,757.000 $ 434,653.50

(PG64-22) $75.500 
  

60006-4220-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60006-4220-04 0100 9014 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

60006-4220-04 0100 9015 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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60006-3220-94 0100 0020 411-12.02 SCORING SHOULDERS (NON-CONTINUOUS) 
(16IN WIDTH) L.M. 0.840 0.000 $ 0.00 0.000 $ 0.00 

$750.000 
  

60006-3220-94 0100 0030 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 8.490 0.000 $ 0.00 9.330 $ 6,997.50

$750.000 
  
60006-4220-04 0100 0050 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 13.000 0.000 $ 0.00 21.360 $ 8,544.00

$400.000 
  
60006-4220-04 0100 0060 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
60006-4220-04 0100 0070 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  

60006-3220-94 0100 0040 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 6.000 0.000 $ 0.00 5.000 $ 16,500.00

$3,300.000 
  
60006-3220-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 300.000 0.000 $ 0.00 250.000 $ 1,250.00

$5.000 
  
60006-4220-04 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,700.00

$4,700.000 
  
60006-4220-04 0100 0090 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
60006-4220-04 0100 0100 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
60006-4220-04 0100 0110 712-06 SIGNS (CONSTRUCTION) S.F. 420.000 0.000 $ 0.00 315.000 $ 2,126.25

$6.750 
  
60006-4220-04 0100 0120 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,800.00

$900.000 
  

60006-3220-94 0100 0060 713-16.09 RAILROAD ADVANCE WARNING SIGN AND 
SUPPORT EACH 2.000 0.000 $ 0.00 2.000 $ 620.00 

$310.000 
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60006-3220-94 0100 0070 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 411.000 0.000 $ 0.00 668.000 $ 14,696.00

$22.000 
  

60006-3220-94 0100 0080 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE 
MARKER EACH 28.000 0.000 $ 0.00 28.000 $ 280.00 

$10.000 
  

60006-4220-04 0100 0130 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 3.000 4.000 $ 600.00 4.000 $ 600.00 

$150.000 
  
60006-3220-94 0100 0090 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 2.000 0.000 $ 0.00 2.000 $ 800.00 

$400.000 
  

60006-4220-04 0100 0140 716-12.01 ENHANCED FLATLINE THERMO PVMT 
MRKNG (4IN LINE) L.M. 1.120 0.000 $ 0.00 0.000 $ 0.00 

$3,000.000 
  

60006-3220-94 0100 0100 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 21.120 0.000 $ 0.00 29.395 $ 52,911.00

$1,800.000 
  
60006-4220-04 0100 0150 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 20,500.00

$20,500.000 
  

Project Number: 60006-3220-94 Project Current Amount $ 0.00 
Project Number: 60006-4220-04 Project Current Amount $ 600.00 

Contract Current Amount $ 600.00 

2/15/2013


