
Rpt-ID: RCPCSUM1 Tennessee Date: 08/24/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNL199 Estimate Number: 0004 Pay Period: 01/01/2013
to: 02/28/2013

Contract Location: Time Allowed: 101.0 days
(LM 4.46 TO LM 8.74) Time Charged: 101.0 days

Elapsed Calendar Days: 101.0 days
Percent Time: 100.00 %
Percent Complete ($) 99.74 %
Percent Behind: 0.26 %

Contractor: Date Let: 06/15/2012
ROGERS GROUP, INC. Date Awarded: 06/28/2012
PO Box 25250 Date Contract Executed: 07/17/2012
Nashville, TN 37202 Date Notice to Proceed: 08/07/2012
Phone: Date Work Began: 10/15/2012

Date to be Completed: 11/15/2012
Date Time Stopped: 11/15/2012
Date Accepted: 11/20/2012

Estimate Paid: NO 
Counties:
RHEA 

Project Number BID PCT Fed State Project Number Description 1
72004-3229-94 7.83 STP/HSIP-30(58) From East of Morgan Creek Road To SR-378
72004-8229-14 92.17 STP/HSIP-30(58) From East of Morgan Creek Road To SR-378

Current Contract Amount $ 1,048,243.40 
Original Contract Amount $ 1,039,243.40 

Total to Date Prev to Date This Estimate
Participating $ 1,019,608.02 $ 1,018,880.34 $ 727.68 

Total Earnings $ 1,019,608.02 $ 1,018,880.34 $ 727.68 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,019,608.02 $ 1,018,880.34 $ 727.68 

8/24/2015



Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,019,608.02 $ 1,018,880.34 $ 727.68 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,019,608.02 $ 1,018,880.34 $ 727.68 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
72004-3229-94 0100 9013 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

72004-8229-14 0100 9014 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

72004-3229-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

72004-8229-14 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$740.000 

72004-3229-94 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

72004-8229-14 0100 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

72004-3229-94 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

72004-8229-14 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9010 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -22,983.910 $ -22,983.91 

72004-3229-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 80.000 22.740 $ 727.68 22.740 $ 727.68 
$32.000 

72004-8229-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 60.000 0.000 $ 0.00 0.000 $ 0.00 
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$32.000 

72004-8229-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 27.000 0.000 $ 0.00 16.010 $ 9,205.75
$575.000 

72004-8229-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

72004-8229-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

72004-8229-14 0100 0030 411-01.10 ACS MIX(PG64-22) GRADING D TON 8,446.000 0.000 $ 0.00 8,444.480 $ 751,558.72
$89.000 

72004-8229-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -9,621.740 $ -9,621.74 

72004-3229-94 0100 9011 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

72004-8229-14 0100 9012 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

72004-8229-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

72004-8229-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 6,627.600 $ 6,627.60 

72004-8229-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

72004-3229-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 6.000 0.000 $ 0.00 5.053 $ 1,768.55
$350.000 

72004-8229-14 0100 0040 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 107,076.000 0.000 $ 0.00 99,651.160 $ 114,598.83
$1.150 

72004-8229-14 0100 0050 611-01.20 ADJUSTMENT OF EXISTING MANHOLE EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 
$200.000 
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72004-3229-94 0100 0030 611-03.04 GRAY IRON CASTINGS (CATCHBASIN) LB. 250.000 0.000 $ 0.00 440.000 $ 880.00 
$2.000 

72004-3229-94 0100 0040 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 160.000 0.000 $ 0.00 1,383.000 $ 36,677.16
$26.520 

72004-3229-94 0100 0050 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 
$16.500 

72004-3229-94 0100 9006 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$24.750 

72004-3229-94 0100 0060 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$635.000 

72004-3229-94 0100 0070 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$580.000 

72004-3229-94 0100 0080 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 
$2,058.000 

72004-3229-94 0100 0090 706-01 GUARDRAIL REMOVED L.F. 250.000 0.000 $ 0.00 0.000 $ 0.00 
$1.050 

72004-8229-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00
$20,000.000 

72004-8229-14 0100 9500 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 0.000 0.000 $ 0.00 246.000 $ 8,610.00
$35.000 

72004-8229-14 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 580.000 0.000 $ 0.00 632.000 $ 2,654.40
$4.200 

72004-8229-14 0100 9501 712-08.03 ARROW BOARD (TYPE C) EACH 0.000 0.000 $ 0.00 2.000 $ 2,000.00
$1,000.000 

72004-3229-94 0100 0100 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 56.000 0.000 $ 0.00 0.000 $ 0.00 
$31.650 

72004-3229-94 0100 0110 713-16.20 SIGNS (DESCRIPTION) EACH 5.000 0.000 $ 0.00 5.000 $ 818.00 
(STOP SIGN, POST AND INSTALLATION) $163.600 
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72004-3229-94 0100 0120 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 321.000 0.000 $ 0.00 380.000 $ 9,234.00
$24.300 

72004-3229-94 0100 0130 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 299.000 0.000 $ 0.00 315.000 $ 7,654.50
$24.300 

72004-3229-94 0100 0140 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 408.000 0.000 $ 0.00 408.000 $ 2,040.00
$5.000 

72004-3229-94 0100 0150 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 250.000 0.000 $ 0.00 233.000 $ 1,968.85
$8.450 

72004-3229-94 0100 0160 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 150.000 0.000 $ 0.00 127.799 $ 1,623.05
$12.700 

72004-3229-94 0100 0170 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 742.000 0.000 $ 0.00 738.000 $ 5,313.60
$7.200 

72004-3229-94 0100 0180 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 13.000 0.000 $ 0.00 13.000 $ 1,365.00
$105.000 

72004-3229-94 0100 0190 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 4.000 0.000 $ 0.00 4.000 $ 560.00 
$140.000 

72004-3229-94 0100 0200 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW) EACH 1.000 0.000 $ 0.00 1.000 $ 160.00 
$160.000 

72004-3229-94 0100 0210 716-04.14 PLASTIC PAVEMENT MARKING (LANE REDUCTION ARROW) EACH 1.000 0.000 $ 0.00 1.000 $ 135.00 
$135.000 

72004-8229-14 0100 0080 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 30.000 0.000 $ 0.00 32.107 $ 13,645.48
$425.000 

72004-3229-94 0100 0220 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 20.000 0.000 $ 0.00 18.320 $ 29,403.60
$1,605.000 

72004-8229-14 0100 0090 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00
$20,000.000 

72004-8229-14 0100 0100 730-14.02 SAW SLOT L.F. 2,000.000 0.000 $ 0.00 705.000 $ 2,044.50
$2.900 
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72004-8229-14 0100 0110 730-14.03 LOOP WIRE L.F. 6,000.000 0.000 $ 0.00 1,708.000 $ 939.40 
$0.550 

Project Number: 72004-3229-94 Project Current Amount $ 727.68 
Contract Current Amount $ 727.68 
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