
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 01/07/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070013072 Vendor Name: TINSLEY ASPHALT, LLC

Contract ID: CNL201 Estimate Number: 0005 Pay Period: 12/01/2012
to: 02/21/2013

Contract Location: Time Allowed: 55.0 days
FROM THE COLLINS RIVER BRIDGE (LM 5.25) IN WARREN COUNTY Time Charged: 57.0 days

Elapsed Calendar Days: 57.0 days
Percent Time: 103.64 %
Percent Complete ($) 82.23 %
Percent Behind: 21.41 %

Contractor: Date Let: 06/15/2012
TINSLEY ASPHALT, LLC Date Awarded: 06/28/2012
303 Ake Street Date Contract Executed: 07/17/2012
Estill Springs, TN 37330 Date Notice to Proceed: 08/07/2012
Phone: Date Work Began: 08/25/2012

Date to be Completed: 09/30/2012
Date Time Stopped: 10/02/2012
Date Accepted: 10/03/2012

Estimate Paid: NO 

Counties:
DEKALB 
WARREN 

Project Number BID PCT Fed State Project Number Description 1
21016-3215-94 8.56 HSIP-288(8) From Warren County Line To North of Bridge over Sink Creek
21016-4215-04 45.17 N/A From Warren County Line To North of Bridge over Sink Creek
89024-3214-94 7.78 HSIP-288(8) From North of Collins River Bridge To Dekalb County Line
89024-4214-04 38.50 N/A From North of Collins River Bridge To Dekalb County Line

Current Contract Amount $ 761,577.21 
Original Contract Amount $ 757,544.71 

Total to Date Prev to Date This Estimate
Participating $ 602,557.01 $ 602,557.01 $ 0.00 

Total Earnings $ 602,557.01 $ 602,557.01 $ 0.00 
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Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 602,557.01 $ 602,557.01 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 602,557.01 $ 602,557.01 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 602,557.01 $ 602,557.01 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
21016-3215-94 0100 9022 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -2.000 $ -840.00

$420.000 
  
21016-4215-04 0100 9023 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
89024-3214-94 0100 9024 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
89024-4214-04 0100 9025 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
21016-3215-94 0100 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
21016-4215-04 0100 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
89024-3214-94 0100 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
89024-4214-04 0100 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
21016-3215-94 0100 9018 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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21016-4215-04 0100 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9019 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -10,104.800 $ -10,104.80 

  
89024-3214-94 0100 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
89024-4214-04 0100 9021 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9021 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -8,443.570 $ -8,443.57 

  
21016-4215-04 0100 0010 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 150.000 0.000 $ 0.00 0.000 $ 0.00 

$62.000 
  
89024-4214-04 0100 0010 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 100.000 0.000 $ 0.00 0.000 $ 0.00 

$62.000 
  
21016-4215-04 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
89024-4214-04 0100 9007 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
21016-4215-04 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
89024-4214-04 0100 9008 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
21016-4215-04 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
89024-4214-04 0100 9009 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
21016-4215-04 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 10.000 0.000 $ 0.00 12.470 $ 4,988.00

$400.000 
  
89024-4214-04 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 9.000 0.000 $ 0.00 6.890 $ 2,756.00

$400.000 
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21016-4215-04 0100 0030 405-01.01 BITUMINOUS MATERIAL (BSC) TON 117.000 0.000 $ 0.00 84.610 $ 56,887.53
$672.350 

  
89024-4214-04 0100 0030 405-01.01 BITUMINOUS MATERIAL (BSC) TON 100.000 0.000 $ 0.00 54.040 $ 36,333.79

$672.350 
  
21016-4215-04 0100 0040 405-01.02 MINERAL AGGREGATE (BSC) TON 973.000 0.000 $ 0.00 567.550 $ 12,020.71

$21.180 
  
89024-4214-04 0100 0040 405-01.02 MINERAL AGGREGATE (BSC) TON 834.000 0.000 $ 0.00 394.470 $ 8,354.87

$21.180 
  
21016-4215-04 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
89024-4214-04 0100 9010 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
21016-4215-04 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
89024-4214-04 0100 9011 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
21016-4215-04 0100 0050 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 2,994.000 0.000 $ 0.00 2,501.620 $ 177,615.02

(PG64-22) $71.000 
  
89024-4214-04 0100 0050 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 2,564.000 0.000 $ 0.00 2,360.420 $ 167,589.82

(PG64-22) $71.000 
  
21016-4215-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,856.400 $ -2,856.40 

  
89024-4214-04 0100 9001 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,695.170 $ -2,695.17 

  
21016-3215-94 0100 9500 705-01.12 NESTED GUARDRAIL L.F. 0.000 0.000 $ 0.00 75.000 $ 1,851.00

Nested W beam guardrail $24.680 
  
21016-3215-94 0100 9026 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 3.000 $ 91.50 
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$30.500 
  
89024-3214-94 0100 9027 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 3.000 $ 91.50 

$30.500 
  
21016-3215-94 0100 0010 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 400.000 0.000 $ 0.00 137.500 $ 2,096.88

$15.250 
  
89024-3214-94 0100 0010 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 200.000 0.000 $ 0.00 0.000 $ 0.00 

$15.250 
  
21016-3215-94 0100 9012 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 25.000 $ 571.88 

$22.875 
  
89024-3214-94 0100 9013 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$22.875 
  
21016-3215-94 0100 9501 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 0.000 0.000 $ 0.00 2.000 $ 1,564.50

Guardrail (Type in-line) $782.250 
  
21016-3215-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 14.000 0.000 $ 0.00 10.000 $ 18,750.00

$1,875.000 
  
89024-3214-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 8.000 0.000 $ 0.00 7.000 $ 13,125.00

$1,875.000 
  
21016-3215-94 0100 0030 706-01 GUARDRAIL REMOVED L.F. 700.000 0.000 $ 0.00 623.000 $ 623.00 

$1.000 
  
89024-3214-94 0100 0030 706-01 GUARDRAIL REMOVED L.F. 400.000 0.000 $ 0.00 350.000 $ 350.00 

$1.000 
  
21016-4215-04 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,944.00

$1,944.000 
  
89024-4214-04 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,656.00

$1,656.000 
  
21016-4215-04 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 430.000 0.000 $ 0.00 436.500 $ 1,964.25

$4.500 
  
89024-4214-04 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 443.000 0.000 $ 0.00 436.500 $ 1,964.25
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$4.500 
  
21016-3215-94 0100 0040 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 329.000 0.000 $ 0.00 321.000 $ 8,506.50

$26.500 
  
89024-3214-94 0100 0040 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 282.000 0.000 $ 0.00 273.000 $ 7,234.50

$26.500 
  
89024-3214-94 0100 0050 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 20.000 0.000 $ 0.00 19.331 $ 386.62 

$20.000 
  
21016-3215-94 0100 0050 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 160.000 0.000 $ 0.00 153.000 $ 1,300.50

$8.500 
  
89024-3214-94 0100 0060 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 252.000 0.000 $ 0.00 169.000 $ 1,436.50

$8.500 
  
21016-4215-04 0100 0080 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 29.900 0.000 $ 0.00 29.321 $ 13,341.06

$455.000 
  
89024-4214-04 0100 0080 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 25.600 0.000 $ 0.00 29.323 $ 13,341.97

$455.000 
  
21016-3215-94 0100 0060 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 10.000 0.000 $ 0.00 20.297 $ 36,534.60

$1,800.000 
  
89024-3214-94 0100 0070 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 17.100 0.000 $ 0.00 16.514 $ 29,725.20

$1,800.000 
  
21016-4215-04 0100 0090 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1,350.00

$1,350.000 
  
89024-4214-04 0100 0090 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1,150.00

$1,150.000 
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