
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/29/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070028098 Vendor Name: DELTA CONTRACTING COMPANY, LLC

Contract ID: CNL203 Estimate Number: 0004 Pay Period: 10/16/2012
to: 10/16/2012

Contract Location: Time Allowed: 82.0 days
FROM SR 22 BYPASS (LM 11.70) TO NEAR SHILOH RD (LM 23.00) Time Charged: 82.0 days

Elapsed Calendar Days: 82.0 days
Percent Time: 100.00 %
Percent Complete ($) 94.13 %
Percent Behind: 5.87 %

Contractor: Date Let: 06/15/2012
DELTA CONTRACTING COMPANY, LLC Date Awarded: 07/02/2012
P O Box 1812 Date Contract Executed: 07/16/2012
Jackson, TN 38302 Date Notice to Proceed: 07/26/2012
Phone: 731-424-6306 Date Work Began: 07/26/2012

Date to be Completed: 10/15/2012
Date Time Stopped: 10/15/2012
Date Accepted: 10/19/2012

Estimate Paid: NO 

Counties:
CARROLL 

Project Number BID PCT Fed State Project Number Description 1
09005-3222-94 5.82 HSIP-NHE-22(67) SAFETY 
09005-4222-04 85.05 N/A RESURFACING
09005-4223-04 9.13 N/A BRIDGE REPAIRS

Current Contract Amount $ 5,162,399.36 
Original Contract Amount $ 5,158,269.36 

Total to Date Prev to Date This Estimate
Participating $ 4,900,961.30 $ 4,899,471.22 $ 1,490.08 

Total Earnings $ 4,900,961.30 $ 4,899,471.22 $ 1,490.08 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

4/29/2013



 
 

 
 

Amount Due $ 4,900,961.30 $ 4,899,471.22 $ 1,490.08 
Test Report Payment Adjustment $ 0.00 $ -5,850.00 $ 5,850.00 

Total Adjusted Earnings $ 4,900,961.30 $ 4,893,621.22 $ 7,340.08 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 4,900,961.30 $ 4,893,621.22 $ 7,340.08 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
09005-3222-94 0100 9018 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09005-4222-04 0100 9019 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09005-4223-04 0500 9020 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09005-3222-94 0100 9021 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
09005-4222-04 0100 9022 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
09005-4223-04 0500 9023 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
09005-3222-94 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09005-4222-04 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09005-4223-04 0500 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

PAYMENT ADJUSTMENT FOR BITUMINOUS 
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09005-3222-94 0100 9015 109-01.02 MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  

09005-4222-04 0100 9016 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9016 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 -27.300 $ -27.30 -94,403.150 $ -94,403.15 

  

09005-4223-04 0500 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09005-4222-04 0100 0010 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 200.000 0.000 $ 0.00 85.330 $ 3,839.85

$45.000 
  
09005-4222-04 0100 0020 203-06 WATER M.G. 39.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

09005-4222-04 0100 0030 303-02 MINERAL AGGREGATE, TYPE B BASE, 
GRADING (DESCRIPTION) TON 5,196.000 0.000 $ 0.00 1,947.850 $ 42,560.52

(TYPE C OR D) $21.850 
  

09005-4222-04 0100 0040 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 92.000 0.000 $ 0.00 33.370 $ 3,250.24

$97.400 
  
09005-4222-04 0100 0050 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 11,990.000 0.000 $ 0.00 8,903.440 $ 899,247.44

$101.000 
  
09005-4222-04 0100 9001 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 38.100 $ 38.10 

  
09005-4222-04 0100 9002 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 6,989.490 $ 6,989.49 

  

09005-4222-04 0100 9003 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

09005-4222-04 0100 0060 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 83.000 0.829 $ 725.38 84.745 $ 74,151.88
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$875.000 
  
09005-4222-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

09005-4222-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09005-4222-04 0100 0070 411-02.10 ACS MIX(PG70-22) GRADING D TON 4,364.000 0.000 $ 0.00 4,339.360 $ 455,632.80

$105.000 
  
09005-4222-04 0100 0080 411-03.13 ACS MIX(PG70-22) THIN LIFT D ASPHALT TON 20,502.000 0.000 $ 0.00 21,689.920 $ 2,255,751.68

(PG70-22) $104.000 
  

09005-4222-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 104,287.690 $ 104,287.69 

  
09005-3222-94 0100 9009 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09005-4222-04 0100 9010 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09005-4223-04 0500 9011 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09005-4222-04 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09005-4222-04 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 18,694.980 $ 18,694.98 

  

09005-4222-04 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

09005-3222-94 0100 0010 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN 
WIDTH) L.M. 17.288 0.000 $ 0.00 11.786 $ 12,375.30

$1,050.000 
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09005-3222-94 0100 0020 411-12.02 SCORING SHOULDERS (NON-CONTINUOUS) 
(16IN WIDTH) L.M. 17.288 0.000 $ 0.00 14.365 $ 15,801.50

$1,100.000 
  
09005-4222-04 0100 0090 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 72,494.000 0.000 $ 0.00 55,782.330 $ 130,530.65

$2.340 
  
09005-4223-04 0500 0010 604-10.44 EXPANSION JOINT REPAIRS L.F. 280.000 0.000 $ 0.00 280.000 $ 46,200.00

$165.000 
  

09005-4223-04 0500 0020 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF 
SLAB) S.Y. 20.000 0.000 $ 0.00 12.890 $ 4,447.05

$345.000 
  
09005-4223-04 0500 0030 604-10.53 CONCRETE REPAIRS S.Y. 20.000 0.000 $ 0.00 16.340 $ 5,637.30

$345.000 
  
09005-4222-04 0100 0100 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 30.000 0.000 $ 0.00 90.000 $ 5,850.00

$65.000 
0100 0100 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 65.000 90.000 $ 5,850.00 0.000 $ 0.00 

  

09005-4223-04 0500 0040 617-04.02 TYPE 2 THIN EPOXY OVERLAY (LOW-MOD 
EPOXY) S.Y. 7,788.000 0.000 $ 0.00 7,821.950 $ 412,998.96

$52.800 
  
09005-4222-04 0100 0110 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 71,250.00

$71,250.000 
  
09005-4222-04 0100 9500 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 0.000 0.000 $ 0.00 50.000 $ 1,600.00

$32.000 
  
09005-4222-04 0100 9501 712-05.03 WARNING LIGHTS (TYPE C) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$31.000 
  
09005-4222-04 0100 0120 712-06 SIGNS (CONSTRUCTION) S.F. 2,559.000 66.000 $ 792.00 2,210.500 $ 26,526.00

$12.000 
  
09005-3222-94 0100 0030 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 4.000 $ 10,000.00

$2,500.000 
  
09005-3222-94 0100 0040 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 2,000.00
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(LOW GROUND CLEARANCE) $1,000.000 
  
09005-3222-94 0100 0050 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 1,293.000 0.000 $ 0.00 1,180.000 $ 59,000.00

$50.000 
  

09005-3222-94 0100 0060 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE 
MARKER EACH 1,293.000 0.000 $ 0.00 1,124.000 $ 11,240.00

$10.000 
  

09005-3222-94 0100 0070 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-
WALK) L.F. 28.000 0.000 $ 0.00 28.000 $ 308.00 

$11.000 
  

09005-3222-94 0100 0080 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 32.000 0.000 $ 0.00 29.500 $ 767.00 

$26.000 
  
09005-3222-94 0100 0090 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 474.000 0.000 $ 0.00 395.000 $ 4,740.00

$12.000 
  

09005-3222-94 0100 0100 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 24.000 0.000 $ 0.00 26.000 $ 5,200.00

$200.000 
  
09005-3222-94 0100 0110 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 1.000 0.000 $ 0.00 1.000 $ 575.00 

$575.000 
  

09005-3222-94 0100 0120 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP 
AHEAD) EACH 3.000 0.000 $ 0.00 3.000 $ 1,425.00

$475.000 
  

09005-3222-94 0100 0130 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-
TURN ARROW) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$220.000 
  
09005-4222-04 0100 0130 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 6.720 0.000 $ 0.00 50.090 $ 60,108.00

$1,200.000 
  

09005-3222-94 0100 0140 716-12.01 ENHANCED FLATLINE THERMO PVMT 
MRKNG (4IN LINE) L.M. 39.600 0.000 $ 0.00 37.909 $ 132,681.50

$3,500.000 
  

09005-3222-94 0100 0150 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 9.188 0.000 $ 0.00 4.395 $ 10,108.50
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$2,300.000 
  
09005-4222-04 0100 0140 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 99,550.00

$99,550.000 
  

Project Number: 09005-4222-04 Project Current Amount $ 7,340.08
Contract Current Amount $ 7,340.08 

4/29/2013


