Rpt-1D: RCPCSUM1
User:

Vendor ID: 0000078074
Contract ID: CNL204

Contract Location:
(SR-162 @ LM 0.32 AND 1-40 @ LM 1.91 & 2.20)

Contractor:

LOJAC SAFETY, INC.
PO Box 998

Lebanon, TN 37088
Phone:

Estimate Paid: NO

Counties:
BLOUNT
COCKE

Project Number BID PCT
05097-4232-04 7351
15001-4194-04 26.49

Current Contract Amount $
Original Contract Amount $

Participating

Total Earnings
Stockpiled Materials
Other Line Item Adjustments

Tennessee
Department of Transportation
Estimate Summary to Contractor

Vendor Name: LOJAC SAFETY, INC.
Estimate Number: 0005

Time Allowed:
Time Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete ($)
Percent Behind:

Date Let:

Date Awarded:

Date Contract Executed:

Date Notice to Proceed:

Date Work Began:

Date to be Completed:

Date Time Stopped:

Date Accepted:
Fed State Project Number Description 1
N/A REPAIR OVERHEAD SIGNS
N/A REPAIR OVERHEAD SIGNS
122,192.80
120,005.00
Total to Date Prev to Date This Estimate
$ 95,162.80 $ 95,162.80 $ 0.00
$ 95,162.80 $ 95,162.80 $ 0.00
$ 0.00 $ 0.00 $ 0.00
$ 0.00 $ 0.00 $ 0.00

06/15/2012
06/28/2012
07/18/2012
07/19/2012
07/19/2012
10/31/2012
04/10/2013
00/00/0000

Date: 01/07/2014

Pay Period: 05/24/2013
to: 12/16/2013

105.0 days
266.0 days
266.0 days
253.33 %
77.23 %
176.10 %

1/7/2014



Amount Due

Test Report Payment Adjustment
Total Adjusted Earnings

Project Number

05097-4232-04

15001-4194-04

05097-4232-04

15001-4194-04

05097-4232-04

05097-4232-04

05097-4232-04

05097-4232-04

15001-4194-04

05097-4232-04

Retainage

Payment Due

Line
Item
Number

Category

Number

0700 9002
0700 9003
0700 9000
0700 9001
0700 9004
0700 9005
0700 0010
0700 0020
0700 0010
0700 0030

Item Code

108-07

108-07

108-08.04

108-08.04

109-04.10

705-02.02

705-04.08

712-01

712-01

712-01.03

$ 95,162.80 $
$ 0.00 $
$ 95,162.80 $
$ 0.00 $
$ 95,162.80 $

Supplemental Description

LIQUIDATED DAMAGES

LIQUIDATED DAMAGES

LIQUIDATED DAMAGES

LIQUIDATED DAMAGES

EXTRA WORK

95,162.80
0.00
95,162.80
0.00
95,162.80

Description

R ]

(STEEL OVERHEAD SIGN STRUCTURE SPAN 60'-77")

SINGLE GUARDRAIL (TYPE 2)

FLARED ENERGY ABSORBING TERMINAL(NCHRP 350, TL 3)

TRAFFIC CONTROL

TRAFFIC CONTROL

LANE CLOSURE(NIGHT WORK)

0.00
0.00
0.00
0.00
0.00

Units

DAY

DAY

HOUR

HOUR

LS

L.F.

EACH

LS

LS

EACH

Bid Qty

Unit Price
0.000
$170.000

0.000
$170.000

0.000
$1,000.000

0.000
$1,000.000

0.000
$1,537.800

0.000
$26.000

2.000
$6,000.000

1.000
$2,400.000

1.000
$2,400.000

2.000

Qty This

Est

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

Amount Paid

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

Total Qty

-158.000

-3.000

0.000

0.000

1.000

25.000

2.000

1.000

1.000

5.000

Total Amt

-26,860.00

-510.00

0.00

0.00

1,537.80

650.00

12,000.00

2,400.00

2,400.00

1,500.00

1/7/2014



15001-4194-04

05097-4232-04

15001-4194-04

05097-4232-04

05097-4232-04

15001-4194-04

05097-4232-04

15001-4194-04

05097-4232-04

15001-4194-04

05097-4232-04

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0020

0040

0030

0050

0060

0040

0080

9006

0090

0050

0100

712-01.03

712-08.06

712-08.06

713-09.20

713-14

713-15.36

713-16.01

713-16.01

717-01

717-01

717-02.01

LANE CLOSURE(NIGHT WORK)

UNIFORMED POLICE OFFICER

UNIFORMED POLICE OFFICER

STEEL OVERHEAD SIGN STRUCTURE

(SPAN 60'+/- ;( & SEE ALSO GEN.NOTES))

EXTRUDED ALUMINUM PANEL SIGNS

REMOVE SIGN, SUPPORT & FOOTING

CHANGEABLE MESSAGE SIGN UNIT

CHANGEABLE MESSAGE SIGN UNIT

MOBILIZATION

MOBILIZATION

MOBILIZATION (GUARDRAIL REPAIR)

EACH

HOUR

HOUR

EACH

S.F.

EACH

EACH

EACH

LS

LS

EACH

$300.000

4.000
$300.000

8.000
$95.000

16.000
$95.000

1.000
$61,750.000

253.000
$25.000

2.000
$13,500.000

1.000
$550.000

0.000
$550.000

1.000
$250.000

1.000
$250.000

1.000
$3,000.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

6.000

6.000

0.000

1.000

253.000

2.000

0.000

2.000

1.000

1.000

1.000

1,800.00

570.00

0.00

61,750.00

6,325.00

27,000.00

0.00

1,100.00

250.00

250.00

3,000.00

1/7/2014



