
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/01/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000012605 Vendor Name: STANSELL ELECTRIC COMPANY, INC.

Contract ID: CNL205 Estimate Number: 0002 Pay Period: 11/21/2012
to: 02/04/2013

Contract Location: Time Allowed: 41.0 days
AT SHADY VALLEY ELEMENTARY SCHOOL Time Charged: 43.0 days

Elapsed Calendar Days: 43.0 days
Percent Time: 104.88 %
Percent Complete ($) 93.29 %
Percent Behind: 11.59 %

Contractor: Date Let: 08/03/2012
STANSELL ELECTRIC COMPANY, INC. Date Awarded: 08/21/2012
1630 Church Street Alley Date Contract Executed: 08/31/2012
Nashville, TN 37203-2995 Date Notice to Proceed: 09/21/2012
Phone: Date Work Began: 10/29/2012

Date to be Completed: 10/31/2012
Date Time Stopped: 11/02/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
JOHNSON 

Project Number BID PCT Fed State Project Number Description 1
46007-3209-94 100.00 STP-SIP-133(2) SCHOOL SIGNALIZATION ON S.R. 133 AT SHADY VALLEY ELEMENTARY

Current Contract Amount $ 29,906.00 
Original Contract Amount $ 29,906.00 

Total to Date Prev to Date This Estimate
Participating $ 28,261.00 $ 28,261.00 $ 0.00 

Total Earnings $ 28,261.00 $ 28,261.00 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 28,261.00 $ 28,261.00 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

3/1/2013



 
 

 
 

Total Adjusted Earnings $ 28,261.00 $ 28,261.00 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 28,261.00 $ 28,261.00 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
46007-3209-94 0100 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -2.000 $ -340.00

$170.000 
  
46007-3209-94 0100 9000 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
46007-3209-94 0100 0010 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,466.00

$1,466.000 
  
46007-3209-94 0100 0020 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 20.000 0.000 $ 0.00 20.000 $ 1,040.00

$52.000 
  
46007-3209-94 0100 0030 712-06 SIGNS (CONSTRUCTION) S.F. 63.000 0.000 $ 0.00 63.000 $ 882.00 

$14.000 
  
46007-3209-94 0100 0040 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,105.000 
  
46007-3209-94 0100 0050 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 205.00 

$205.000 
  
46007-3209-94 0100 0060 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 638.00 

(S1-1) $319.000 
  
46007-3209-94 0100 0070 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 474.00 

(S5-2) $237.000 
  
46007-3209-94 0100 0080 713-16.22 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 130.00 

(W16-9P) $65.000 
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46007-3209-94 0100 0090 716-03.04 PLASTIC WORD PAVEMENT MARKING (SCHOOL) EACH 2.000 0.000 $ 0.00 2.000 $ 4,910.00
$2,455.000 

  
46007-3209-94 0100 0100 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 5,400.00

$5,400.000 
  
46007-3209-94 0100 0110 730-23.30 PEDESTAL POLE (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 2,268.00

(SIGNAL) $2,268.000 
  
46007-3209-94 0100 0120 730-26.07 FLASHING WARNING BEACON (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 11,188.00

$5,594.000 
  
46007-3209-94 0100 0130 740-11.01 TEMPORARY SEDIMENT TUBE 8IN (DESCRIPTION) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

(EPSC) $2.000 
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