
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/15/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000005005 Vendor Name: FORD CONSTRUCTION COMPANY

Contract ID: CNL208 Estimate Number: 0004 Pay Period: 10/17/2012
to: 10/17/2012

Contract Location: Time Allowed: 77.0 days
FROM US-45E (SR-43) (LM 0.00) TO CANE CREEK BRIDGE Time Charged: 77.0 days

Elapsed Calendar Days: 77.0 days
Percent Time: 100.00 %
Percent Complete ($) 95.47 %
Percent Behind: 4.53 %

Contractor: Date Let: 06/15/2012
FORD CONSTRUCTION COMPANY Date Awarded: 06/28/2012
P O Box 527 Date Contract Executed: 07/10/2012
Dyersburg, TN 38025-0527 Date Notice to Proceed: 07/31/2012
Phone: Date Work Began: 08/20/2012

Date to be Completed: 10/15/2012
Date Time Stopped: 10/15/2012
Date Accepted: 10/19/2012

Estimate Paid: NO 

Counties:
WEAKLEY 

Project Number BID PCT Fed State Project Number Description 1
92004-3226-94 5.84 HSIP-54(33) SAFETY 
92004-4226-04 79.32 N/A RESURFACING
92004-4227-04 14.84 N/A BRIDGE REPAIRS

Current Contract Amount $ 1,059,253.70 
Original Contract Amount $ 1,059,253.70 

Total to Date Prev to Date This Estimate
Participating $ 1,001,964.91 $ 1,001,964.91 $ 0.00 

Total Earnings $ 1,001,964.91 $ 1,001,964.91 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

2/15/2013



 
 

 
 

Amount Due $ 1,001,964.91 $ 1,001,964.91 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 1,001,964.91 $ 1,001,964.91 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,001,964.91 $ 1,001,964.91 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
92004-3226-94 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
92004-4226-04 0100 9019 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
92004-4227-04 0500 9020 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
92004-3226-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
92004-4226-04 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
92004-4227-04 0500 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

92004-3226-94 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

92004-4226-04 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -17,157.610 $ -17,157.61 

  

92004-4227-04 0500 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

2/15/2013



MATERIAL.
$1.000 

  
92004-4226-04 0100 0010 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 400.000 0.000 $ 0.00 14.780 $ 369.50 

$25.000 
  
92004-4226-04 0100 0020 203-06 WATER M.G. 14.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

92004-4226-04 0100 0030 303-02 MINERAL AGGREGATE, TYPE B BASE, 
GRADING (DESCRIPTION) TON 1,828.000 0.000 $ 0.00 471.120 $ 12,720.24

(C OR D) $27.000 
  

92004-4226-04 0100 0040 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 184.000 0.000 $ 0.00 6.680 $ 935.20 

$140.000 
  
92004-4226-04 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
92004-4226-04 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2.400 $ 2.40 

  
92004-4226-04 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
92004-4226-04 0100 0050 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 16.000 0.000 $ 0.00 24.110 $ 19,046.90

$790.000 
  
92004-4226-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

92004-4226-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
92004-4226-04 0100 0060 411-02.10 ACS MIX(PG70-22) GRADING D TON 1,240.000 0.000 $ 0.00 1,031.230 $ 118,591.45

$115.000 
  
92004-4226-04 0100 0070 411-03.13 ACS MIX(PG70-22) THIN LIFT D ASPHALT TON 3,830.000 0.000 $ 0.00 4,335.170 $ 488,573.66

(PG70-22) $112.700 
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92004-4226-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,557.570 $ 3,557.57 

  
92004-3226-94 0100 9015 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
92004-4226-04 0100 9016 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 -1,635.280 $ -1,635.28

$1.000 
  
92004-4227-04 0500 9017 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
92004-4226-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
92004-4226-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,726.400 $ 2,726.40 

  

92004-4226-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
92004-4226-04 0100 0080 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 18,187.000 0.000 $ 0.00 14,718.680 $ 45,186.35

$3.070 
  
92004-4227-04 0500 0010 604-10.44 EXPANSION JOINT REPAIRS L.F. 171.000 0.000 $ 0.00 168.000 $ 31,416.00

$187.000 
  

92004-4227-04 0500 0020 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF 
SLAB) S.Y. 10.000 0.000 $ 0.00 0.370 $ 116.55 

$315.000 
  
92004-4227-04 0500 0030 604-10.53 CONCRETE REPAIRS S.Y. 10.000 0.000 $ 0.00 3.730 $ 1,174.95

$315.000 
  

92004-4227-04 0500 0040 617-04.02 TYPE 2 THIN EPOXY OVERLAY (LOW-MOD 
EPOXY) S.Y. 2,203.000 0.000 $ 0.00 2,233.000 $ 120,582.00

$54.000 
  
92004-4226-04 0100 0090 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 384.000 0.000 $ 0.00 288.800 $ 3,754.40

2/15/2013



$13.000 
  

92004-4226-04 0100 0100 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 11.000 0.000 $ 0.00 11.000 $ 25,025.00

$2,275.000 
  
92004-4226-04 0100 0110 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 33,700.00

$33,700.000 
  
92004-4226-04 0100 0120 712-06 SIGNS (CONSTRUCTION) S.F. 940.000 0.000 $ 0.00 1,085.000 $ 9,439.50

$8.700 
  
92004-4226-04 0100 0130 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$490.000 
  
92004-3226-94 0100 0010 713-16.05 RAILROAD CROSS-BUCK SIGN & SUPPORT EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$220.000 
  

92004-3226-94 0100 0020 713-16.09 RAILROAD ADVANCE WARNING SIGN AND 
SUPPORT EACH 2.000 0.000 $ 0.00 2.000 $ 350.00 

$175.000 
  
92004-3226-94 0100 0030 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 145.00 

(W10-3R) $145.000 
  
92004-3226-94 0100 0040 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 145.00 

(W10-3L) $145.000 
  
92004-3226-94 0100 0050 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 410.000 0.000 $ 0.00 417.000 $ 17,931.00

$43.000 
  
92004-3226-94 0100 0060 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 108.000 0.000 $ 0.00 106.000 $ 1,060.00

$10.000 
  

92004-3226-94 0100 0070 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 22.000 0.000 $ 0.00 0.000 $ 0.00 

$23.000 
  
92004-3226-94 0100 0080 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 86.000 0.000 $ 0.00 134.000 $ 2,077.00

$15.500 
  
92004-3226-94 0100 0090 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 2.000 0.000 $ 0.00 2.000 $ 950.00 

$475.000 
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92004-4226-04 0100 0140 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 3.800 0.000 $ 0.00 8.675 $ 9,108.75

$1,050.000 
  

92004-3226-94 0100 0100 716-05.08 PAINTED PAVEMENT MARKING (PARKING 
LINE) L.F. 540.000 0.000 $ 0.00 820.000 $ 2,255.00

$2.750 
  

92004-3226-94 0100 0110 716-13.03 SPRAY THERMO PVMT MRKNG (60 mil) (8IN 
BARRIER LINE) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$2.100 
  

92004-3226-94 0100 0120 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
LINE) L.M. 19.406 0.000 $ 0.00 18.253 $ 35,319.56

$1,935.000 
  
92004-4226-04 0100 0150 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 34,500.00

$34,500.000 
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