
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/25/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000005005 Vendor Name: FORD CONSTRUCTION COMPANY

Contract ID: CNL210 Estimate Number: 0003 Pay Period: 10/16/2012
to: 10/16/2012

Contract Location: Time Allowed: 77.0 days
ON SR 76, FROM SR 179 (LM 5.57) TO SUNNY HILL RD (LM 9.84) & Time Charged: 78.0 days

Elapsed Calendar Days: 78.0 days
Percent Time: 101.30 %
Percent Complete ($) 99.40 %
Percent Behind: 1.90 %

Contractor: Date Let: 06/15/2012
FORD CONSTRUCTION COMPANY Date Awarded: 06/28/2012
P O Box 527 Date Contract Executed: 07/10/2012
Dyersburg, TN 38025-0527 Date Notice to Proceed: 07/31/2012
Phone: Date Work Began: 08/20/2012

Date to be Completed: 10/15/2012
Date Time Stopped: 10/15/2012
Date Accepted: 10/23/2012

Estimate Paid: NO 

Counties:
HAYWOOD 

Project Number BID PCT Fed State Project Number Description 1
38006-3230-94 3.68 HSIP-54(34) FROM: L.M. 12.64 (S. LAFAYETTE AVE.) TO: L.M. 12.84
38006-4230-04 14.65 N/A FROM: L.M. 12.64 (S. LAFAYETTE AVE.) TO: L.M. 12.84
38007-3229-94 15.48 HSIP-76(78) FROM: L.M. 5.57 (JCT. S.R.179) TO: L.M. 9.84 (SUNNY HILL
38007-4229-04 66.19 N/A FROM: L.M. 5.57 (JCT. S.R.179) TO: L.M. 9.84 (SUNNY HILL

Current Contract Amount $ 903,230.09 
Original Contract Amount $ 901,257.05 

Total to Date Prev to Date This Estimate
Participating $ 898,644.84 $ 896,072.53 $ 2,572.31 

Total Earnings $ 898,644.84 $ 896,072.53 $ 2,572.31 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
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Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 898,644.84 $ 896,072.53 $ 2,572.31 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 898,644.84 $ 896,072.53 $ 2,572.31 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 898,644.84 $ 896,072.53 $ 2,572.31 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
38006-3230-94 0100 9024 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
38006-4230-04 0100 9025 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
38007-3229-94 0100 9026 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
38007-4229-04 0100 9027 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
38006-3230-94 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
38006-4230-04 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
38007-3229-94 0100 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
38007-4229-04 0100 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

38006-3230-94 0100 9016 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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38006-4230-04 0100 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9017 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 229.520 $ 229.52 -1,856.610 $ -1,856.61 

  

38007-3229-94 0100 9018 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

38007-4229-04 0100 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9019 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 -229.520 $ -229.52 -11,095.310 $ -11,095.31 

  
38006-4230-04 0100 0010 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 72.000 0.000 $ 0.00 0.000 $ 0.00 

$17.000 
  
38007-4229-04 0100 0010 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 548.000 0.000 $ 0.00 586.490 $ 9,970.33

$17.000 
  
38006-4230-04 0100 0020 203-06 WATER M.G. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
38007-4229-04 0100 0020 203-06 WATER M.G. 12.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
38007-4229-04 0100 0030 208-01.02 SHOULDER PREPARATION L.M. 8.540 0.000 $ 0.00 6.340 $ 5,072.00

$800.000 
  

38006-4230-04 0100 0030 303-02 MINERAL AGGREGATE, TYPE B BASE, 
GRADING (DESCRIPTION) TON 49.000 0.000 $ 0.00 0.000 $ 0.00 

(C OR D) $21.000 
  

38007-4229-04 0100 0040 303-02 MINERAL AGGREGATE, TYPE B BASE, 
GRADING (DESCRIPTION) TON 1,501.000 25.110 $ 527.31 675.470 $ 14,184.87

(C OR D) $21.000 
  

38006-4230-04 0100 0040 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 33.000 0.000 $ 0.00 0.000 $ 0.00 

$107.000 
  

38007-4229-04 0100 0050 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB- TON 253.000 0.000 $ 0.00 380.840 $ 40,749.88
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HM) GRADING A
$107.000 

  

38007-4229-04 0100 0060 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 1,133.000 0.000 $ 0.00 662.640 $ 60,962.88

$92.000 
  
38006-4230-04 0100 9007 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
38007-4229-04 0100 9001 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,134.920 $ -1,134.92 

  
38006-4230-04 0100 9008 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
38007-4229-04 0100 9002 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 392.400 $ 392.40 

  

38006-4230-04 0100 9009 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

38007-4229-04 0100 9003 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

38006-4230-04 0100 0050 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 1.000 -6.970 $ -5,722.37 0.000 $ 0.00 

$821.000 
  

38007-4229-04 0100 0070 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 7.000 6.970 $ 5,722.37 13.480 $ 11,067.08

$821.000 
  
38006-4230-04 0100 9010 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
38007-4229-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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38006-4230-04 0100 9011 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

38007-4229-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
38006-4230-04 0100 0060 411-03.13 ACS MIX(PG70-22) THIN LIFT D ASPHALT TON 562.000 0.000 $ 0.00 1,027.870 $ 116,714.64

(PG70-22) $113.550 
  
38007-4229-04 0100 0080 411-03.13 ACS MIX(PG70-22) THIN LIFT D ASPHALT TON 3,230.000 0.000 $ 0.00 3,449.320 $ 391,670.29

(PG70-22) $113.550 
  

38006-4230-04 0100 9006 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,798.810 $ 2,798.81 

  

38007-4229-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 9,209.680 $ 9,209.68 

  
38006-3230-94 0100 9020 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
38006-4230-04 0100 9021 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
38007-3229-94 0100 9022 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
38007-4229-04 0100 9023 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
38006-4230-04 0100 9028 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9028 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 547.200 $ 547.20 

  
38007-4229-04 0100 9029 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9029 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,840.800 $ 1,840.80 
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38006-4230-04 0100 9030 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

38007-4229-04 0100 9031 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

38007-3229-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 8.540 0.000 $ 0.00 6.849 $ 6,849.00

$1,000.000 
  
38006-4230-04 0100 0070 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 25,939.000 0.000 $ 0.00 20,524.190 $ 25,655.24

$1.250 
  
38007-4229-04 0100 0090 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 2,712.000 0.000 $ 0.00 4,044.440 $ 5,055.55

$1.250 
  
38007-4229-04 0100 0100 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 120.000 0.000 $ 0.00 30.000 $ 1,080.00

$36.000 
  
38007-4229-04 0100 0110 607-39.04 30" PIPE CULVERT (SIDE DRAIN) L.F. 30.000 0.000 $ 0.00 30.000 $ 1,290.00

$43.000 
  

38007-3229-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 44.000 1.000 $ 2,045.00 44.000 $ 89,980.00

$2,045.000 
  
38006-4230-04 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 13,500.00

$13,500.000 
  
38007-4229-04 0100 0120 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 13,500.00

$13,500.000 
  
38006-4230-04 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 480.000 0.000 $ 0.00 394.000 $ 2,758.00

$7.000 
  
38007-4229-04 0100 0130 712-06 SIGNS (CONSTRUCTION) S.F. 720.000 0.000 $ 0.00 520.000 $ 3,640.00

$7.000 
  
38007-4229-04 0100 0140 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$400.000 
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38007-3229-94 0100 0030 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 289.000 0.000 $ 0.00 276.000 $ 11,040.00

$40.000 
  

38006-3230-94 0100 0010 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-
WALK) L.F. 800.000 0.000 $ 0.00 112.000 $ 1,120.00

$10.000 
  

38007-3229-94 0100 0040 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$22.000 
  
38006-3230-94 0100 0020 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 525.000 0.000 $ 0.00 312.000 $ 3,744.00

$12.000 
  
38007-3229-94 0100 0050 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 150.000 0.000 $ 0.00 154.000 $ 1,848.00

$12.000 
  

38006-3230-94 0100 0030 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 3.000 0.000 $ 0.00 3.000 $ 525.00 

$175.000 
  

38006-3230-94 0100 0040 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP 
AHEAD) EACH 4.000 0.000 $ 0.00 2.000 $ 900.00 

$450.000 
  

38006-3230-94 0100 0050 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT 
ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 300.00 

$150.000 
  

38006-3230-94 0100 9500 716-04.10 PLASTIC PAVEMENT MARKING (HANDICAP 
SYMBOL) EACH 0.000 0.000 $ 0.00 8.000 $ 1,973.04

$246.630 
  
38006-4230-04 0100 0100 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 2.000 0.000 $ 0.00 0.282 $ 225.60 

$800.000 
  
38007-4229-04 0100 0150 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 8.732 0.000 $ 0.00 3.217 $ 2,573.60

$800.000 
  

38006-3230-94 0100 0060 716-05.08 PAINTED PAVEMENT MARKING (PARKING 
LINE) L.F. 4,687.000 0.000 $ 0.00 5,096.000 $ 12,740.00

$2.500 
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38006-3230-94 0100 0070 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 0.800 0.000 $ 0.00 0.223 $ 490.60 

$2,200.000 
  

38007-3229-94 0100 0060 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 12.543 0.000 $ 0.00 10.856 $ 23,883.20

$2,200.000 
  

38006-3230-94 0100 0080 716-13.03 SPRAY THERMO PVMT MRKNG (60 mil) (8IN 
BARRIER LINE) L.F. 863.000 0.000 $ 0.00 771.000 $ 771.00 

$1.000 
  

38007-3229-94 0100 0070 716-13.03 SPRAY THERMO PVMT MRKNG (60 mil) (8IN 
BARRIER LINE) L.F. 165.000 0.000 $ 0.00 109.000 $ 109.00 

$1.000 
  
38006-4230-04 0100 0110 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 11,000.00

$11,000.000 
  
38007-4229-04 0100 0160 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 11,000.00

$11,000.000 
  

Project Number: 38006-4230-04 Project Current Amount $ -5,492.85
Project Number: 38007-3229-94 Project Current Amount $ 2,045.00
Project Number: 38007-4229-04 Project Current Amount $ 6,020.16

Contract Current Amount $ 2,572.31 

3/25/2013


