
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 11/07/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000121374 Vendor Name: SESSIONS PAVING COMPANY

Contract ID: CNL212 Estimate Number: 0011 Pay Period: 08/01/2013
to: 10/17/2013

Contract Location: Time Allowed: 277.0 days
INCLUDING GRADING, DRAINAGE AND PAVING Time Charged: 275.0 days

Elapsed Calendar Days: 275.0 days
Percent Time: 99.28 %
Percent Complete ($) 125.78 %
Percent Behind: - %

Contractor: Date Let: 08/03/2012
SESSIONS PAVING COMPANY Date Awarded: 08/21/2012
PO Box 90266 Date Contract Executed: 09/06/2012
Nashville, TN 37209 Date Notice to Proceed: 09/27/2012
Phone: Date Work Began: 10/04/2012

Date to be Completed: 06/30/2013
Date Time Stopped: 06/28/2013
Date Accepted: 07/17/2013

Estimate Paid: NO 

Counties:
MONTGOMERY 

Project Number BID PCT Fed State Project Number Description 1
63015-3219-94 100.00 HSIP-76 (69) INTERSECTION AT I-24 RAMPS NEAR SANGO ROAD

Current Contract Amount $ 676,572.05 
Original Contract Amount $ 937,230.50 

Total to Date Prev to Date This Estimate
Participating $ 835,708.54 $ 829,188.26 $ 6,520.28 

Total Earnings $ 835,708.54 $ 829,188.26 $ 6,520.28 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 835,708.54 $ 829,188.26 $ 6,520.28 
Test Report Payment Adjustment $ 0.00 $ -2,234.92 $ 2,234.92 

11/7/2013



 
 

 
 

Total Adjusted Earnings $ 835,708.54 $ 826,953.34 $ 8,755.20 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 835,708.54 $ 826,953.34 $ 8,755.20 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
63015-3219-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 12,000.00

$12,000.000 
  
63015-3219-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
63015-3219-94 0100 9014 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
63015-3219-94 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.040 $ 0.04 1,935.750 $ 1,935.75 

  
63015-3219-94 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 -73.560 $ -73.56 -7,207.300 $ -7,207.30 

  
63015-3219-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 3,700.00

$3,700.000 
  
63015-3219-94 0100 0030 202-01 REMOVAL OF STRUCTURES AND OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
  
63015-3219-94 0100 0040 202-02.01 REMOVAL OF PIPE (SIZE ,STA.) L.F. 65.000 0.000 $ 0.00 12.000 $ 120.00 

(18", STA. 28+00 RT) $10.000 
  
63015-3219-94 0100 0050 202-03.02 REMOVAL OF RIGID PAVEMENT C.Y. 479.000 0.000 $ 0.00 213.650 $ 5,341.25

$25.000 
  
63015-3219-94 0100 0060 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 1,199.000 0.000 $ 0.00 1,310.640 $ 26,212.80

11/7/2013



$20.000 
  
63015-3219-94 0100 9006 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$24.000 
  
63015-3219-94 0100 0070 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 636.000 2.445 $ 61.13 991.844 $ 24,796.10

$25.000 
  
63015-3219-94 0100 9500 203-04 PLACING AND SPREADING TOPSOIL C.Y. 0.000 -19.340 $ -232.08 614.620 $ 7,375.44

$12.000 
  
63015-3219-94 0100 9007 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 28.250 $ 847.50 

$30.000 
  
63015-3219-94 0100 0080 203-06 WATER M.G. 23.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
63015-3219-94 0100 0090 209-05 SEDIMENT REMOVAL C.Y. 400.000 0.000 $ 0.00 1.110 $ 1.11 

$1.000 
  
63015-3219-94 0100 0100 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 1,756.000 0.000 $ 0.00 1,261.000 $ 2,206.75

$1.750 
  
63015-3219-94 0100 0110 209-08.07 ROCK CHECK DAM PER EACH 12.000 0.000 $ 0.00 3.000 $ 750.00 

$250.000 
  
63015-3219-94 0100 0120 209-08.08 ENHANCED ROCK CHECK DAM EACH 1.000 0.000 $ 0.00 1.000 $ 350.00 

$350.000 
  
63015-3219-94 0100 0130 209-40.33 CATCH BASIN PROTECTION (TYPE D) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
63015-3219-94 0100 0140 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 2,759.000 0.000 $ 0.00 2,988.600 $ 62,760.60

$21.000 
  
63015-3219-94 0100 0150 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 167.000 0.000 $ 0.00 673.190 $ 64,289.65

$95.500 
  
63015-3219-94 0100 9501 307-02.02 ASPHALT CEMENT (PG70-22)(BPMB-HM) GRADING A-S TON 0.000 0.000 $ 0.00 1.490 $ 142.30 

$95.500 
  
63015-3219-94 0100 9502 307-02.03 AGGREGATE (BPMB-HM) GRADING A-S MIX TON 0.000 0.000 $ 0.00 58.280 $ 5,565.74
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$95.500 
  
63015-3219-94 0100 0160 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 113.000 0.000 $ 0.00 409.380 $ 41,715.82

$101.900 
  
63015-3219-94 0100 9008 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,112.210 $ -4,112.21 

  
63015-3219-94 0100 9009 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 386.100 $ 386.10 

  
63015-3219-94 0100 9010 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63015-3219-94 0100 0170 313-03 TREATED PERMEABLE BASE S.Y. 3,817.000 0.000 $ 0.00 0.000 $ 0.00 

$19.150 
  
63015-3219-94 0100 0180 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 17.000 0.000 $ 0.00 7.570 $ 4,920.50

$650.000 
  
63015-3219-94 0100 0190 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 44.000 0.000 $ 0.00 38.620 $ 907.57 

$23.500 
  
63015-3219-94 0100 0200 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 1.990 $ 1,293.50

$650.000 
  
63015-3219-94 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63015-3219-94 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63015-3219-94 0100 0210 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 178.000 -101.960 $ -11,047.37 282.380 $ 30,595.87

$108.350 
  
63015-3219-94 0100 0220 411-02.10 ACS MIX(PG70-22) GRADING D TON 525.000 101.960 $ 11,965.01 852.560 $ 100,047.92

$117.350 
  
63015-3219-94 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 -132.890 $ -132.89 -1,110.570 $ -1,110.57 
  
63015-3219-94 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63015-3219-94 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 158.600 $ 158.60 733.200 $ 733.20 

  
63015-3219-94 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
63015-3219-94 0100 9503 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 0.000 0.000 $ 0.00 679.320 $ 25,338.64

$37.300 
  
63015-3219-94 0100 0230 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 11,062.000 0.000 $ 0.00 0.000 $ 0.00 

$2.450 
  
63015-3219-94 0100 0240 501-01 PORTLAND CEMENT CONCRETE PAVEMENT(REPLACEMENT) S.Y. 3,817.000 0.000 $ 0.00 0.000 $ 0.00 

$52.000 
  
63015-3219-94 0100 0250 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 62.000 0.000 $ 0.00 50.000 $ 1,000.00

$20.000 
  
63015-3219-94 0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
63015-3219-94 0100 0260 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 1.000 0.000 $ 0.00 1.000 $ 750.00 

$750.000 
  
63015-3219-94 0100 9504 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 0.000 0.000 $ 0.00 90.000 $ 1,440.00

$16.000 
0100 9504 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 16.000 90.000 $ 1,440.00 0.000 $ 0.00 

  
63015-3219-94 0100 9505 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 0.000 0.000 $ 0.00 1.000 $ 5,650.00

$5,650.000 
  
63015-3219-94 0100 0270 706-01 GUARDRAIL REMOVED L.F. 62.000 0.000 $ 0.00 62.500 $ 187.50 

$3.000 
  
63015-3219-94 0100 0280 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 

$1.750 
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63015-3219-94 0100 0290 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 89.000 0.000 $ 0.00 109.550 $ 3,286.50

$30.000 
  
63015-3219-94 0100 0300 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 14,500.00

$14,500.000 
  
63015-3219-94 0100 0310 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,170.000 0.000 $ 0.00 1,000.000 $ 25,000.00

$25.000 
  
63015-3219-94 0100 0320 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 85.000 0.000 $ 0.00 90.000 $ 4,050.00

$45.000 
  
63015-3219-94 0100 0330 712-06 SIGNS (CONSTRUCTION) S.F. 475.000 0.000 $ 0.00 463.000 $ 3,704.00

$8.000 
  
63015-3219-94 0100 0340 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 32.000 0.000 $ 0.00 32.000 $ 480.00 

$15.000 
  
63015-3219-94 0100 0350 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 5,000.00

$2,500.000 
  
63015-3219-94 0100 0360 713-01.01 CLASS A CONCRETE (FOUNDATION FOR SIGN SUPPORTS) C.Y. 0.600 0.000 $ 0.00 0.600 $ 315.00 

$525.000 
  
63015-3219-94 0100 0370 713-01.02 STEEL BAR REINFORCEMENT(FOUNDATION FOR SIGN SUPPORTS) LB. 153.000 0.000 $ 0.00 153.000 $ 520.20 

$3.400 
  
63015-3219-94 0100 0380 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 10.000 0.000 $ 0.00 10.000 $ 340.00 

$34.000 
  
63015-3219-94 0100 0390 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 3.000 0.000 $ 0.00 3.000 $ 102.00 

$34.000 
  
63015-3219-94 0100 0400 713-05 STEEL HOLLOW SQUARE POST (BREAKAWAY) SIGN SUPPORTS LB. 103.000 0.000 $ 0.00 203.700 $ 916.65 

$4.500 
  
63015-3219-94 0100 0410 713-06 STEEL I-BEAMS & WF-BEAMS(BREAKAWAY) SIGN SUPPORT LB. 216.000 0.000 $ 0.00 336.700 $ 1,346.80

$4.000 
  
63015-3219-94 0100 0420 713-09.01 STEEL OVERHEAD SIGN STRUCTURE (SPAN____) EACH 1.000 0.000 $ 0.00 1.000 $ 70,000.00

(SPAN 106'-0") $70,000.000 
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63015-3219-94 0100 0430 713-11.01 "U" SECTION STEEL POSTS LB. 151.000 0.000 $ 0.00 195.300 $ 664.02 

$3.400 
  
63015-3219-94 0100 0440 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 467.000 0.000 $ 0.00 597.700 $ 2,510.34

$4.200 
  
63015-3219-94 0100 0450 713-11.03 2 1/2" DIA ROUND STEEL TUBE SIGN POST LB. 90.000 89.200 $ 401.40 89.200 $ 401.40 

$4.500 
  
63015-3219-94 0100 0460 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 83.000 0.000 $ 0.00 109.000 $ 1,199.00

$11.000 
  
63015-3219-94 0100 0470 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 99.000 0.000 $ 0.00 126.000 $ 1,423.80

$11.300 
  
63015-3219-94 0100 0480 713-14 EXTRUDED ALUMINUM PANEL SIGNS S.F. 212.000 0.000 $ 0.00 212.000 $ 5,459.00

$25.750 
  
63015-3219-94 0100 0490 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 525.00 

$525.000 
  
63015-3219-94 0100 0500 713-15.07 SUSPENDED FLAT SHEET ALUMINUM SIGN (0.080" THICK) EACH 4.000 0.000 $ 0.00 4.000 $ 1,000.00

$250.000 
  
63015-3219-94 0100 0510 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 3.000 0.000 $ 0.00 3.000 $ 16,500.00

$5,500.000 
  
63015-3219-94 0100 0520 713-16.20 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

(STREET NAME SIGNS) $125.000 
  
63015-3219-94 0100 0530 714-03 JACKED OR BORED CONDUIT L.F. 67.000 0.000 $ 0.00 320.000 $ 5,760.00

$18.000 
  
63015-3219-94 0100 0540 714-03.01 DIRECT BURIAL CONDUIT (2" PVC, SCHEDULE 40) L.F. 520.000 0.000 $ 0.00 600.000 $ 2,400.00

$4.000 
  
63015-3219-94 0100 0550 714-05.02 PULL BOXES (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 1,000.00

$250.000 
  
63015-3219-94 0100 0560 714-06.05 CABLE (1/C # 6 AWG) L.F. 1,150.000 0.000 $ 0.00 5,896.000 $ 5,896.00

$1.000 
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63015-3219-94 0100 0570 714-08.09 LIGHT STANDARDS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 4,434.00

(45') $2,217.000 
  
63015-3219-94 0100 0580 714-08.20 FOUNDATION (ONLY) FOR LIGHT STANDARD EACH 6.000 0.000 $ 0.00 6.000 $ 4,800.00

$800.000 
  
63015-3219-94 0100 0590 714-08.30 REMOVE & RELOCATE LIGHT STANDARD EACH 4.000 0.000 $ 0.00 4.000 $ 800.00 

$200.000 
  
63015-3219-94 0100 0600 714-09.03 LUMINAIRES (250 WATT) EACH 2.000 0.000 $ 0.00 2.000 $ 630.00 

$315.000 
  
63015-3219-94 0100 0610 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 13.000 0.000 $ 0.00 48.000 $ 2,400.00

$50.000 
  
63015-3219-94 0100 0620 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 228.000 0.000 $ 0.00 220.000 $ 4,400.00

$20.000 
  
63015-3219-94 0100 0630 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 218.000 0.000 $ 0.00 199.000 $ 2,388.00

$12.000 
  
63015-3219-94 0100 0640 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 15.000 0.000 $ 0.00 12.000 $ 1,800.00

$150.000 
  
63015-3219-94 0100 0650 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED LINE) L.F. 80.000 0.000 $ 0.00 32.000 $ 96.00 

$3.000 
  
63015-3219-94 0100 0660 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.060 0.000 $ 0.00 4.750 $ 4,750.00

$1,000.000 
  
63015-3219-94 0100 0670 716-08.05 REMOVAL OF PAVEMENT MARKING (STOP LINE) L.F. 47.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
63015-3219-94 0100 0680 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 1.420 0.000 $ 0.00 1.123 $ 3,369.00

$3,000.000 
  
63015-3219-94 0100 0690 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 0.340 0.000 $ 0.00 0.512 $ 2,048.00

$4,000.000 
  
63015-3219-94 0100 0700 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 23,000.00

$23,000.000 
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63015-3219-94 0100 0710 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 11.000 0.000 $ 0.00 11.000 $ 6,886.00

$626.000 
  
63015-3219-94 0100 0720 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH BACKPLATE) EACH 2.000 0.000 $ 0.00 2.000 $ 2,306.00

$1,153.000 
  
63015-3219-94 0100 0730 730-02.30 SIGNAL HEAD ASSEMBLY (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 885.00 

(3-SECTION U-TURN SIGNAL DISPLAY) $885.000 
  
63015-3219-94 0100 0740 730-03.20 INSTALL PULL BOX (TYPE A) EACH 8.000 0.000 $ 0.00 8.000 $ 2,000.00

$250.000 
  
63015-3219-94 0100 0750 730-03.21 INSTALL PULL BOX (TYPE B) EACH 11.000 0.000 $ 0.00 11.000 $ 3,300.00

$300.000 
  
63015-3219-94 0100 0760 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 2.000 0.000 $ 0.00 2.000 $ 2,400.00

$1,200.000 
  
63015-3219-94 0100 0770 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 2,500.000 0.000 $ 0.00 2,175.000 $ 2,718.75

$1.250 
  
63015-3219-94 0100 0780 730-08.32 INTERCONNECT CABLE (DESCRIPTION) L.F. 2,500.000 0.000 $ 0.00 2,600.000 $ 4,810.00

(FIBER OPTIC, 6 PAIR, MULTIMODE) $1.850 
  
63015-3219-94 0100 0790 730-09.01 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK STRENGTH) L.F. 1,050.000 0.000 $ 0.00 1,020.000 $ 2,040.00

(28,000 LBS.MIN.BRK STRENGTH) $2.000 
  
63015-3219-94 0100 0800 730-10.01 TETHER WIRE ASSEMBLY - 1/4" DIAMETER L.F. 1,050.000 0.000 $ 0.00 1,020.000 $ 1,530.00

$1.500 
  
63015-3219-94 0100 0810 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 600.000 0.000 $ 0.00 2,475.000 $ 9,900.00

$4.000 
  
63015-3219-94 0100 0820 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 1,950.000 0.000 $ 0.00 2,360.000 $ 7,080.00

$3.000 
  
63015-3219-94 0100 0830 730-13.01 VEHICLE LOOP DETECTOR (SHELF MOUNT) EACH 11.000 0.000 $ 0.00 11.000 $ 2,079.00

$189.000 
  
63015-3219-94 0100 0840 730-14.01 SHIELDED DETECTOR CABLE L.F. 6,500.000 0.000 $ 0.00 5,980.000 $ 5,980.00

$1.000 
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63015-3219-94 0100 0850 730-14.02 SAW SLOT L.F. 2,100.000 0.000 $ 0.00 2,199.000 $ 6,597.00

$3.000 
  
63015-3219-94 0100 0860 730-14.03 LOOP WIRE L.F. 4,500.000 0.000 $ 0.00 5,774.000 $ 2,887.00

$0.500 
  
63015-3219-94 0100 0870 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 2.000 0.000 $ 0.00 2.000 $ 15,966.00

$7,983.000 
  
63015-3219-94 0100 0880 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 2.000 0.000 $ 0.00 2.000 $ 7,770.00

$3,885.000 
  
63015-3219-94 0100 9507 730-16.14 CONTROLLER (DESCRIPTION) EACH 0.000 1.000 $ 5,420.00 1.000 $ 5,420.00

8 Phase Actuated Controller $5,420.000 
  
63015-3219-94 0100 0890 730-18.01 MASTER CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 5,077.00

$5,077.000 
  
63015-3219-94 0100 0900 730-21.10 WOOD POLE (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 800.00 

(SIGNAL SUPPORT) (CLASS 3, 30' LENGTH) $800.000 
  
63015-3219-94 0100 0910 730-23.01 STEEL STRAIN POLE (SIGNAL SUPPORT) EACH 4.000 0.000 $ 0.00 4.000 $ 28,632.00

$7,158.000 
  
63015-3219-94 0100 0920 730-23.02 STEEL STRAIN POLE (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 34,040.00

(SIGNAL SUPPORT) $8,510.000 
  
63015-3219-94 0100 0930 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 153.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  
63015-3219-94 0100 9506 740-11.02 TEMPORARY SEDIMENT TUBE 12IN (DESCRIPTION) L.F. 0.000 0.000 $ 0.00 1,438.000 $ 4,802.92

(For Slopes) $3.340 
0100 9506 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 3.340 238.000 $ 794.92 0.000 $ 0.00 

  
63015-3219-94 0100 0940 740-11.03 TEMPORARY SEDIMENT TUBE 18IN (DESCRIPTION) L.F. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 

(FOR SLOPES) $4.000 
  
63015-3219-94 0100 0950 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 32.000 0.000 $ 0.00 30.380 $ 759.50 

$25.000 
  
63015-3219-94 0100 0960 801-03 WATER (SEEDING & SODDING) M.G. 6.000 0.000 $ 0.00 13.000 $ 13.00 

11/7/2013



$1.000 
  
63015-3219-94 0100 0970 803-01 SODDING (NEW SOD) S.Y. 2,856.000 0.000 $ 0.00 7,045.930 $ 15,853.34

$2.250 
  
63015-3219-94 0100 0980 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 2,856.000 0.000 $ 0.00 2,299.780 $ 2,529.76

$1.100 
  

Project Number: 63015-3219-94 Project Current Amount $ 8,755.20
Contract Current Amount $ 8,755.20 

11/7/2013


