
 
 

 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/25/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070039883 Vendor Name: ROADWAY MANAGEMENT, INC.

Contract ID: CNL214 Estimate Number: 0007 Pay Period: 01/31/2013
to: 02/14/2013

Contract Location: Time Allowed: 71.0 days
FROM 96 TO ONE LANE; FROM SR-264 TO DEKALB COUNTY LINE Time Charged: 84.0 days

Elapsed Calendar Days: 84.0 days
Percent Time: 118.31 %
Percent Complete ($) 99.92 %
Percent Behind: 18.39 %

Contractor: Date Let: 06/15/2012
ROADWAY MANAGEMENT, INC. Date Awarded: 06/28/2012
1936 Lee Road, Suite 200 Date Contract Executed: 07/16/2012
Winter Park, FL 32789 Date Notice to Proceed: 08/06/2012
Phone: 407-566-4200 Date Work Began: 08/15/2012

Date to be Completed: 10/15/2012
Date Time Stopped: 10/28/2012
Date Accepted: 11/06/2012

Estimate Paid: NO 

Counties:
DAVIDSON 
RUTHERFORD 
SMITH 
TROUSDALE 

Project Number BID PCT Fed State Project Number Description 1
75014-3244-94 1.15 HSIP-102(14) SR-102: From SR-96 (L.M. 0.00) to One Mile Lane(L.M. 7.70)
75014-4244-04 34.63 N/A SR-102: From SR-96 (L.M. 0.00) to One Mile Lane(L.M. 7.70)
80009-3223-94 4.41 HSIP-141(25) FROM EAST OF SR-264 TO DEKALB COUNTY LINE
80009-4223-04 28.10 N/A FROM EAST OF SR-264 TO DEKALB COUNTY LINE
85001-3224-94 4.58 HSIP-10(43) FROM SOUTH OF SR-25 (L.M. 6.20)TO SOUTH OF SR-141 (L.M.
85001-4224-04 27.15 N/A FROM SOUTH OF SR-25 (L.M. 6.20) TO SOUTH OF SR-141 (L.M.

Current Contract Amount $ 1,224,752.35 
Original Contract Amount $ 1,224,752.35 
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Total to Date Prev to Date This Estimate
Participating $ 1,203,874.43 $ 1,203,874.43 $ 0.00 

Total Earnings $ 1,203,874.43 $ 1,203,874.43 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,203,874.43 $ 1,203,874.43 $ 0.00 
Test Report Payment Adjustment $ -600.00 $ -600.00 $ 0.00 

Total Adjusted Earnings $ 1,203,274.43 $ 1,203,274.43 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,203,274.43 $ 1,203,274.43 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
75014-3244-94 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
75014-4244-04 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
80009-3223-94 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
80009-4223-04 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -12.000 $ -8,880.00

$740.000 
  
85001-3224-94 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
85001-4224-04 0100 9019 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
75014-3244-94 0100 9002 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
75014-4244-04 0100 9003 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
80009-3223-94 0100 9004 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
80009-4223-04 0100 9005 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
85001-3224-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
85001-4224-04 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

75014-3244-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

75014-4244-04 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -8,305.820 $ -8,305.82 

  

80009-3223-94 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

80009-4223-04 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -6,999.630 $ -6,999.63 

  

85001-3224-94 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

85001-4224-04 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,635.600 $ -4,635.60 

  

75014-3244-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 25.000 0.000 $ 0.00 0.000 $ 0.00 

$23.000 
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80009-4223-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 500.000 0.000 $ 0.00 0.000 $ 0.00 

$23.000 
  

85001-3224-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 200.000 0.000 $ 0.00 0.000 $ 0.00 

$23.000 
  

85001-4224-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 500.000 0.000 $ 0.00 0.000 $ 0.00 

$23.000 
  

75014-4244-04 0100 0010 403-01.01 BITUMINOUS MATERIAL FOR TACK COAT 
(MICRO-SURFACING) TON 12.000 0.000 $ 0.00 0.000 $ 0.00 

$303.000 
  

80009-4223-04 0100 0020 403-01.01 BITUMINOUS MATERIAL FOR TACK COAT 
(MICRO-SURFACING) TON 12.000 0.000 $ 0.00 0.000 $ 0.00 

$303.000 
  

85001-4224-04 0100 0022 403-01.01 BITUMINOUS MATERIAL FOR TACK COAT 
(MICRO-SURFACING) TON 11.000 0.000 $ 0.00 0.000 $ 0.00 

$303.000 
  

85001-3224-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 11.000 0.000 $ 0.00 9.780 $ 5,261.64

$538.000 
  

75014-4244-04 0100 0020 414-03.01 EMULSIFIED ASPHALT FOR MICRO-
SURFACING TON 225.000 0.000 $ 0.00 244.465 $ 183,593.22

$751.000 
  

80009-4223-04 0100 0030 414-03.01 EMULSIFIED ASPHALT FOR MICRO-
SURFACING TON 199.000 0.000 $ 0.00 206.020 $ 154,721.02

$751.000 
  

85001-4224-04 0100 0030 414-03.01 EMULSIFIED ASPHALT FOR MICRO-
SURFACING TON 189.000 0.000 $ 0.00 168.062 $ 126,214.56

$751.000 
  
75014-4244-04 0100 0030 414-03.02 AGGREGATE FOR MICRO SURFACING TON 1,869.000 0.000 $ 0.00 2,047.200 $ 174,012.00

$85.000 
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80009-4223-04 0100 0040 414-03.02 AGGREGATE FOR MICRO SURFACING TON 1,650.000 0.000 $ 0.00 1,793.010 $ 152,405.85
$85.000 

  
85001-4224-04 0100 0040 414-03.02 AGGREGATE FOR MICRO SURFACING TON 1,575.000 0.000 $ 0.00 1,590.580 $ 135,199.30

$85.000 
  
75014-3244-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 75.000 0.000 $ 0.00 50.000 $ 800.00 

$16.000 
  
85001-3224-94 0100 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 1,450.000 0.000 $ 0.00 1,450.000 $ 23,200.00

$16.000 
  
75014-3244-94 0100 9001 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 25.000 $ 600.00 

$24.000 
0100 9001 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 24.000 0.000 $ 0.00 -25.000 $ -600.00 

  
85001-3224-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$24.000 
  

75014-3244-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 1.000 0.000 $ 0.00 1.000 $ 1,990.00

$1,990.000 
  

85001-3224-94 0100 0040 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 6.000 0.000 $ 0.00 7.000 $ 13,930.00

$1,990.000 
  
75014-3244-94 0100 0040 706-01 GUARDRAIL REMOVED L.F. 75.000 0.000 $ 0.00 75.000 $ 78.75 

$1.050 
  
85001-3224-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 1,712.000 0.000 $ 0.00 1,713.000 $ 1,798.65

$1.050 
  
75014-4244-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 18,190.00

$18,190.000 
  
80009-4223-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 17,655.00

$17,655.000 
  
85001-4224-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 17,655.00

$17,655.000 
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75014-4244-04 0100 0050 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

  
80009-4223-04 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
85001-4224-04 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
75014-4244-04 0100 0060 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
80009-4223-04 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
85001-4224-04 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
75014-4244-04 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 465.000 0.000 $ 0.00 346.500 $ 1,732.50

$5.000 
  
80009-4223-04 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 501.000 0.000 $ 0.00 387.000 $ 1,935.00

$5.000 
  
85001-4224-04 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 938.000 0.000 $ 0.00 343.000 $ 1,715.00

$5.000 
  
80009-3223-94 0100 0010 713-16.05 RAILROAD CROSS-BUCK SIGN & SUPPORT EACH 4.000 0.000 $ 0.00 2.000 $ 330.00 

$165.000 
  

80009-3223-94 0100 0020 713-16.09 RAILROAD ADVANCE WARNING SIGN AND 
SUPPORT EACH 4.000 0.000 $ 0.00 2.000 $ 360.00 

$180.000 
  
80009-3223-94 0100 0030 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 390.00 

(W10-3R) $195.000 
  
80009-3223-94 0100 0040 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 390.00 

(W10-3L) $195.000 
  
80009-3223-94 0100 0050 713-16.22 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 195.00 

(W10-4R) $195.000 
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75014-3244-94 0100 0050 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 453.000 0.000 $ 0.00 852.000 $ 19,170.00

$22.500 
  
80009-3223-94 0100 0060 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 506.000 0.000 $ 0.00 507.000 $ 11,407.50

$22.500 
  
85001-3224-94 0100 0060 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 365.000 0.000 $ 0.00 425.000 $ 9,562.50

$22.500 
  

80009-3223-94 0100 0070 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE 
MARKER EACH 506.000 0.000 $ 0.00 0.000 $ 0.00 

$8.000 
  

75014-4244-04 0100 0080 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 250.000 0.000 $ 0.00 172.000 $ 3,096.00

$18.000 
  

85001-4224-04 0100 0090 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 190.000 0.000 $ 0.00 40.555 $ 729.99 

$18.000 
  
75014-4244-04 0100 0090 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 231.000 0.000 $ 0.00 36.000 $ 252.00 

$7.000 
  
80009-4223-04 0100 0090 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 44.000 0.000 $ 0.00 80.000 $ 560.00 

$7.000 
  
85001-4224-04 0100 0100 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 11.000 0.000 $ 0.00 0.000 $ 0.00 

$7.000 
  

75014-4244-04 0100 0100 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 22.000 0.000 $ 0.00 14.000 $ 1,540.00

$110.000 
  

85001-4224-04 0100 0110 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 4.000 0.000 $ 0.00 5.000 $ 550.00 

$110.000 
  
80009-3223-94 0100 0080 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 4.000 0.000 $ 0.00 4.000 $ 1,700.00

$425.000 
  

85001-3224-94 0100 0070 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP EACH 1.000 0.000 $ 0.00 1.000 $ 400.00 
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AHEAD)
$400.000 

  

85001-4224-04 0100 0120 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT 
ARROW) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
75014-4244-04 0100 0110 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 28.000 0.000 $ 0.00 6.778 $ 3,389.00

$500.000 
  
80009-4223-04 0100 0100 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 23.000 0.000 $ 0.00 3.942 $ 1,971.00

$500.000 
  
85001-4224-04 0100 0130 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 16.000 0.000 $ 0.00 5.311 $ 2,655.50

$500.000 
  

75014-4244-04 0100 0120 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
LINE) L.M. 28.000 0.000 $ 0.00 27.983 $ 41,974.50

$1,500.000 
  

80009-3223-94 0100 0090 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
LINE) L.M. 23.000 0.000 $ 0.00 32.459 $ 48,688.50

$1,500.000 
  

85001-4224-04 0100 9020 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
LINE) L.M. 0.000 0.000 $ 0.00 20.131 $ 30,196.50

$1,500.000 
  
75014-4244-04 0100 0130 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 6,970.00

$6,970.000 
  
80009-4223-04 0100 0110 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 6,765.00

$6,765.000 
  
85001-4224-04 0100 0140 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 6,765.00

$6,765.000 
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