
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/01/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000058874 Vendor Name: LOJAC ENTERPRISES, INC.

Contract ID: CNL215 Estimate Number: 0005 Pay Period: 12/20/2012
to: 01/10/2013

Contract Location: Time Allowed: 101.0 days
(LM 5.20 TO LM 10.90) Time Charged: 116.0 days

Elapsed Calendar Days: 116.0 days
Percent Time: 114.85 %
Percent Complete ($) 111.76 %
Percent Behind: 3.09 %

Contractor: Date Let: 06/15/2012
LOJAC ENTERPRISES, INC. Date Awarded: 06/28/2012
P.O. Box 998 Date Contract Executed: 07/17/2012
Lebanon, TN 37088 Date Notice to Proceed: 08/07/2012
Phone: Date Work Began: 08/21/2012

Date to be Completed: 11/15/2012
Date Time Stopped: 11/30/2012
Date Accepted: 12/06/2012

Estimate Paid: NO 

Counties:
DAVIDSON 

Project Number BID PCT Fed State Project Number Description 1
19018-3221-94 12.69 STP/HSIP-1(291) SR-1: From West of I-40 (L.M. 5.20) to SR-100 (L.M. 10.90)
19018-8221-14 87.31 STP/HSIP-1(291) SR-1: From West of I-40 (L.M. 5.20) to SR-100 (L.M. 10.90)

Current Contract Amount $ 1,798,031.00 
Original Contract Amount $ 1,793,111.00 

Total to Date Prev to Date This Estimate
Participating $ 1,944,391.09 $ 1,945,131.09 $ -740.00 

Total Earnings $ 1,944,391.09 $ 1,945,131.09 $ -740.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,944,391.09 $ 1,945,131.09 $ -740.00 
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Test Report Payment Adjustment $ -4,924.00 $ -4,924.00 $ 0.00 
Total Adjusted Earnings $ 1,939,467.09 $ 1,940,207.09 $ -740.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,939,467.09 $ 1,940,207.09 $ -740.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
19018-3221-94 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 -1.000 $ -740.00 -1.000 $ -740.00

$740.000 
  
19018-8221-14 0100 9019 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
19018-3221-94 0100 9016 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
19018-8221-14 0100 9017 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
19018-3221-94 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19018-8221-14 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

19018-3221-94 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

19018-8221-14 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -44,797.430 $ -44,797.43 

  

19018-8221-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 250.000 0.000 $ 0.00 21.750 $ 369.75 
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$17.000 
  
19018-8221-14 0100 0020 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 600.000 0.000 $ 0.00 0.000 $ 0.00 

$77.500 
  

19018-8221-14 0100 0030 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-
HM) GRADING B-M2 TON 500.000 0.000 $ 0.00 393.390 $ 24,685.22

$62.750 
  
19018-8221-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,100.700 $ -2,100.70 

  
19018-8221-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 100.800 $ 100.80 

  
19018-8221-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

19018-8221-14 0100 0040 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 70.000 0.000 $ 0.00 26.980 $ 15,243.70

$565.000 
  
19018-8221-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

19018-8221-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19018-8221-14 0100 0050 411-02.10 ACS MIX(PG70-22) GRADING D TON 13,636.000 0.000 $ 0.00 16,572.340 $ 1,371,361.14

$82.750 
  

19018-8221-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -22,029.110 $ -22,029.11 

  
19018-3221-94 0100 9014 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19018-8221-14 0100 9015 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
19018-8221-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19018-8221-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 6,041.000 $ 6,041.00 

  

19018-8221-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

19018-3221-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 35.000 0.000 $ 0.00 0.000 $ 0.00 

$114.000 
  
19018-8221-14 0100 0060 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 13,367.000 0.000 $ 0.00 17,800.330 $ 137,952.56

$7.750 
  
19018-8221-14 0100 0070 611-01.20 ADJUSTMENT OF EXISTING MANHOLE EACH 22.000 0.000 $ 0.00 20.000 $ 7,000.00

$350.000 
  
19018-8221-14 0100 0080 611-01.23 ADJUSTMENT OF WATER VALVE EACH 15.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
19018-8221-14 0100 0090 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 
  
19018-3221-94 0100 0020 611-09.02 REWORK CATCHBASIN EACH 104.000 0.000 $ 0.00 111.000 $ 99,900.00

$900.000 
  
19018-8221-14 0100 9501 611-09.04 CATCHBASIN RETROFIT EACH 0.000 0.000 $ 0.00 1.000 $ 1,320.00

$1,320.000 
  
19018-3221-94 0100 0030 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 1,080.000 0.000 $ 0.00 2,101.350 $ 24,690.86

$11.750 
  
19018-3221-94 0100 0040 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 490.000 0.000 $ 0.00 400.000 $ 6,400.00

$16.000 
  
19018-3221-94 0100 9009 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$24.000 
  
19018-3221-94 0100 0050 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 3.000 0.000 $ 0.00 2.000 $ 6.00 

$3.000 
  

19018-3221-94 0100 0060 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 7.000 0.000 $ 0.00 8.000 $ 15,960.00

$1,995.000 
  
19018-8221-14 0100 0100 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 27,500.00

$27,500.000 
  
19018-8221-14 0100 0110 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
19018-8221-14 0100 0120 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
19018-8221-14 0100 0130 712-06 SIGNS (CONSTRUCTION) S.F. 492.000 0.000 $ 0.00 637.000 $ 5,733.00

$9.000 
  
19018-3221-94 0100 9500 712-08.03 ARROW BOARD (TYPE C) EACH 0.000 0.000 $ 0.00 4.000 $ 3,600.00

$900.000 
  
19018-3221-94 0100 0070 713-11.01 "U" SECTION STEEL POSTS LB. 1,925.000 0.000 $ 0.00 2,535.000 $ 8,492.25

$3.350 
  
19018-3221-94 0100 0080 713-16.20 SIGNS (DESCRIPTION) EACH 21.000 0.000 $ 0.00 22.000 $ 1,364.00

(R3-17) $62.000 
  
19018-3221-94 0100 0090 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 100.00 

(R3-17a) $50.000 
  
19018-3221-94 0100 0100 713-16.22 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 4.000 $ 200.00 

(R3-17b) $50.000 
  
19018-3221-94 0100 0110 713-16.23 SIGNS (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 576.00 

(W11-1) $72.000 
  
19018-3221-94 0100 0120 713-16.24 SIGNS (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 368.00 

(W16-1) $46.000 
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19018-3221-94 0100 0130 713-16.25 SIGNS (DESCRIPTION) EACH 25.000 0.000 $ 0.00 25.000 $ 1,150.00
(D11-1) $46.000 

  
19018-3221-94 0100 0140 713-16.26 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 30.00 

(M4-11) $30.000 
  
19018-3221-94 0100 0150 713-16.27 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 30.00 

(M41-12) $30.000 
  
19018-3221-94 0100 0160 713-16.28 SIGNS (DESCRIPTION) EACH 19.000 0.000 $ 0.00 19.000 $ 541.50 

(M7-5) $28.500 
  
19018-3221-94 0100 0170 713-16.29 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 114.00 

(M7-6) $28.500 
  
19018-3221-94 0100 0180 713-16.30 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 156.00 

(R5-10b) $52.000 
  
19018-3221-94 0100 0190 713-16.31 SIGNS (DESCRIPTION) EACH 5.000 0.000 $ 0.00 5.000 $ 407.50 

(R4-4) $81.500 
  
19018-3221-94 0100 0200 713-16.32 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 162.00 

(R5-6) $54.000 
  
19018-3221-94 0100 0210 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 634.000 0.000 $ 0.00 711.000 $ 14,220.00

$20.000 
  
19018-3221-94 0100 0220 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 821.000 0.000 $ 0.00 1,099.000 $ 21,980.00

$20.000 
  

19018-3221-94 0100 0230 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-
WALK) L.F. 3,100.000 0.000 $ 0.00 900.000 $ 3,600.00

$4.000 
  

19018-8221-14 0100 0140 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 230.000 0.000 $ 0.00 113.093 $ 1,696.40

$15.000 
0100 0140 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 15.000 0.000 $ 0.00 -0.200 $ -3.00 

  
19018-8221-14 0100 0150 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 1,020.000 0.000 $ 0.00 1,178.000 $ 11,780.00

$10.000 
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19018-8221-14 0100 0160 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 85.000 0.000 $ 0.00 98.000 $ 9,800.00

$100.000 
  

19018-3221-94 0100 0240 716-02.09 PLASTIC PAVEMENT MARKING 
(LONGITUDINAL CROSS-WALK) L.F. 284.000 0.000 $ 0.00 454.000 $ 9,080.00

$20.000 
  
19018-8221-14 0100 0170 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 26.000 0.000 $ 0.00 23.000 $ 6,900.00

$300.000 
  

19018-8221-14 0100 0180 716-04.02 PLASTIC PAVEMENT MARKING(DOUBLE 
TURNING ARROW) EACH 10.000 0.000 $ 0.00 11.000 $ 2,200.00

$200.000 
  

19018-8221-14 0100 0190 716-04.03 PLASTIC PAVEMENT MARKING (4" DOTTED 
LINE) L.F. 250.000 0.000 $ 0.00 626.000 $ 469.50 

$0.750 
  

19018-8221-14 0100 0200 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT 
ARROW) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  

19018-3221-94 0100 0250 716-04.15 PLASTIC PAVEMENT MARKING-BIKE 
SYMBOL/ARROW EACH 73.000 0.000 $ 0.00 74.000 $ 22,200.00

$300.000 
  
19018-8221-14 0100 0210 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 29.130 0.000 $ 0.00 40.655 $ 20,327.50

$500.000 
0100 0210 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.M. $ 500.000 0.000 $ 0.00 -9.842 $ -4,921.00 

  

19018-3221-94 0100 0260 716-10.30 TRUNCATED DOME DETECTABLE WARNING 
MAT S.F. 530.000 0.000 $ 0.00 530.000 $ 11,925.00

$22.500 
  

19018-8221-14 0100 0215 716-12.01 ENHANCED FLATLINE THERMO PVMT 
MRKNG (4IN LINE) L.M. 29.130 0.000 $ 0.00 26.378 $ 60,669.40

$2,300.000 
  

19018-8221-14 0100 0220 716-12.02 ENHANCED FLATLINE THERMO PVMT 
MRKNG (6IN LINE) L.M. 7.500 0.000 $ 0.00 6.140 $ 21,490.00

$3,500.000 
  

19018-8221-14 0100 0230 716-12.03 ENHANCED FLATLINE THERMO PVMT L.F. 500.000 0.000 $ 0.00 2,809.000 $ 2,809.00
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MRKNG (8IN BARRIER LINE)
$1.000 

  

19018-8221-14 0100 0240 716-12.05 ENHANCED FLATLINE THERMO PVMT 
MRKNG (6IN DOTTED LINE) L.F. 786.000 0.000 $ 0.00 1,065.000 $ 1,065.00

$1.000 
  
19018-8221-14 0100 0260 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 18,972.00

$18,972.000 
  
19018-8221-14 0100 0270 730-03.21 INSTALL PULL BOX (TYPE B) EACH 2.000 0.000 $ 0.00 2.000 $ 600.00 

$300.000 
  
19018-8221-14 0100 0280 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 24.000 0.000 $ 0.00 25.000 $ 300.00 

$12.000 
  
19018-8221-14 0100 0290 730-14.02 SAW SLOT L.F. 290.000 0.000 $ 0.00 2,615.000 $ 7,191.25

$2.750 
  
19018-8221-14 0100 0300 730-14.03 LOOP WIRE L.F. 1,170.000 0.000 $ 0.00 6,456.000 $ 3,228.00

$0.500 
  

Project Number: 19018-3221-94 Project Current Amount $ -740.00
Contract Current Amount $ -740.00 
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