
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 11/28/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070029774 Vendor Name: PAVEMENT RESTORATIONS, INC.

Contract ID: CNL217 Estimate Number: 0002 Pay Period: 09/05/2012
to: 09/07/2012

Contract Location: Time Allowed: 52.0 days
ON VARIOUS STATE ROUTES Time Charged: 21.0 days

Elapsed Calendar Days: 21.0 days
Percent Time: 40.38 %
Percent Complete ($) 100.75 %
Percent Behind: - %

Contractor: Date Let: 06/15/2012
PAVEMENT RESTORATIONS, INC. Date Awarded: 06/28/2012
10162 Stinson Street Date Contract Executed: 07/18/2012
Milan, TN 38358 Date Notice to Proceed: 08/08/2012
Phone: 731-707-0731 Date Work Began: 08/20/2012

Date to be Completed: 09/28/2012
Date Time Stopped: 08/28/2012
Date Accepted: 08/31/2012

Estimate Paid: NO 

Counties:
CHEATHAM 
DAVIDSON 
MAURY 
MONTGOMERY 
RUTHERFORD 
WILLIAMSON 

Project Number BID PCT Fed State Project Number Description 1
98300-4213-04 100.00 N/A Region 3 Longitudinal Joint Stablization

Current Contract Amount $ 155,712.04 
Original Contract Amount $ 155,712.04 

Total to Date Prev to Date This Estimate
Participating $ 156,853.84 $ 156,853.84 $ 0.00 
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Total Earnings $ 156,853.84 $ 156,853.84 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 156,853.84 $ 156,853.84 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 156,853.84 $ 156,853.84 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 156,853.84 $ 156,853.84 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
98300-4213-04 0100 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
98300-4213-04 0100 0010 411-01.12 LONGITUDINAL JOINT STABILIZATION S.F. 1,189,267.000 0.000 $ 0.00 1,198,782.000 $ 143,853.84

$0.120 
  
98300-4213-04 0100 0020 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 9,000.00

$9,000.000 
  
98300-4213-04 0100 0030 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 4,000.00

$4,000.000 
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