
Rpt-ID: RCPCSUM1 Tennessee Date: 03/25/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070032815 Vendor Name: A & A SAFETY, INC.

Contract ID: CNL219 Estimate Number: 0005 Pay Period: 01/08/2013
to: 01/17/2013

Contract Location: Time Allowed: 113.0 days
ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 126.0 days

Elapsed Calendar Days: 126.0 days
Percent Time: 111.50 %
Percent Complete ($) 104.47 %
Percent Behind: 7.03 %

Contractor: Date Let: 06/15/2012
A & A SAFETY, INC. Date Awarded: 06/28/2012
1126 Ferris Road Date Contract Executed: 07/20/2012
Amelia, OH 45102 Date Notice to Proceed: 08/10/2012
Phone: 513-943-6100 Date Work Began: 09/21/2012

Date to be Completed: 11/30/2012
Date Time Stopped: 12/13/2012
Date Accepted: 12/17/2012

Estimate Paid: NO 

Counties:
BEDFORD 
CHEATHAM 
DAVIDSON 
DICKSON 
HICKMAN 
HUMPHREYS 
LAWRENCE 
MAURY 
MONTGOMERY 
ROBERTSON 
RUTHERFORD 
SMITH 
STEWART 
SUMNER 
WAYNE 
WILLIAMSON 
WILSON 

Project Number BID PCT Fed State Project Number Description 1

3/25/2013



 
 

 
 

 
 

 
 

98300-4150-04 100.00 N/A Relense and Replace Snowplowable Pavement Markings on

Current Contract Amount $ 373,399.80 
Original Contract Amount $ 373,399.80 

Total to Date Prev to Date This Estimate
Participating $ 389,893.60 $ 389,893.60 $ 0.00 

Total Earnings $ 389,893.60 $ 389,893.60 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 389,893.60 $ 389,893.60 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 389,893.60 $ 389,893.60 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 389,893.60 $ 389,893.60 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
98300-4150-04 0700 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
98300-4150-04 0700 0010 705-07.11 TRUCK MOUNTED ENERGY ATTENUATOR EACH 1.000 0.000 $ 0.00 2.000 $ 3,000.00

$1,500.000 
  
98300-4150-04 0700 0020 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00

$30,000.000 
  
98300-4150-04 0700 0030 712-06 SIGNS (CONSTRUCTION) S.F. 128.000 0.000 $ 0.00 128.000 $ 1,088.00

$8.500 
  
98300-4150-04 0700 0040 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 300.00 

$150.000 
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98300-4150-04 0700 0054 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 668.000 0.000 $ 0.00 0.000 $ 0.00 

$21.250 
  
98300-4150-04 0700 0058 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 1,560.000 0.000 $ 0.00 549.000 $ 8,784.00

$16.000 
  

98300-4150-04 0700 0060 716-01.40 REMOVE AND REPLACE LENS ON 
SNOWPLOWABLE REFLECTIVE MARKER EACH 57,184.000 0.000 $ 0.00 65,908.000 $ 342,721.60

$5.200 
  
98300-4150-04 0700 0070 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 4,000.00

$4,000.000 
  

Project Number: 98300-4150-04 Project Current Amount $ 0.00 
Contract Current Amount $ 0.00 
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