
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/15/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000059259 Vendor Name: EUBANK ASPHALT PAVING & SEALING

Contract ID: CNL227 Estimate Number: 0002 Pay Period: 11/01/2012
to: 12/19/2012

Contract Location: Time Allowed: 101.0 days
(LM 5.51) Time Charged: 85.0 days

Elapsed Calendar Days: 85.0 days
Percent Time: 84.16 %
Percent Complete ($) 100.91 %
Percent Behind: - %

Contractor: Date Let: 06/15/2012
EUBANK ASPHALT PAVING & SEALING Date Awarded: 06/28/2012
BOX 190 Date Contract Executed: 07/17/2012
CHARLOTTE, TN 37036 Date Notice to Proceed: 08/07/2012
Phone: Date Work Began: 10/05/2012

Date to be Completed: 11/15/2012
Date Time Stopped: 10/30/2012
Date Accepted: 10/30/2012

Estimate Paid: NO 

Counties:
WILLIAMSON 

Project Number BID PCT Fed State Project Number Description 1
94009-3207-94 6.19 HSIP-96(33) From Dickson County Line (L.M. 0.00) to S.R. 100 (L.M. 5.51)
94009-4207-04 93.81 N/A From Dickson County Line (L.M. 0.00) to S.R. 100 (L.M. 5.51)

Current Contract Amount $ 772,746.75 
Original Contract Amount $ 772,746.75 

Total to Date Prev to Date This Estimate
Participating $ 759,541.59 $ 759,541.59 $ 0.00 

Total Earnings $ 759,541.59 $ 759,541.59 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 759,541.59 $ 759,541.59 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 759,541.59 $ 759,541.59 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 759,541.59 $ 759,541.59 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
94009-3207-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
94009-4207-04 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
94009-3207-94 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94009-4207-04 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

94009-3207-94 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

94009-4207-04 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9014 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -24,440.910 $ -24,440.91 

  

94009-4207-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 621.000 0.000 $ 0.00 660.580 $ 7,926.96

$12.000 
  

94009-4207-04 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) 
GRADING B-M2 TON 500.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
  
94009-4207-04 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
94009-4207-04 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94009-4207-04 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94009-4207-04 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 42.000 0.000 $ 0.00 6.260 $ 2,441.40

$390.000 
  
94009-4207-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

94009-4207-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94009-4207-04 0100 0040 411-02.10 ACS MIX(PG70-22) GRADING D TON 7,925.000 0.000 $ 0.00 8,566.230 $ 601,435.01

$70.210 
  

94009-4207-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94009-3207-94 0100 9009 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94009-4207-04 0100 9010 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94009-4207-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
94009-4207-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,196.030 $ 4,196.03 

  

94009-4207-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

SCORING FOR RUMBLE STRIPE (NON-
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94009-3207-94 0100 0010 411-12.03 CONTINUOUS) (8IN WIDTH) L.M. 7.640 0.000 $ 0.00 8.100 $ 1,822.50
$225.000 

  
94009-4207-04 0100 0050 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 7,846.000 0.000 $ 0.00 7,625.410 $ 76,254.10

$10.000 
  
94009-4207-04 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00

$2,000.000 
  
94009-4207-04 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 25.000 $ 625.00 

$25.000 
  
94009-4207-04 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 20.00 

$5.000 
  
94009-4207-04 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 429.000 0.000 $ 0.00 646.000 $ 3,876.00

$6.000 
  
94009-3207-94 0100 0020 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 365.000 0.000 $ 0.00 739.000 $ 16,258.00

$22.000 
  

94009-4207-04 0100 0100 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 100.000 0.000 $ 0.00 232.000 $ 4,640.00

$20.000 
  
94009-4207-04 0100 0110 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 115.000 0.000 $ 0.00 116.000 $ 1,392.00

$12.000 
  

94009-4207-04 0100 0120 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 25.000 0.000 $ 0.00 34.000 $ 5,100.00

$150.000 
  
94009-4207-04 0100 0130 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 

$300.000 
  
94009-4207-04 0100 0140 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 21.160 0.000 $ 0.00 22.350 $ 13,410.00

$600.000 
  

94009-4207-04 0100 0150 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG 
(6IN DOTTED LINE) L.F. 83.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  

SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
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94009-3207-94 0100 0030 716-13.01 LINE) L.M. 21.160 0.000 $ 0.00 21.730 $ 39,114.00
$1,800.000 

  
94009-4207-04 0100 0160 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,300.00

$2,300.000 
  
94009-4207-04 0100 0170 730-14.02 SAW SLOT L.F. 2,000.000 0.000 $ 0.00 230.000 $ 690.00 

$3.000 
  
94009-4207-04 0100 0180 730-14.03 LOOP WIRE L.F. 4,350.000 0.000 $ 0.00 330.000 $ 181.50 

$0.550 
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