
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/25/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070039883 Vendor Name: ROADWAY MANAGEMENT, INC.

Contract ID: CNL230 Estimate Number: 0006 Pay Period: 01/01/2013
to: 03/04/2013

Contract Location: Time Allowed: 74.0 days
ON SR 171 FROM US 41 (US 70S, SR 1) TO WILSON CO LINE & Time Charged: 102.0 days

Elapsed Calendar Days: 102.0 days
Percent Time: 137.84 %
Percent Complete ($) 97.80 %
Percent Behind: 40.04 %

Contractor: Date Let: 06/15/2012
ROADWAY MANAGEMENT, INC. Date Awarded: 06/28/2012
1936 Lee Road, Suite 200 Date Contract Executed: 07/16/2012
Winter Park, FL 32789 Date Notice to Proceed: 08/06/2012
Phone: 407-566-4200 Date Work Began: 08/08/2012

Date to be Completed: 10/18/2012
Date Time Stopped: 11/15/2012
Date Accepted: 12/06/2012

Estimate Paid: NO 

Counties:
DAVIDSON 
MAURY 

Project Number BID PCT Fed State Project Number Description 1
19166-3217-94 18.81 HSIP-171(26) FROM S.R. 1 (MURFREESBORO PK.) TO WILSON COUNTY LINE
19166-4217-04 48.98 N/A FROM S.R. 1 (MURFREESBORO PK.) TO WILSON COUNTY LINE
60017-3217-94 1.35 HSIP-166(11) From Giles County Line (L.M. 0.00) to Scotty Town Lane
60017-4217-04 30.86 N/A From Giles County Line (L.M. 0.00) to Scotty Town Lane

Current Contract Amount $ 1,247,225.55 
Original Contract Amount $ 1,247,225.55 

Total to Date Prev to Date This Estimate
Participating $ 1,201,363.44 $ 1,199,497.53 $ 1,865.91 

Total Earnings $ 1,201,363.44 $ 1,199,497.53 $ 1,865.91 
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Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,201,363.44 $ 1,199,497.53 $ 1,865.91 
Test Report Payment Adjustment $ -31,417.06 $ -51,649.99 $ 20,232.93 

Total Adjusted Earnings $ 1,169,946.38 $ 1,147,847.54 $ 22,098.84 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,169,946.38 $ 1,147,847.54 $ 22,098.84 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
19166-3217-94 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -28.000 $ -20,720.00

$740.000 
  
19166-4217-04 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
60017-3217-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
60017-4217-04 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
19166-3217-94 0100 9009 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
19166-4217-04 0100 9010 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
60017-3217-94 0100 9011 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
60017-4217-04 0100 9012 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
19166-3217-94 0100 9001 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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19166-4217-04 0100 9002 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60017-3217-94 0100 9003 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60017-4217-04 0100 9004 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

19166-3217-94 0100 9005 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

19166-4217-04 0100 9006 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 564.480 $ 564.48 -10,999.500 $ -10,999.50 

  

60017-3217-94 0100 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

60017-4217-04 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 -616.320 $ -616.32 -7,799.760 $ -7,799.76 

  

19166-3217-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 1,200.000 0.000 $ 0.00 980.220 $ 21,074.73

$21.500 
  

19166-4217-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 582.000 0.000 $ 0.00 0.000 $ 0.00 

$21.500 
  

60017-3217-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 50.000 0.000 $ 0.00 0.000 $ 0.00 

$21.500 
  

19166-4217-04 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 61.000 0.000 $ 0.00 60.470 $ 21,406.38

$354.000 
0100 0020 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 354.000 -20.860 $ -7,384.44 -39.833 $ -14,100.88 
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60017-4217-04 0100 0010 403-01.01 BITUMINOUS MATERIAL FOR TACK COAT 
(MICRO-SURFACING) TON 24.000 0.000 $ 0.00 34.670 $ 10,817.04

$312.000 
0100 0010 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 312.000 -24.349 $ -7,596.89 -24.349 $ -7,596.89 

  

19166-3217-94 0100 0020 411-12.02 SCORING SHOULDERS (NON-CONTINUOUS) 
(16IN WIDTH) L.M. 12.000 0.000 $ 0.00 11.457 $ 5,969.10

$521.000 
  

19166-4217-04 0100 0030 414-03.01 EMULSIFIED ASPHALT FOR MICRO-
SURFACING TON 274.000 3.453 $ 2,800.38 301.220 $ 244,289.42

$811.000 
0100 0030 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 811.000 0.277 $ 224.65 0.000 $ 0.00 

  

60017-4217-04 0100 0020 414-03.01 EMULSIFIED ASPHALT FOR MICRO-
SURFACING TON 206.000 0.000 $ 0.00 218.250 $ 177,000.75

$811.000 
0100 0020 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 811.000 41.740 $ 33,851.14 0.000 $ 0.00 

  
19166-4217-04 0100 0040 414-03.02 AGGREGATE FOR MICRO SURFACING TON 2,279.000 0.349 $ 27.57 2,487.789 $ 196,535.33

$79.000 
0100 0040 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 79.000 14.411 $ 1,138.47 -123.029 $ -9,719.29 

  
60017-4217-04 0100 0030 414-03.02 AGGREGATE FOR MICRO SURFACING TON 1,714.000 -13.800 $ -1,090.20 1,835.250 $ 144,984.75

$79.000 
  
60017-4217-04 0100 0040 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$98.000 
  
60017-4217-04 0100 0050 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$115.000 
  
19166-3217-94 0100 0030 611-09.02 REWORK CATCHBASIN EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$1,150.000 
  
19166-4217-04 0100 0050 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 180.000 0.000 $ 0.00 120.000 $ 2,760.00

$23.000 
  
19166-3217-94 0100 0040 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 1,430.000 0.000 $ 0.00 1,649.000 $ 26,384.00

$16.000 
  
19166-3217-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$24.000 
  

19166-3217-94 0100 0050 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 32.000 0.000 $ 0.00 37.000 $ 70,300.00

$1,900.000 
  

60017-3217-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 2.000 0.000 $ 0.00 2.000 $ 3,800.00

$1,900.000 
  

19166-3217-94 0100 0060 705-11.03 SINGLE GUARDRAIL (TYPE 2) (POWDER 
COATED) L.F. 2,425.000 0.000 $ 0.00 1,575.000 $ 29,137.50

$18.500 
  

19166-3217-94 0100 0070 705-11.11 TAN ENERGY ABSORB TERMINAL (NCHRP 
350, TL 3)(POWDER COATED) EACH 16.000 0.000 $ 0.00 16.000 $ 40,800.00

$2,550.000 
  
19166-3217-94 0100 0080 706-01 GUARDRAIL REMOVED L.F. 6,255.000 0.000 $ 0.00 5,420.500 $ 2,764.46

$0.510 
  
19166-4217-04 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 17,600.00

$17,600.000 
  
60017-4217-04 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 17,600.00

$17,600.000 
  
19166-4217-04 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 38.000 $ 760.00 

$20.000 
  
60017-4217-04 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
19166-4217-04 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
60017-4217-04 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
19166-4217-04 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 357.000 0.000 $ 0.00 288.000 $ 1,440.00

$5.000 
  
60017-4217-04 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 384.000 0.000 $ 0.00 504.000 $ 2,520.00
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$5.000 
  
19166-4217-04 0100 0100 713-16.20 SIGNS (DESCRIPTION) EACH 29.000 0.000 $ 0.00 29.000 $ 4,785.00

(D11-1) $165.000 
  
19166-4217-04 0100 0110 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 50.00 

(M4-14) $25.000 
  
19166-4217-04 0100 0120 713-16.22 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 50.00 

(M4-6) $25.000 
  
19166-4217-04 0100 0130 713-16.23 SIGNS (DESCRIPTION) EACH 7.000 0.000 $ 0.00 7.000 $ 1,155.00

(R4-11) $165.000 
  
19166-4217-04 0100 0140 713-16.24 SIGNS (DESCRIPTION) EACH 14.000 0.000 $ 0.00 14.000 $ 420.00 

(M6-4) $30.000 
  
19166-4217-04 0100 0150 713-16.25 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 180.00 

(R1-1) $180.000 
  
19166-4217-04 0100 0160 713-16.28 SIGNS (DESCRIPTION) EACH 16.000 0.000 $ 0.00 16.000 $ 2,960.00

(W11-1) $185.000 
  
19166-4217-04 0100 0170 713-16.29 SIGNS (DESCRIPTION) EACH 16.000 0.000 $ 0.00 16.000 $ 720.00 

(W16-1P) $45.000 
  
60017-3217-94 0100 0030 713-16.30 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 1,240.00

(W10-1 ADVANCE RXR WARNING) $310.000 
  
60017-3217-94 0100 0040 713-16.31 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 180.00 

(ADVANCE WARNING) $180.000 
  
60017-3217-94 0100 0050 713-16.32 SIGNS (DESCRIPTION) EACH 1.000 1.000 $ 180.00 1.000 $ 180.00 

(ADVANCE WARNING) $180.000 
  
19166-3217-94 0100 0090 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 1,000.000 0.000 $ 0.00 688.000 $ 12,040.00

$17.500 
  
60017-3217-94 0100 0060 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 502.000 0.000 $ 0.00 490.000 $ 8,575.00

$17.500 
  
19166-3217-94 0100 0100 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 500.000 0.000 $ 0.00 113.000 $ 1,977.50
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$17.500 
  

19166-3217-94 0100 0110 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-
WALK) L.F. 60.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  

19166-4217-04 0100 0180 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 200.000 0.000 $ 0.00 309.333 $ 4,485.33

$14.500 
  
19166-4217-04 0100 0190 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 204.000 0.000 $ 0.00 192.000 $ 1,920.00

$10.000 
  
60017-4217-04 0100 0100 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 144.000 0.000 $ 0.00 32.000 $ 320.00 

$10.000 
  

19166-4217-04 0100 0200 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 52.000 0.000 $ 0.00 22.000 $ 3,234.00

$147.000 
  

19166-4217-04 0100 0210 716-03.01 PLASTIC WORD PAVEMENT MARKING 
(ONLY) EACH 2.000 0.000 $ 0.00 2.000 $ 588.00 

$294.000 
  
60017-3217-94 0100 0070 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 4.000 0.000 $ 0.00 4.000 $ 1,568.00

$392.000 
  
19166-4217-04 0100 0230 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 24.000 0.000 $ 0.00 29.008 $ 28,456.85

$981.000 
  

19166-4217-04 0100 0240 716-10.30 TRUNCATED DOME DETECTABLE WARNING 
MAT S.F. 56.000 0.000 $ 0.00 70.000 $ 2,520.00

$36.000 
  

19166-4217-04 0100 0250 716-12.01 ENHANCED FLATLINE THERMO PVMT 
MRKNG (4IN LINE) L.M. 24.000 0.000 $ 0.00 25.716 $ 64,290.00

$2,500.000 
  

19166-4217-04 0100 0260 716-12.03 ENHANCED FLATLINE THERMO PVMT 
MRKNG (8IN BARRIER LINE) L.F. 1,770.000 0.000 $ 0.00 572.000 $ 1,716.00

$3.000 
  

19166-4217-04 0100 0270 716-12.05 ENHANCED FLATLINE THERMO PVMT 
MRKNG (6IN DOTTED LINE) L.F. 950.000 0.000 $ 0.00 777.000 $ 1,554.00
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$2.000 
  

60017-4217-04 0100 0110 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
LINE) L.M. 29.200 0.000 $ 0.00 28.813 $ 39,473.81

$1,370.000 
  
19166-4217-04 0100 0280 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 9,150.00

$9,150.000 
  
60017-4217-04 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 9,150.00

$9,150.000 
  
19166-4217-04 0100 0290 730-14.02 SAW SLOT L.F. 6,400.000 0.000 $ 0.00 0.000 $ 0.00 

$2.800 
  
19166-4217-04 0100 0300 730-14.03 LOOP WIRE L.F. 14,000.000 0.000 $ 0.00 0.000 $ 0.00 

$0.510 
  

Project Number: 19166-3217-94 Project Current Amount $ 0.00 
Project Number: 19166-4217-04 Project Current Amount $ -2,628.89
Project Number: 60017-3217-94 Project Current Amount $ 180.00 
Project Number: 60017-4217-04 Project Current Amount $ 24,547.73

Contract Current Amount $ 22,098.84 
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