
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/25/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070023109 Vendor Name: SMITH EXCAVATING, INC.

Contract ID: CNL236 Estimate Number: 0007 Pay Period: 02/01/2013
to: 08/14/2013

Contract Location: Time Allowed: 165.0 days
. Time Charged: 159.0 days

Elapsed Calendar Days: 159.0 days
Percent Time: 96.36 %
Percent Complete ($) 92.05 %
Percent Behind: 4.31 %

Contractor: Date Let: 06/15/2012
SMITH EXCAVATING, INC. Date Awarded: 06/28/2012
PO Box 1589 Date Contract Executed: 07/17/2012
Columbia, TN 38402 Date Notice to Proceed: 08/03/2012
Phone: Date Work Began: 08/03/2012

Date to be Completed: 01/14/2013
Date Time Stopped: 01/08/2013
Date Accepted: 01/23/2013

Estimate Paid: NO 

Counties:
MAURY 

Project Number BID PCT Fed State Project Number Description 1
60004-3278-14 100.00 ER-STP-7(25) SLIDE MITIGATION ON SR-7 AT LM 22.40

Current Contract Amount $ 1,570,837.52 
Original Contract Amount $ 1,570,837.52 

Total to Date Prev to Date This Estimate
Participating $ 1,454,709.31 $ 1,454,709.31 $ 0.00 

Total Earnings $ 1,454,709.31 $ 1,454,709.31 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,454,709.31 $ 1,454,709.31 $ 0.00 
Test Report Payment Adjustment $ -4,016.20 $ -4,016.20 $ 0.00 

9/25/2013



 
 

 
 

Total Adjusted Earnings $ 1,450,693.11 $ 1,450,693.11 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,450,693.11 $ 1,450,693.11 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
60004-3278-14 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 12,600.00

$12,600.000 
  
60004-3278-14 0100 9004 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
60004-3278-14 0100 9002 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60004-3278-14 0100 9003 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60004-3278-14 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 33,836.83

$33,836.830 
  
60004-3278-14 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 51,626.000 0.000 $ 0.00 59,422.080 $ 229,963.45

$3.870 
  
60004-3278-14 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$4.644 
  
60004-3278-14 0100 0040 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 70,163.000 0.000 $ 0.00 62,124.270 $ 685,230.70

$11.030 
  
60004-3278-14 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$5.805 
  
60004-3278-14 0100 0050 203-06 WATER M.G. 35.000 0.000 $ 0.00 0.000 $ 0.00 

$11.820 
  

9/25/2013



60004-3278-14 0100 0060 203-10 EMBANKMENT (COMPACTED IN PLACE) C.Y. 15,718.000 0.000 $ 0.00 23,644.900 $ 21,516.86
$0.910 

  
60004-3278-14 0100 0070 209-02.05 12" TEMPORARY SLOPE DRAIN L.F. 1,005.000 0.000 $ 0.00 600.000 $ 7,104.00

$11.840 
  
60004-3278-14 0100 0080 209-05 SEDIMENT REMOVAL C.Y. 29.000 0.000 $ 0.00 44.440 $ 705.26 

$15.870 
  
60004-3278-14 0100 0090 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 687.000 0.000 $ 0.00 587.000 $ 1,884.27

$3.210 
  
60004-3278-14 0100 0100 209-08.08 ENHANCED ROCK CHECK DAM EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$307.030 
  
60004-3278-14 0100 0110 209-10.01 TEMPORARY DEWATERING STRUCTURE C.Y. 84.000 0.000 $ 0.00 0.000 $ 0.00 

$11.500 
  
60004-3278-14 0100 0120 209-65.03 TEMPORARY DIVERSION CHANNEL L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$23.000 
  
60004-3278-14 0100 0130 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 563.000 0.000 $ 0.00 989.700 $ 20,229.47

$20.440 
  
60004-3278-14 0100 0140 625-01.04 WELL DRILLING AND CASING L.F. 232.000 0.000 $ 0.00 241.500 $ 14,137.41

$58.540 
  
60004-3278-14 0100 0150 625-01.05 WELL PUMP- COMPLETE INSTALLATION EACH 7.000 0.000 $ 0.00 7.000 $ 22,658.86

$3,236.980 
  
60004-3278-14 0100 0160 625-01.06 ELECT SERVICE & DISTR. FOR PUMPS LS 1.000 0.000 $ 0.00 1.000 $ 9,333.80

$9,333.800 
  
60004-3278-14 0100 0170 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 122.000 0.000 $ 0.00 107.180 $ 2,528.38

$23.590 
  
60004-3278-14 0100 0180 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 1,057.000 0.000 $ 0.00 1,394.490 $ 25,853.84

$18.540 
  
60004-3278-14 0100 0190 709-05.08 MACHINED RIP-RAP (CLASS B) TON 20,108.000 0.000 $ 0.00 13,942.080 $ 188,218.08

$13.500 
  

9/25/2013



60004-3278-14 0100 0200 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 8,625.95
$8,625.950 

  
60004-3278-14 0100 0210 712-06 SIGNS (CONSTRUCTION) S.F. 123.000 0.000 $ 0.00 123.000 $ 904.05 

$7.350 
  
60004-3278-14 0100 0220 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 7,770.00

$3,885.000 
  
60004-3278-14 0100 0230 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 111,003.26

$111,003.260 
  
60004-3278-14 0100 0240 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 306.000 0.000 $ 0.00 0.000 $ 0.00 

$2.520 
  
60004-3278-14 0100 0250 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 5,324.000 0.000 $ 0.00 12,080.760 $ 14,134.49

$1.170 
  
60004-3278-14 0100 0260 740-11.05 TEMPORARY SEDIMENT TUBE 24IN (DESCRIPTION) L.F. 500.000 0.000 $ 0.00 90.000 $ 314.10 

(EPSC) $3.490 
  
60004-3278-14 0100 0270 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 132.000 0.000 $ 0.00 35.780 $ 647.26 

$18.090 
  
60004-3278-14 0100 0280 801-03 WATER (SEEDING & SODDING) M.G. 184.000 0.000 $ 0.00 0.000 $ 0.00 

$11.820 
  
60004-3278-14 0100 0290 803-01 SODDING (NEW SOD) S.Y. 11,254.000 0.000 $ 0.00 16,439.350 $ 35,509.00

$2.160 
0100 0290 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 2.160 0.000 $ 0.00 -1,859.350 $ -4,016.20 

  

Project Number: 60004-3278-14 Project Current Amount $ 0.00 
Contract Current Amount $ 0.00 

9/25/2013


