
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/01/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070028098 Vendor Name: DELTA CONTRACTING COMPANY, LLC

Contract ID: CNL239 Estimate Number: 0002 Pay Period: 11/16/2012
to: 11/16/2012

Contract Location: Time Allowed: 102.0 days
FROM WEST SANDY CREEK BRIDGE (LM 6.09) Time Charged: 102.0 days

Elapsed Calendar Days: 102.0 days
Percent Time: 100.00 %
Percent Complete ($) 98.46 %
Percent Behind: 1.54 %

Contractor: Date Let: 06/15/2012
DELTA CONTRACTING COMPANY, LLC Date Awarded: 06/28/2012
P O Box 1812 Date Contract Executed: 07/16/2012
Jackson, TN 38302 Date Notice to Proceed: 08/06/2012
Phone: 731-424-6306 Date Work Began: 10/18/2012

Date to be Completed: 11/15/2012
Date Time Stopped: 11/15/2012
Date Accepted: 12/05/2012

Estimate Paid: NO 

Counties:
HENRY 

Project Number BID PCT Fed State Project Number Description 1
40009-3212-94 6.64 HSIP-NHE-69(80) FROM L.M. 6.09 (WEST SANDY CREEK) TO L.M. 10.63 (MEMORIAL
40009-4212-04 93.36 HSIP-NHE-69(80) FROM L.M. 6.09 (WEST SANDY CREEK) TO L.M. 10.63 (MEMORIAL

Current Contract Amount $ 1,208,371.45 
Original Contract Amount $ 1,202,382.53 

Total to Date Prev to Date This Estimate
Participating $ 1,189,246.96 $ 1,189,246.96 $ 0.00 

Total Earnings $ 1,189,246.96 $ 1,189,246.96 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,189,246.96 $ 1,189,246.96 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,189,246.96 $ 1,189,246.96 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,189,246.96 $ 1,189,246.96 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
40009-3212-94 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
40009-4212-04 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
40009-3212-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
40009-4212-04 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

40009-3212-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

40009-4212-04 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -26,184.180 $ -26,184.18 

  
40009-4212-04 0100 0010 203-06 WATER M.G. 9.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

40009-4212-04 0100 0020 303-02 MINERAL AGGREGATE, TYPE B BASE, 
GRADING (DESCRIPTION) TON 1,202.000 0.000 $ 0.00 544.240 $ 11,429.04

(TYPE D) $21.000 
  
40009-4212-04 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 11.000 0.000 $ 0.00 25.270 $ 24,890.95
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$985.000 
  
40009-4212-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

40009-4212-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
40009-4212-04 0100 0040 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 3,429.000 0.000 $ 0.00 2,968.010 $ 307,931.04

$103.750 
  
40009-4212-04 0100 0050 411-02.10 ACS MIX(PG70-22) GRADING D TON 5,700.000 0.000 $ 0.00 6,084.720 $ 642,850.67

$105.650 
  

40009-4212-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 19,059.970 $ 19,059.97 

  
40009-3212-94 0100 9010 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
40009-4212-04 0100 9011 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
40009-4212-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
40009-4212-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 6,028.030 $ 6,028.03 

  

40009-4212-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

40009-3212-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 9.080 0.000 $ 0.00 9.080 $ 10,669.00

$1,175.000 
  
40009-4212-04 0100 0060 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 8,223.000 0.000 $ 0.00 7,446.660 $ 29,488.77

$3.960 
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40009-4212-04 0100 0070 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 62.000 0.000 $ 0.00 62.000 $ 4,743.00

$76.500 
  
40009-4212-04 0100 0080 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 37.000 0.000 $ 0.00 38.000 $ 3,591.00

$94.500 
  

40009-3212-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 1.000 0.000 $ 0.00 1.000 $ 3,475.00

$3,475.000 
  
40009-4212-04 0100 0090 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 26,000.00

$26,000.000 
  
40009-4212-04 0100 0100 712-06 SIGNS (CONSTRUCTION) S.F. 695.000 0.000 $ 0.00 719.000 $ 8,628.00

$12.000 
  
40009-3212-94 0100 0030 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 300.000 0.000 $ 0.00 342.000 $ 17,100.00

$50.000 
  

40009-3212-94 0100 0040 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 30.000 0.000 $ 0.00 63.700 $ 1,528.80

$24.000 
  
40009-3212-94 0100 0050 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 396.000 0.000 $ 0.00 455.000 $ 6,142.50

$13.500 
  

40009-3212-94 0100 0060 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 11.000 0.000 $ 0.00 11.000 $ 1,980.00

$180.000 
  

40009-3212-94 0100 0070 716-03.06 PLASTIC WORD PAVEMENT MARKING 
(SIGNAL AHEAD) EACH 3.000 0.000 $ 0.00 3.000 $ 1,275.00

$425.000 
  
40009-4212-04 0100 0110 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 20.000 0.000 $ 0.00 8.381 $ 6,704.80

$800.000 
  

40009-3212-94 0100 0080 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 16.198 0.000 $ 0.00 15.083 $ 36,199.20

$2,400.000 
  

40009-3212-94 0100 0090 716-13.03 SPRAY THERMO PVMT MRKNG (60 mil) (8IN L.F. 1,425.000 0.000 $ 0.00 2,210.000 $ 4,420.00
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BARRIER LINE)
$2.000 

  
40009-4212-04 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 37,000.00

$37,000.000 
  
40009-4212-04 0100 9500 717-01.11 MOBILZATION (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 995.00 

(LOOP WIRE & SAW SLOT ITEMS ONLY) $995.000 
  
40009-4212-04 0100 9501 730-14.02 SAW SLOT L.F. 0.000 0.000 $ 0.00 371.000 $ 2,430.05

$6.550 
  
40009-4212-04 0100 9502 730-14.03 LOOP WIRE L.F. 0.000 0.000 $ 0.00 822.000 $ 871.32 

$1.060 
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