
Rpt-ID: RCPCSUM1 Tennessee Date: 05/07/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070017665 Vendor Name: INTERSTATE ROAD MANAGEMENT CORPORATION

Contract ID: CNL241 Estimate Number: 0003 Pay Period: 11/16/2012
to: 11/17/2012

Contract Location: Time Allowed: 49.0 days
BETWEEN LM 3.84 (MM 137.68) AND LM 4.34 (MM 138.02) Time Charged: 59.0 days

Elapsed Calendar Days: 59.0 days
Percent Time: 120.41 %
Percent Complete ($) 101.26 %
Percent Behind: 19.15 %

Contractor: Date Let: 06/15/2012
INTERSTATE ROAD MANAGEMENT CORPORATION Date Awarded: 06/28/2012
322 Rocky Road Date Contract Executed: 07/23/2012
Hazleton, PA 18201 Date Notice to Proceed: 08/13/2012
Phone: Date Work Began: 09/19/2012

Date to be Completed: 09/30/2012
Date Time Stopped: 10/10/2012
Date Accepted: 11/12/2012

Estimate Paid: NO 
Counties:
MARION 

Project Number BID PCT Fed State Project Number Description 1
58100-3161-94 100.00 HSIP-IE-24-2(135) Safety Improvements on Interstate 24 Westbound from L.M.

Current Contract Amount $ 310,154.00 
Original Contract Amount $ 310,154.00 

Total to Date Prev to Date This Estimate
Participating $ 313,876.15 $ 313,706.15 $ 170.00 

Total Earnings $ 313,876.15 $ 313,706.15 $ 170.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 313,876.15 $ 313,706.15 $ 170.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

5/7/2015



Total Adjusted Earnings $ 313,876.15 $ 313,706.15 $ 170.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 313,876.15 $ 313,706.15 $ 170.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
58100-3161-94 0100 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 1.000 $ 170.00 -9.000 $ -1,530.00

$170.000 

58100-3161-94 0100 9000 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

58100-3161-94 0100 0010 406-04.02 HIGH FRICTION SURFACE TREATMENT S.Y. 8,448.000 0.000 $ 0.00 8,682.530 $ 223,575.15
$25.750 

58100-3161-94 0100 0020 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 1.000 0.000 $ 0.00 0.826 $ 4,130.00
$5,000.000 

58100-3161-94 0100 0030 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 9,000.00
$9,000.000 

58100-3161-94 0100 0040 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 67.000 0.000 $ 0.00 68.000 $ 2,380.00
$35.000 

58100-3161-94 0100 0050 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 1.000 $ 2,000.00
$2,000.000 

58100-3161-94 0100 0060 716-01.12 RAISED PVMT MARKERS (MONO-DIRECTIONAL) (1 COLOR LENS) EACH 402.000 0.000 $ 0.00 406.000 $ 6,090.00
$15.000 

58100-3161-94 0100 0070 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 400.000 0.000 $ 0.00 398.000 $ 17,910.00
$45.000 

58100-3161-94 0100 0080 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 134.000 0.000 $ 0.00 195.000 $ 5,850.00
$30.000 
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58100-3161-94 0100 0090 716-04.04 PLASTIC PAVEMENT MARKING (TRANSVERSE SHOULDER) L.F. 1,139.000 0.000 $ 0.00 1,138.000 $ 7,966.00
$7.000 

58100-3161-94 0100 0100 716-08.20 REMOVAL OF PAVEMENT MARKING (LINE) L.M. 1.250 0.000 $ 0.00 1.257 $ 6,285.00
$5,000.000 

58100-3161-94 0100 0110 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 1.500 0.000 $ 0.00 1.522 $ 15,220.00
$10,000.000 

58100-3161-94 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00
$15,000.000 

Project Number: 58100-3161-94 Project Current Amount $ 170.00 
Contract Current Amount $ 170.00 

5/7/2015


