
Rpt-ID: RCPCSUM1 Tennessee Date: 08/03/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000030249 Vendor Name: TRAFFIC SPECIALISTS, INC.

Contract ID: CNL244 Estimate Number: 0005 Pay Period: 11/28/2012
to: 01/10/2014

Contract Location: Time Allowed: 110.0 days
ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 68.0 days

Elapsed Calendar Days: 68.0 days
Percent Time: 61.82 %
Percent Complete ($) 105.56 %
Percent Behind: - %

Contractor: Date Let: 06/15/2012
TRAFFIC SPECIALISTS, INC. Date Awarded: 06/28/2012
P O Box 190 Date Contract Executed: 07/23/2012
Okeana, OH 45053 Date Notice to Proceed: 08/13/2012
Phone: Date Work Began: 08/26/2012

Date to be Completed: 11/30/2012
Date Time Stopped: 10/19/2012
Date Accepted: 10/19/2012

Estimate Paid: NO 
Counties:

BRADLEY 
CANNON 
COFFEE 
CUMBERLAND 
GRUNDY 
HAMILTON 
MCMINN 
MARION 
PUTNAM 
RHEA 
SEQUATCHIE 
WARREN 
WHITE 

Project Number BID PCT Fed State Project Number Description 1
98027-4183-04 100.00 N/A Relense and Replace Snowplowable Pavement Markings on

Current Contract Amount $ 275,381.49 
Original Contract Amount $ 275,381.49 

8/3/2015



Total to Date Prev to Date This Estimate
Participating $ 289,864.85 $ 289,864.85 $ 0.00 

Total Earnings $ 289,864.85 $ 289,864.85 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 289,864.85 $ 289,864.85 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 289,864.85 $ 289,864.85 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 289,864.85 $ 289,864.85 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98027-4183-04 0700 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 

98027-4183-04 0700 0010 705-07.11 TRUCK MOUNTED ENERGY ATTENUATOR EACH 1.000 0.000 $ 0.00 2.000 $ 20,000.00
$10,000.000 

98027-4183-04 0700 0020 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00
$30,000.000 

98027-4183-04 0700 0030 712-06 SIGNS (CONSTRUCTION) S.F. 128.000 0.000 $ 0.00 32.000 $ 32.00 
$1.000 

98027-4183-04 0700 0040 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 4.000 $ 8,000.00
$2,000.000 

98027-4183-04 0700 0052 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 188.000 0.000 $ 0.00 0.000 $ 0.00 
$25.000 

8/3/2015



98027-4183-04 0700 0054 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 1,697.000 0.000 $ 0.00 687.000 $ 17,175.00
$25.000 

98027-4183-04 0700 0060 716-01.40 REMOVE AND REPLACE LENS ON SNOWPLOWABLE REFLECTIVE 
MARKER EACH 47,111.000 0.000 $ 0.00 55,615.000 $ 199,657.85

$3.590 

98027-4183-04 0700 0070 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00
$15,000.000 

8/3/2015


