
Rpt-ID: RCPCSUM1 Tennessee Date: 03/04/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000030249 Vendor Name: TRAFFIC SPECIALISTS, INC.

Contract ID: CNL246 Estimate Number: 0002 Pay Period: 11/16/2012
to: 11/20/2012

Contract Location: Time Allowed: 110.0 days
ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 100.0 days

Elapsed Calendar Days: 100.0 days
Percent Time: 90.91 %
Percent Complete ($) 93.75 %
Percent Behind: - %

Contractor: Date Let: 06/15/2012
TRAFFIC SPECIALISTS, INC. Date Awarded: 06/28/2012
P O Box 190 Date Contract Executed: 07/23/2012
Okeana, OH 45053 Date Notice to Proceed: 08/13/2012
Phone: Date Work Began: 10/21/2012

Date to be Completed: 11/30/2012
Date Time Stopped: 11/20/2012
Date Accepted: 12/06/2012

Estimate Paid: NO 

Counties:
BENTON 
CARROLL 
CHESTER 
DECATUR 
DYER 
FAYETTE 
GIBSON 
HARDIN 
HAYWOOD 
HENDERSON 
HENRY 
LAUDERDALE 
MCNAIRY 
MADISON 
OBION 
SHELBY 
TIPTON 
WEAKLEY 
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Project Number BID PCT Fed State Project Number Description 1
98048-4118-04 100.00 N/A Relense and Replace Snowplowable Pavement Markings on

Current Contract Amount $ 323,612.90 
Original Contract Amount $ 323,612.90 

Total to Date Prev to Date This Estimate
Participating $ 304,339.32 $ 231,374.66 $ 72,964.66

Total Earnings $ 304,339.32 $ 231,374.66 $ 72,964.66 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 304,339.32 $ 231,374.66 $ 72,964.66 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 304,339.32 $ 231,374.66 $ 72,964.66 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 304,339.32 $ 231,374.66 $ 72,964.66 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
98048-4118-04 0700 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
98048-4118-04 0700 0010 705-07.11 TRUCK MOUNTED ENERGY ATTENUATOR EACH 1.000 0.000 $ 0.00 2.000 $ 20,000.00

$10,000.000 
  
98048-4118-04 0700 0020 712-01 TRAFFIC CONTROL LS 1.000 0.500 $ 15,000.00 1.000 $ 30,000.00

$30,000.000 
  
98048-4118-04 0700 0030 712-06 SIGNS (CONSTRUCTION) S.F. 128.000 0.000 $ 0.00 32.000 $ 32.00 

$1.000 
  
98048-4118-04 0700 0040 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 4.000 $ 8,000.00
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$2,000.000 
  
98048-4118-04 0700 0052 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 102.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
98048-4118-04 0700 0054 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 1,941.000 215.000 $ 5,375.00 905.000 $ 22,625.00

$25.000 
  

98048-4118-04 0700 0060 716-01.40 REMOVE AND REPLACE LENS ON 
SNOWPLOWABLE REFLECTIVE MARKER EACH 51,055.000 10,787.000 $ 45,089.66 49,924.000 $ 208,682.32

$4.180 
  
98048-4118-04 0700 0070 717-01 MOBILIZATION LS 1.000 0.500 $ 7,500.00 1.000 $ 15,000.00

$15,000.000 
  

Project Number: 98048-4118-04 Project Current Amount $ 72,964.66
Contract Current Amount $ 72,964.66 
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