
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 01/07/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNL247 Estimate Number: 0004 Pay Period: 01/01/2013
to: 08/13/2013

Contract Location: Time Allowed: 45.0 days
(LM 16.19 TO LM 20.20) Time Charged: 45.0 days

Elapsed Calendar Days: 45.0 days
Percent Time: 100.00 %
Percent Complete ($) 101.26 %
Percent Behind: - %

Contractor: Date Let: 08/03/2012
HIGHWAYS, INC. Date Awarded: 08/21/2012
PO Box 96 Date Contract Executed: 09/11/2012
Brentwood, TN 37024 Date Notice to Proceed: 10/02/2012
Phone: Date Work Began: 10/19/2012

Date to be Completed: 11/15/2012
Date Time Stopped: 11/15/2012
Date Accepted: 11/15/2012

Estimate Paid: NO 

Counties:
WHITE 

Project Number BID PCT Fed State Project Number Description 1
93001-3261-94 6.49 STP/HSIP-1(292) From East of Corolla Road To East of Viola Drive
93001-8261-14 93.51 STP/HSIP-1(292) From East of Corolla Road To East of Viola Drive

Current Contract Amount $ 768,767.66 
Original Contract Amount $ 768,767.66 

Total to Date Prev to Date This Estimate
Participating $ 758,149.16 $ 758,149.16 $ 0.00 

Total Earnings $ 758,149.16 $ 758,149.16 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 758,149.16 $ 758,149.16 $ 0.00 

1/7/2014



 
 

 
 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 758,149.16 $ 758,149.16 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 758,149.16 $ 758,149.16 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
93001-3261-94 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
93001-8261-14 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
93001-3261-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
93001-8261-14 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,648.920 $ 5,648.92 

  
93001-3261-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
93001-8261-14 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -24,725.980 $ -24,725.98 

  
93001-8261-14 0100 0010 203-06 WATER M.G. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
93001-8261-14 0100 0020 208-01.02 SHOULDER PREPARATION L.M. 6.700 0.000 $ 0.00 6.736 $ 6,736.00

$1,000.000 
  
93001-8261-14 0100 0030 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 200.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  

1/7/2014



93001-8261-14 0100 0040 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 24.000 0.000 $ 0.00 10.350 $ 3,881.25
$375.000 

  
93001-8261-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
93001-8261-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
93001-8261-14 0100 0050 411-01.10 ACS MIX(PG64-22) GRADING D TON 7,059.000 0.000 $ 0.00 7,318.740 $ 631,241.33

$86.250 
  
93001-8261-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -8,336.040 $ -8,336.04 

  
93001-3261-94 0100 9010 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
93001-8261-14 0100 9011 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
93001-8261-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
93001-8261-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 7,362.000 $ 7,362.00 

  
93001-8261-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
93001-3261-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 6.000 0.000 $ 0.00 6.000 $ 4,500.00

$750.000 
  
93001-8261-14 0100 0060 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 68,357.000 0.000 $ 0.00 71,552.750 $ 45,078.23

$0.630 
  
93001-8261-14 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 11,500.00

$11,500.000 
  
93001-8261-14 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 477.000 0.000 $ 0.00 545.000 $ 3,270.00
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$6.000 
  
93001-3261-94 0100 0020 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 20.000 0.000 $ 0.00 100.000 $ 3,200.00

$32.000 
  
93001-3261-94 0100 0030 713-16.20 SIGNS (DESCRIPTION) EACH 5.000 0.000 $ 0.00 5.000 $ 1,000.00

(STOP SIGN) $200.000 
  
93001-3261-94 0100 0040 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 8.000 $ 1,600.00

(R3-17 BICYCLE SIGNS) $200.000 
  
93001-3261-94 0100 0050 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 264.000 0.000 $ 0.00 271.000 $ 7,588.00

$28.000 
  
93001-3261-94 0100 0060 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 290.000 0.000 $ 0.00 285.000 $ 2,850.00

$10.000 
  
93001-3261-94 0100 0070 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 300.00 

$150.000 
  
93001-3261-94 0100 0080 716-03.07 PLASTIC WORD PAVEMENT MARKING (STOP) EACH 1.000 0.000 $ 0.00 1.000 $ 200.00 

$200.000 
  
93001-8261-14 0100 0090 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 32.000 0.000 $ 0.00 30.550 $ 13,289.25

$435.000 
  
93001-3261-94 0100 0090 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 18.000 0.000 $ 0.00 12.959 $ 23,326.20

$1,800.000 
  
93001-3261-94 0100 0100 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED LINE) L.F. 30.000 0.000 $ 0.00 28.000 $ 140.00 

$5.000 
  
93001-8261-14 0100 0100 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 18,500.00

$18,500.000 
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