
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 11/07/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000006019 Vendor Name: SUMMERS-TAYLOR, INC.

Contract ID: CNL254 Estimate Number: 0007 Pay Period: 05/01/2013
to: 05/01/2013

Contract Location: Time Allowed: 222.0 days
IN GREENEVILLLE Time Charged: 222.0 days

Elapsed Calendar Days: 222.0 days
Percent Time: 100.00 %
Percent Complete ($) 99.18 %
Percent Behind: 0.82 %

Contractor: Date Let: 08/03/2012
SUMMERS-TAYLOR, INC. Date Awarded: 08/21/2012
300 West Elk Avenue Date Contract Executed: 08/31/2012
Elizabethton, TN 37643 Date Notice to Proceed: 09/21/2012
Phone: Date Work Began: 12/13/2012

Date to be Completed: 04/30/2013
Date Time Stopped: 04/30/2013
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
GREENE 

Project Number BID PCT Fed State Project Number Description 1
30002-3245-94 100.00 HSIP-34(76) S.R. 34 (U.S. 11E) AT S.R. 35 & S.R. 93 SIGNALIZATION IN

Current Contract Amount $ 316,007.60 
Original Contract Amount $ 309,125.60 

Total to Date Prev to Date This Estimate
Participating $ 313,136.33 $ 313,136.33 $ 0.00 

Total Earnings $ 313,136.33 $ 313,136.33 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 313,136.33 $ 313,136.33 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 313,136.33 $ 313,136.33 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 313,136.33 $ 313,136.33 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
30002-3245-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
30002-3245-94 0110 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
30002-3245-94 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
30002-3245-94 0110 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0110 9012 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 159.580 $ 159.58 

  
30002-3245-94 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
30002-3245-94 0110 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0110 9014 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -886.420 $ -886.42 

  
30002-3245-94 0110 0340 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, ETC. S.Y. 90.000 0.000 $ 0.00 90.200 $ 4,748.13

$52.640 
  
30002-3245-94 0110 0350 203-06 WATER M.G. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$9.000 
  
30002-3245-94 0110 0360 209-05 SEDIMENT REMOVAL C.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
30002-3245-94 0110 0370 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 40.000 0.000 $ 0.00 8.530 $ 810.35 
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$95.000 
  
30002-3245-94 0110 0380 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 16.000 0.000 $ 0.00 19.660 $ 5,799.70

$295.000 
  
30002-3245-94 0110 0390 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 10.000 0.000 $ 0.00 12.900 $ 4,515.00

$350.000 
  
30002-3245-94 0110 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0110 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -14.140 $ -14.14 

  
30002-3245-94 0110 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0110 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 14.030 $ 14.03 

  
30002-3245-94 0110 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
30002-3245-94 0110 0400 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$750.000 
  
30002-3245-94 0110 0410 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.850 $ 637.50 

$750.000 
  
30002-3245-94 0110 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
30002-3245-94 0110 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
30002-3245-94 0110 0420 411-01.10 ACS MIX(PG64-22) GRADING D TON 220.000 0.000 $ 0.00 252.600 $ 50,229.51

$198.850 
  
30002-3245-94 0110 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0110 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 141.830 $ 141.83 

  
30002-3245-94 0110 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
30002-3245-94 0110 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
0110 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 198.900 $ 198.90 

  
30002-3245-94 0110 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
30002-3245-94 0110 0430 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 3,200.000 0.000 $ 0.00 3,302.000 $ 24,500.84

$7.420 
  
30002-3245-94 0110 0440 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 13,500.00

$13,500.000 
  
30002-3245-94 0110 0450 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 100.000 0.000 $ 0.00 119.000 $ 5,831.00

$49.000 
  
30002-3245-94 0110 0460 712-06 SIGNS (CONSTRUCTION) S.F. 477.000 0.000 $ 0.00 496.000 $ 5,952.00

$12.000 
  
30002-3245-94 0110 0470 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 2,000.00

$1,000.000 
  
30002-3245-94 0100 0010 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 850.00 

$850.000 
  
30002-3245-94 0100 0020 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 370.00 

(R1-2) $185.000 
  
30002-3245-94 0100 0030 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 50.000 0.000 $ 0.00 17.777 $ 352.87 

$19.850 
  
30002-3245-94 0100 0040 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 190.000 0.000 $ 0.00 182.000 $ 2,702.70

$14.850 
  
30002-3245-94 0100 0050 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 8.000 0.000 $ 0.00 8.000 $ 1,400.00

$175.000 
  
30002-3245-94 0100 0060 716-04.04 PLASTIC PAVEMENT MARKING (TRANSVERSE SHOULDER) L.F. 150.000 0.000 $ 0.00 221.000 $ 1,547.00

$7.000 
  
30002-3245-94 0100 0070 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 70.000 0.000 $ 0.00 30.000 $ 435.00 

$14.500 
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30002-3245-94 0100 0080 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 1,200.000 0.000 $ 0.00 1,181.000 $ 1,771.50
$1.500 

  
30002-3245-94 0100 0090 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 0.900 0.000 $ 0.00 0.835 $ 2,296.25

$2,750.000 
  
30002-3245-94 0100 0100 716-13.08 SPRAY THERMO PVMT MRKNG (40 mil) (8IN BARRIER LINE) L.F. 300.000 0.000 $ 0.00 286.000 $ 414.70 

$1.450 
  
30002-3245-94 0100 0110 716-13.09 SPRAY THERMO PVMT MRKNG (40 mil) (4IN DOTTED LINE) L.F. 130.000 0.000 $ 0.00 30.000 $ 37.50 

$1.250 
  
30002-3245-94 0110 0480 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 14,350.00

$14,350.000 
  
30002-3245-94 0100 0120 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 8.000 0.000 $ 0.00 8.000 $ 5,600.00

$700.000 
  
30002-3245-94 0100 0130 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH BACKPLATE) EACH 4.000 0.000 $ 0.00 4.000 $ 5,000.00

$1,250.000 
  
30002-3245-94 0100 0140 730-02.36 SGNL AHD SGN W/FLSHNG LGHTS (GRND MNTD) EACH 6.000 0.000 $ 0.00 6.000 $ 34,800.00

$5,800.000 
  
30002-3245-94 0100 0150 730-03.20 INSTALL PULL BOX (TYPE A) EACH 2.000 0.000 $ 0.00 2.000 $ 700.00 

$350.000 
  
30002-3245-94 0100 0160 730-03.21 INSTALL PULL BOX (TYPE B) EACH 7.000 0.000 $ 0.00 7.000 $ 3,850.00

$550.000 
  
30002-3245-94 0100 0170 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 2,000.00

$2,000.000 
  
30002-3245-94 0100 0180 730-05.02 SERVICE CABLE (2 CONDUCTOR, # 8 AWG) L.F. 100.000 0.000 $ 0.00 660.000 $ 990.00 

$1.500 
  
30002-3245-94 0100 0190 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 2,800.000 0.000 $ 0.00 1,982.000 $ 4,360.40

$2.200 
  
30002-3245-94 0100 0200 730-09.01 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK STRENGTH) L.F. 950.000 0.000 $ 0.00 858.000 $ 1,287.00

(15,000 LBS.MIN.BRK STRENGTH) $1.500 
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30002-3245-94 0100 0210 730-10.01 TETHER WIRE ASSEMBLY - 1/4" DIAMETER L.F. 750.000 0.000 $ 0.00 658.000 $ 658.00 
$1.000 

  
30002-3245-94 0100 0220 730-11.01 STEEL CONDUIT RISER ASSEMBLY EACH 1.000 0.000 $ 0.00 1.000 $ 250.00 

$250.000 
  
30002-3245-94 0100 0230 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 450.000 0.000 $ 0.00 380.000 $ 1,387.00

$3.650 
  
30002-3245-94 0100 0240 730-12.03 CONDUIT 3" DIAMETER (PVC) L.F. 500.000 0.000 $ 0.00 421.000 $ 2,483.90

$5.900 
  
30002-3245-94 0100 0250 730-12.07 CONDUIT 1" DIAMETER (RGS) L.F. 300.000 0.000 $ 0.00 300.000 $ 6,900.00

$23.000 
  
30002-3245-94 0100 0260 730-13.01 VEHICLE LOOP DETECTOR (SHELF MOUNT) EACH 4.000 0.000 $ 0.00 4.000 $ 720.00 

$180.000 
  
30002-3245-94 0100 0270 730-13.02 VEHICLE DETECTOR (VIDEO) EACH 4.000 0.000 $ 0.00 4.000 $ 18,700.00

$4,675.000 
  
30002-3245-94 0100 0280 730-14.01 SHIELDED DETECTOR CABLE L.F. 3,200.000 0.000 $ 0.00 2,286.000 $ 2,400.30

$1.050 
  
30002-3245-94 0100 0290 730-14.02 SAW SLOT L.F. 200.000 0.000 $ 0.00 152.000 $ 805.60 

$5.300 
  
30002-3245-94 0100 0300 730-14.03 LOOP WIRE L.F. 600.000 0.000 $ 0.00 496.000 $ 396.80 

$0.800 
  
30002-3245-94 0100 0310 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 9,300.00

$9,300.000 
  
30002-3245-94 0100 0320 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 2,700.00

$2,700.000 
  
30002-3245-94 0100 0330 730-23.01 STEEL STRAIN POLE (SIGNAL SUPPORT) EACH 8.000 0.000 $ 0.00 8.000 $ 56,000.00

$7,000.000 
  
30002-3245-94 0100 9500 730-24.01 FOUNDATION (SIGNAL SUPPORT) EACH 0.000 0.000 $ 0.00 2.000 $ 6,882.00

$3,441.000 
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30002-3245-94 0110 0490 740-11.01 TEMPORARY SEDIMENT TUBE 8IN (DESCRIPTION) L.F. 1,500.000 0.000 $ 0.00 0.000 $ 0.00 
(EPSC) $3.000 

  
30002-3245-94 0110 0500 801-01 SEEDING (WITH MULCH) UNIT 2.000 0.000 $ 0.00 2.000 $ 300.00 

$150.000 
  
30002-3245-94 0110 9009 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$67.500 
  
30002-3245-94 0110 0510 801-03 WATER (SEEDING & SODDING) M.G. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
30002-3245-94 0110 9010 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$90.000 
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