
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/05/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070010253 Vendor Name: SUPERIOR TRAFFIC CONTROL - MEMPHIS, INC.

Contract ID: CNL256 Estimate Number: 0006 Pay Period: 04/11/2013
to: 04/11/2013

Contract Location: Time Allowed: 186.0 days
AND ON OLD HARRIMAN HIGHWAY Time Charged: 196.0 days

Elapsed Calendar Days: 196.0 days
Percent Time: 105.38 %
Percent Complete ($) 98.91 %
Percent Behind: 6.47 %

Contractor: Date Let: 08/03/2012
SUPERIOR TRAFFIC CONTROL - MEMPHIS, INC. Date Awarded: 08/21/2012
9303 Cordova Park Road Date Contract Executed: 09/06/2012
Cordova, TN 38018 Date Notice to Proceed: 09/27/2012
Phone: Date Work Began: 10/18/2012

Date to be Completed: 03/31/2013
Date Time Stopped: 04/10/2013
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
ROANE 

Project Number BID PCT Fed State Project Number Description 1
73946-3405-94 34.45 HRRR-1230(3) Safety Improvements along Old Harriman Highway from Blair
73951-3531-94 65.55 HRRR-2365(10) Safety Improvements along Dogwood Valley Road/Cave Creek

Current Contract Amount $ 277,635.83 
Original Contract Amount $ 249,401.59 

Total to Date Prev to Date This Estimate
Participating $ 274,703.80 $ 274,703.80 $ 0.00 

Total Earnings $ 274,703.80 $ 274,703.80 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 274,703.80 $ 274,703.80 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 274,703.80 $ 274,703.80 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 274,703.80 $ 274,703.80 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
73946-3405-94 0100 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -10.000 $ -1,700.00

$170.000 
  
73951-3531-94 0100 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
73946-3405-94 0100 0010 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$19.430 
  
73946-3405-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$29.145 
  
73946-3405-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 1.000 0.000 $ 0.00 4.000 $ 9,870.00

$2,467.500 
  
73946-3405-94 0100 0030 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$2,100.000 
  
73946-3405-94 0100 0040 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 1,450.000 0.000 $ 0.00 1,443.000 $ 5,050.50

$3.500 
  
73951-3531-94 0100 0010 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 10,325.000 0.000 $ 0.00 9,081.000 $ 31,783.50

$3.500 
  
73946-3405-94 0100 0050 705-04.24 GUARDRAIL END TERMINAL DELINEATION SHEETING S.F. 27.000 0.000 $ 0.00 20.280 $ 439.67 

$21.680 
  
73951-3531-94 0100 0020 705-04.24 GUARDRAIL END TERMINAL DELINEATION SHEETING S.F. 119.000 0.000 $ 0.00 7.800 $ 169.10 

$21.680 
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73946-3405-94 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,250.00

$4,250.000 
  
73951-3531-94 0100 0030 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,250.00

$4,250.000 
  
73946-3405-94 0100 0070 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 24.000 0.000 $ 0.00 24.000 $ 624.00 

$26.000 
  
73946-3405-94 0100 0080 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 280.000 0.000 $ 0.00 336.000 $ 2,016.00

$6.000 
  
73951-3531-94 0100 0040 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 180.000 0.000 $ 0.00 204.000 $ 1,224.00

$6.000 
  
73946-3405-94 0100 0090 713-11.01 "U" SECTION STEEL POSTS LB. 1,729.000 0.000 $ 0.00 1,451.100 $ 2,829.65

$1.950 
  
73951-3531-94 0100 0050 713-11.01 "U" SECTION STEEL POSTS LB. 1,313.000 0.000 $ 0.00 1,775.000 $ 3,461.25

$1.950 
  
73946-3405-94 0100 0100 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 1,125.000 0.000 $ 0.00 1,441.300 $ 6,125.53

$4.250 
  
73951-3531-94 0100 0060 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 1,772.000 0.000 $ 0.00 2,121.900 $ 9,018.08

$4.250 
  
73946-3405-94 0100 0110 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 181.000 0.000 $ 0.00 193.000 $ 2,123.00

$11.000 
  
73951-3531-94 0100 0070 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 79.000 0.000 $ 0.00 242.000 $ 2,662.00

$11.000 
  
73946-3405-94 0100 0120 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 446.000 0.000 $ 0.00 523.500 $ 6,805.50

$13.000 
  
73951-3531-94 0100 0080 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 722.000 0.000 $ 0.00 764.500 $ 9,938.50

$13.000 
  
73946-3405-94 0100 0130 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 27.000 0.000 $ 0.00 28.000 $ 980.00 

$35.000 
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73951-3531-94 0100 0090 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 54.000 0.000 $ 0.00 52.000 $ 1,820.00

$35.000 
  
73946-3405-94 0100 9500 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 0.000 0.000 $ 0.00 353.000 $ 9,266.25

$26.250 
  
73951-3531-94 0100 9501 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 0.000 0.000 $ 0.00 819.000 $ 21,498.75

$26.250 
  
73946-3405-94 0100 0140 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS) EACH 382.000 0.000 $ 0.00 0.000 $ 0.00 

$4.730 
  
73951-3531-94 0100 0100 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS) EACH 930.000 0.000 $ 0.00 0.000 $ 0.00 

$4.730 
  
73946-3405-94 0100 0150 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 258.000 0.000 $ 0.00 230.000 $ 1,920.50

$8.350 
  
73951-3531-94 0100 0110 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 241.000 0.000 $ 0.00 212.000 $ 1,770.20

$8.350 
  
73946-3405-94 0100 0160 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 19.500 0.000 $ 0.00 19.336 $ 42,635.88

$2,205.000 
  
73951-3531-94 0100 0120 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 38.450 0.000 $ 0.00 38.450 $ 84,782.25

$2,205.000 
  
73946-3405-94 0100 0170 716-12.04 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN DOTTED LINE) L.F. 150.000 0.000 $ 0.00 38.000 $ 89.68 

$2.360 
  
73946-3405-94 0100 0180 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 4,500.00

$4,500.000 
  
73951-3531-94 0100 0130 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 4,500.00

$4,500.000 
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