
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/29/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070029491 Vendor Name: APAC-ATLANTIC, INC.

Contract ID: CNL262 Estimate Number: 0004 Pay Period: 11/18/2012
to: 11/18/2012

Contract Location: Time Allowed: 56.0 days
AND ON E OLD ANDREW JOHNSON HWY FROM BEACON RD TO Time Charged: 57.0 days

Elapsed Calendar Days: 57.0 days
Percent Time: 101.79 %
Percent Complete ($) 101.64 %
Percent Behind: 0.15 %

Contractor: Date Let: 08/03/2012
APAC-ATLANTIC, INC. Date Awarded: 08/21/2012
PO Box 6390 Date Contract Executed: 08/31/2012
Knoxville, TN 37914 Date Notice to Proceed: 09/21/2012
Phone: Date Work Began: 10/10/2012

Date to be Completed: 11/15/2012
Date Time Stopped: 11/16/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
GRUNDY 
JEFFERSON 

Project Number BID PCT Fed State Project Number Description 1
45945-3485-54 100.00 STP-M-2530(10) Urban Resurfacing, in Jefferson City

Current Contract Amount $ 277,985.45 
Original Contract Amount $ 275,977.45 

Total to Date Prev to Date This Estimate
Participating $ 276,373.23 $ 274,970.73 $ 1,402.50 

Total Earnings $ 276,373.23 $ 274,970.73 $ 1,402.50 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 276,373.23 $ 274,970.73 $ 1,402.50 

4/29/2013



 
 

 
 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 276,373.23 $ 274,970.73 $ 1,402.50 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 276,373.23 $ 274,970.73 $ 1,402.50 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
45945-3485-54 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -1.000 $ -170.00

$170.000 
  
45945-3485-54 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,131.160 $ 3,131.16 

  

45945-3485-54 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -6,068.450 $ -6,068.45 

  
45945-3485-54 0100 0010 208-01 SHOULDERS AND DITCHES L.M. 2.600 0.000 $ 0.00 5.200 $ 728.00 

$140.000 
  

45945-3485-54 0100 0020 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 367.000 0.000 $ 0.00 151.150 $ 3,325.30

$22.000 
  

45945-3485-54 0100 0030 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 18.000 0.000 $ 0.00 21.680 $ 3,468.80

$160.000 
  
45945-3485-54 0100 0040 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 426.000 0.000 $ 0.00 415.310 $ 34,366.90

$82.750 
  
45945-3485-54 0100 9007 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 2,321.960 $ 2,321.96

$1.000 
0100 9007 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,543.740 $ -3,543.74 

4/29/2013



  
45945-3485-54 0100 9008 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 403.500 $ 403.50 

  
45945-3485-54 0100 9009 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
45945-3485-54 0100 0050 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 4.000 0.000 $ 0.00 4.530 $ 2,265.00

$500.000 
  
45945-3485-54 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

45945-3485-54 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
45945-3485-54 0100 0060 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 129.000 0.000 $ 0.00 137.020 $ 9,591.40

$70.000 
  
45945-3485-54 0100 0070 411-01.10 ACS MIX(PG64-22) GRADING D TON 1,444.000 0.000 $ 0.00 1,509.580 $ 140,692.86

$93.200 
  

45945-3485-54 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 626.710 $ 626.71 

  
45945-3485-54 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
45945-3485-54 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,576.500 $ 1,576.50 

  

45945-3485-54 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
45945-3485-54 0100 0080 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 100.000 0.000 $ 0.00 54.000 $ 3,488.40

$64.600 
  

4/29/2013



45945-3485-54 0100 9010 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$80.750 

  
45945-3485-54 0100 0090 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 2,445.000 10.000 $ 165.00 2,469.000 $ 40,738.50

$16.500 
  
45945-3485-54 0100 9006 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 50.000 $ 1,237.50 50.000 $ 1,237.50

$24.750 
  
45945-3485-54 0100 0100 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$425.000 
  
45945-3485-54 0100 9500 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

Substitution of a Type 38 in lieu of Type 12 $425.000 
  

45945-3485-54 0100 9501 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 0.000 0.000 $ 0.00 1.000 $ 2,433.00

Substitution of a Type 38 in lieu of Type 12 $2,433.000 
  
45945-3485-54 0100 0110 706-01 GUARDRAIL REMOVED L.F. 2,370.000 0.000 $ 0.00 2,498.000 $ 1,998.40

$0.800 
  
45945-3485-54 0100 0120 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,800.00

$3,800.000 
  
45945-3485-54 0100 0130 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
45945-3485-54 0100 0140 712-06 SIGNS (CONSTRUCTION) S.F. 251.000 0.000 $ 0.00 343.500 $ 1,425.53

$4.150 
  
45945-3485-54 0100 0150 713-16.20 SIGNS (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 840.00 

(OM-3) $105.000 
  

45945-3485-54 0100 0160 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 50.000 0.000 $ 0.00 29.120 $ 582.40 

$20.000 
  
45945-3485-54 0100 0170 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 100.000 0.000 $ 0.00 32.000 $ 297.60 

$9.300 
  

45945-3485-54 0100 0180 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE EACH 4.000 0.000 $ 0.00 7.000 $ 616.00 

4/29/2013



ARROW)
$88.000 

  
45945-3485-54 0100 0190 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 6.000 0.000 $ 0.00 0.000 $ 0.00 

$385.000 
  

45945-3485-54 0100 0200 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 4.000 0.000 $ 0.00 5.100 $ 10,200.00

$2,000.000 
  
45945-3485-54 0100 0210 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 16,000.00

$16,000.000 
  

Project Number: 45945-3485-54 Project Current Amount $ 1,402.50
Contract Current Amount $ 1,402.50 

4/29/2013


