
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/29/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070010563 Vendor Name: TENNESSEE VALLEY PAVING CO., INC.

Contract ID: CNL265 Estimate Number: 0004 Pay Period: 01/01/2013
to: 03/14/2013

Contract Location: Time Allowed: 50.0 days
INCLUDING BRIDGE DECK AND EXPANSION JOINT REPAIRS. Time Charged: 50.0 days

Elapsed Calendar Days: 50.0 days
Percent Time: 100.00 %
Percent Complete ($) 87.63 %
Percent Behind: 12.37 %

Contractor: Date Let: 08/03/2012
TENNESSEE VALLEY PAVING CO., INC. Date Awarded: 08/21/2012
135 Old Carters Creek Pike Date Contract Executed: 09/06/2012
Franklin, TN 37064 Date Notice to Proceed: 09/27/2012
Phone: 615-794-2351 Date Work Began: 10/18/2012

Date to be Completed: 11/15/2012
Date Time Stopped: 11/15/2012
Date Accepted: 12/06/2012

Estimate Paid: NO 

Counties:
MAURY 

Project Number BID PCT Fed State Project Number Description 1
60004-3277-94 8.83 STP/HSIP-7(24) FROM SOUTH OF SR-247 (SNOW CREEK ROAD)(L.M. 23.11) TO
60004-8277-14 91.17 STP/HSIP-7(24) FROM SOUTH OF SR-247 (SNOW CREEK ROAD)(L.M. 23.11) TO

Current Contract Amount $ 1,299,237.85 
Original Contract Amount $ 1,299,237.85 

Total to Date Prev to Date This Estimate
Participating $ 1,113,223.57 $ 1,113,223.07 $ 0.50 

Total Earnings $ 1,113,223.57 $ 1,113,223.07 $ 0.50 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,113,223.57 $ 1,113,223.07 $ 0.50 

4/29/2013



 
 

 
 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,113,223.57 $ 1,113,223.07 $ 0.50 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,113,223.57 $ 1,113,223.07 $ 0.50 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
60004-3277-94 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
60004-8277-14 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
60004-3277-94 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60004-8277-14 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 11,546.440 $ 11,546.44 

  

60004-3277-94 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

60004-8277-14 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -36,349.190 $ -36,349.19 

  

60004-3277-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 875.000 0.000 $ 0.00 0.000 $ 0.00 

$13.950 
  

60004-8277-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 50.000 0.000 $ 0.00 0.000 $ 0.00 

$13.950 
  

4/29/2013



60004-8277-14 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 900.000 0.000 $ 0.00 23.420 $ 1,475.46

$63.000 
  
60004-8277-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -66.810 $ -66.81 

  
60004-8277-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 12.000 $ 12.00 

  
60004-8277-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60004-8277-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 66.000 0.000 $ 0.00 17.390 $ 9,999.25

$575.000 
  

60004-8277-14 0100 0040 403-05 BITUMINOUS MATERIAL(TC/FOG SEAL)
(UNDILUTED) TON 64.000 0.000 $ 0.00 37.310 $ 25,184.25

$675.000 
  
60004-8277-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

60004-8277-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60004-8277-14 0100 0050 411-01.10 ACS MIX(PG64-22) GRADING D TON 11,956.000 0.000 $ 0.00 11,515.700 $ 750,247.86

$65.150 
  

60004-8277-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -13,123.850 $ -13,123.85 

  
60004-3277-94 0100 9014 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
60004-8277-14 0100 9015 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

4/29/2013



60004-8277-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
60004-8277-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 10,405.500 $ 10,405.50 

  

60004-8277-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

60004-3277-94 0100 0020 411-12.02 SCORING SHOULDERS (NON-CONTINUOUS) 
(16IN WIDTH) L.M. 16.280 0.000 $ 0.00 16.280 $ 9,361.00

$575.000 
  
60004-8277-14 0100 0060 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 11,836.000 0.000 $ 0.00 9,771.460 $ 77,683.11

$7.950 
  
60004-8277-14 0100 0070 604-10.44 EXPANSION JOINT REPAIRS L.F. 106.000 0.000 $ 0.00 106.000 $ 14,204.00

$134.000 
  

60004-8277-14 0100 0080 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF 
SLAB) S.Y. 20.000 0.000 $ 0.00 5.840 $ 934.40 

$160.000 
  
60004-8277-14 0100 0090 604-10.53 CONCRETE REPAIRS S.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$160.000 
  
60004-8277-14 0100 0100 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 

$11.500 
  
60004-8277-14 0100 0110 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 

$14.000 
  
60004-8277-14 0100 0120 607-39.04 30" PIPE CULVERT (SIDE DRAIN) L.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 

$17.000 
  
60004-3277-94 0100 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 200.000 0.000 $ 0.00 16.000 $ 248.00 

$15.500 
  
60004-3277-94 0100 9009 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$23.250 

4/29/2013



  

60004-3277-94 0100 0040 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 39.000 0.000 $ 0.00 36.000 $ 67,248.00

$1,868.000 
  
60004-3277-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 1,950.000 0.000 $ 0.00 1,800.000 $ 1,350.00

$0.750 
  
60004-8277-14 0100 0130 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
60004-8277-14 0100 0140 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
60004-8277-14 0100 0150 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
60004-8277-14 0100 0160 712-06 SIGNS (CONSTRUCTION) S.F. 402.000 0.000 $ 0.00 541.000 $ 3,246.00

$6.000 
  
60004-8277-14 0100 0170 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
60004-3277-94 0100 0060 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 790.000 0.000 $ 0.00 1,360.000 $ 27,200.00

$20.000 
  

60004-8277-14 0100 0180 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 329.000 0.000 $ 0.00 214.222 $ 2,570.66

$12.000 
  

60004-8277-14 0100 0190 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 10.000 0.000 $ 0.00 10.000 $ 1,000.00

$100.000 
  
60004-8277-14 0100 0200 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 38.390 0.001 $ 0.50 47.900 $ 23,950.00

$500.000 
  

60004-8277-14 0100 0210 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG 
(4IN LINE) L.M. 38.390 0.000 $ 0.00 38.559 $ 96,397.50

$2,500.000 
  
60004-8277-14 0100 0220 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 18,500.00

$18,500.000 

4/29/2013



  

Project Number: 60004-8277-14 Project Current Amount $ 0.50 
Contract Current Amount $ 0.50 

4/29/2013


