
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 10/16/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000074083 Vendor Name: VOLUNTEER HIGHWAY SUPPLY CO. INC.

Contract ID: CNL270 Estimate Number: 0004 Pay Period: 01/25/2013
to: 05/22/2013

Contract Location: Time Allowed: 193.0 days
IN HAMBLEN COUNTY Time Charged: 127.0 days

Elapsed Calendar Days: 127.0 days
Percent Time: 65.80 %
Percent Complete ($) 98.45 %
Percent Behind: - %

Contractor: Date Let: 08/03/2012
VOLUNTEER HIGHWAY SUPPLY CO. INC. Date Awarded: 08/21/2012
PO Box 5658 Date Contract Executed: 08/30/2012
Knoxville, TN 37938-0658 Date Notice to Proceed: 09/20/2012
Phone: Date Work Began: 10/15/2012

Date to be Completed: 03/31/2013
Date Time Stopped: 01/24/2013
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
HAMBLEN 

Project Number BID PCT Fed State Project Number Description 1
32945-3497-94 100.00 HRRR-3200(14) Miscellaneous Safety Improvements on various Local Roads

Current Contract Amount $ 197,999.40 
Original Contract Amount $ 197,999.40 

Total to Date Prev to Date This Estimate
Participating $ 194,990.76 $ 196,273.12 $ -1,282.36

Total Earnings $ 194,990.76 $ 196,273.12 $ -1,282.36 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 194,990.76 $ 196,273.12 $ -1,282.36 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 194,990.76 $ 196,273.12 $ -1,282.36 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 194,990.76 $ 196,273.12 $ -1,282.36 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
32945-3497-94 0100 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
32945-3497-94 0100 0010 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 525.000 0.000 $ 0.00 540.500 $ 9,729.00

$18.000 
  
32945-3497-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 25.000 $ 675.00 

$27.000 
  
32945-3497-94 0100 0020 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 1.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
  
32945-3497-94 0100 0030 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 26.000 0.000 $ 0.00 26.000 $ 47,450.00

$1,825.000 
  
32945-3497-94 0100 0040 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 2.000 0.000 $ 0.00 2.000 $ 1,250.00

$625.000 
  
32945-3497-94 0100 0050 705-04.10 EARTH PAD FOR GUARD RAIL END TREATMENT EACH 26.000 0.000 $ 0.00 26.000 $ 22,100.00

$850.000 
  
32945-3497-94 0100 0060 706-01 GUARDRAIL REMOVED L.F. 200.000 0.000 $ 0.00 275.000 $ 825.00 

$3.000 
  
32945-3497-94 0100 0070 706-10.26 ROUNDED END ELEMENT EACH 13.000 0.000 $ 0.00 15.000 $ 975.00 

$65.000 
  
32945-3497-94 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,200.00

$6,200.000 
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32945-3497-94 0100 0090 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 10.000 0.000 $ 0.00 10.000 $ 70.00 
$7.000 

  
32945-3497-94 0100 0100 713-11.01 "U" SECTION STEEL POSTS LB. 7,091.000 -73.640 $ -239.33 6,658.360 $ 21,639.67

$3.250 
  
32945-3497-94 0100 0110 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 503.000 0.000 $ 0.00 407.400 $ 1,731.45

$4.250 
  
32945-3497-94 0100 0120 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 963.000 -77.730 $ -971.63 888.290 $ 11,103.63

$12.500 
  
32945-3497-94 0100 0130 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 130.000 -5.100 $ -71.40 108.900 $ 1,524.60

$14.000 
  
32945-3497-94 0100 0140 713-15.01 REMOVAL OF EXISTING SIGN POST EACH 166.000 0.000 $ 0.00 155.000 $ 5,425.00

$35.000 
  
32945-3497-94 0100 0150 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 40.000 0.000 $ 0.00 29.110 $ 523.98 

$18.000 
  
32945-3497-94 0100 0160 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 285.000 0.000 $ 0.00 297.000 $ 2,465.10

$8.300 
  
32945-3497-94 0100 0170 716-03.09 PLASTIC WORD PAVEMENT MARKING ( ) EACH 14.000 0.000 $ 0.00 14.000 $ 1,330.00

(SLOW) $95.000 
  
32945-3497-94 0100 0180 716-03.10 PLASTIC WORD PAVEMENT MARKING ( ) EACH 2.000 0.000 $ 0.00 2.000 $ 190.00 

(CURVE) $95.000 
  
32945-3497-94 0100 0190 716-04.16 PLASTIC PAVEMENT MARKING (NOISE STRIP) L.F. 756.000 0.000 $ 0.00 726.000 $ 2,468.40

$3.400 
  
32945-3497-94 0100 0200 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 14.000 0.000 $ 0.00 14.011 $ 4,553.58

$325.000 
  
32945-3497-94 0100 0210 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 49.700 0.000 $ 0.00 48.986 $ 47,761.35

$975.000 
  
32945-3497-94 0100 0220 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 4,000.00

$4,000.000 
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Project Number: 32945-3497-94 Project Current Amount $ -1,282.36
Contract Current Amount $ -1,282.36 
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