
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/07/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000116835 Vendor Name: DEMENT CONSTRUCTION COMPANY, LLC

Contract ID: CNL282 Estimate Number: 0010 Pay Period: 09/16/2013
to: 09/16/2013

Contract Location: Time Allowed: 237.0 days
(LM 3.11) Time Charged: 229.0 days

Elapsed Calendar Days: 229.0 days
Percent Time: 96.62 %
Percent Complete ($) 94.83 %
Percent Behind: 1.79 %

Contractor: Date Let: 09/14/2012
DEMENT CONSTRUCTION COMPANY, LLC Date Awarded: 10/01/2012
P. O. Box 1812 Date Contract Executed: 10/16/2012
Jackson, TN 38302 Date Notice to Proceed: 11/06/2012
Phone: Date Work Began: 11/16/2012

Date to be Completed: 06/30/2013
Date Time Stopped: 06/22/2013
Date Accepted: 06/22/2013

Estimate Paid: NO 

Counties:
SHELBY 

Project Number BID PCT Fed State Project Number Description 1
79030-4123-04 100.00 N/A BRIDGE REPAIR ON US 51(SR-1, DANNY THOMAS BLVD) OVER I-40

Current Contract Amount $ 804,116.85 
Original Contract Amount $ 804,116.85 

Total to Date Prev to Date This Estimate
Participating $ 764,247.67 $ 764,247.67 $ 0.00 

Total Earnings $ 764,247.67 $ 764,247.67 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 764,247.67 $ 764,247.67 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 764,247.67 $ 764,247.67 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 764,247.67 $ 764,247.67 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
79030-4123-04 0500 9009 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
79030-4123-04 0500 9008 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
79030-4123-04 0500 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9006 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -46.970 $ -46.97 

  
79030-4123-04 0500 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79030-4123-04 0500 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 0.300 0.000 $ 0.00 0.313 $ 203.45 

$650.000 
  
79030-4123-04 0500 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79030-4123-04 0500 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79030-4123-04 0500 9500 411-02.10 ACS MIX(PG70-22) GRADING D TON 0.000 0.000 $ 0.00 281.700 $ 43,663.50

$155.000 
  
79030-4123-04 0500 0030 411-02.11 ACS MIX(PG70-22) GRADING E RWDY TON 212.000 0.000 $ 0.00 0.000 $ 0.00 

$155.000 
  
79030-4123-04 0500 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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0500 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -370.240 $ -370.24 
  
79030-4123-04 0500 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79030-4123-04 0500 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 122.400 $ 122.40 

  
79030-4123-04 0500 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79030-4123-04 0500 0040 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 1,040.000 0.000 $ 0.00 1,062.220 $ 11,153.31

$10.500 
  
79030-4123-04 0500 0050 602-10.50 STRUCTURAL STEEL REPAIR EACH 104.000 0.000 $ 0.00 104.000 $ 72,800.00

$700.000 
  
79030-4123-04 0500 0060 602-10.60 BEARING DEVICE (DESCRIPTION) EACH 28.000 0.000 $ 0.00 28.000 $ 56,000.00

(EXISTING GIRDER) $2,000.000 
  
79030-4123-04 0500 0070 604-03.60 BRIDGE JOINT SEISMIC MODIFICATION (DESCRIPTION) EACH 116.000 0.000 $ 0.00 116.000 $ 127,600.00

(RESTRAINER) $1,100.000 
  
79030-4123-04 0500 0080 604-10.14 REMOVE EXISTING WEARING SURFACE LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00

$30,000.000 
  
79030-4123-04 0500 0090 604-10.18 REINFORCING STEEL (REPAIRS) LB. 11,300.000 0.000 $ 0.00 11,873.000 $ 18,996.80

$1.600 
  
79030-4123-04 0500 0100 604-10.26 BRACING EACH 28.000 0.000 $ 0.00 28.000 $ 14,000.00

$500.000 
  
79030-4123-04 0500 0110 604-10.44 EXPANSION JOINT REPAIRS L.F. 282.000 0.000 $ 0.00 289.330 $ 43,978.16

$152.000 
  
79030-4123-04 0500 0120 604-10.46 EXPANSION JOINT REPAIRS (TYPE G) L.F. 188.000 0.000 $ 0.00 188.000 $ 141,000.00

$750.000 
  
79030-4123-04 0500 0130 604-10.54 CONCRETE REPAIRS S.F. 300.000 0.000 $ 0.00 48.980 $ 4,898.00

$100.000 
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79030-4123-04 0500 0140 604-10.62 EPOXY INJECTION REPAIR (COMPLETE AND IN PLACE) L.F. 125.000 0.000 $ 0.00 0.000 $ 0.00 
$60.000 

  
79030-4123-04 0500 0150 604-10.73 LONGITUDINAL BRIDGE JOINT REPAIR L.F. 263.000 0.000 $ 0.00 263.000 $ 10,520.00

$40.000 
  
79030-4123-04 0500 0160 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 4.000 0.000 $ 0.00 4.000 $ 16,000.00

$4,000.000 
  
79030-4123-04 0500 0170 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

$25,000.000 
  
79030-4123-04 0500 0180 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 4,760.000 0.000 $ 0.00 3,960.000 $ 71,280.00

$18.000 
  
79030-4123-04 0500 0190 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 126.000 0.000 $ 0.00 81.000 $ 2,592.00

$32.000 
  
79030-4123-04 0500 0200 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 43.000 0.000 $ 0.00 166.000 $ 1,494.00

$9.000 
  
79030-4123-04 0500 0210 712-05.03 WARNING LIGHTS (TYPE C) EACH 35.000 0.000 $ 0.00 34.000 $ 1,122.00

$33.000 
  
79030-4123-04 0500 0220 712-06 SIGNS (CONSTRUCTION) S.F. 1,843.000 0.000 $ 0.00 1,040.900 $ 7,234.26

$6.950 
  
79030-4123-04 0500 0230 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 40.000 0.000 $ 0.00 12.000 $ 132.00 

$11.000 
  
79030-4123-04 0500 0240 712-08.03 ARROW BOARD (TYPE C) EACH 3.000 0.000 $ 0.00 3.000 $ 3,000.00

$1,000.000 
  
79030-4123-04 0500 0250 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 10,720.000 0.000 $ 0.00 3,950.000 $ 5,925.00

$1.500 
  
79030-4123-04 0500 0260 712-09.04 REMOVABLE PAVEMENT MARKING (STOP LINE) L.F. 30.000 0.000 $ 0.00 0.000 $ 0.00 

$6.500 
  
79030-4123-04 0500 0270 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 0.400 0.000 $ 0.00 1.130 $ 16,950.00

$15,000.000 
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79030-4123-04 0500 0280 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 39,000.00
$39,000.000 

  

2/7/2014


