
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 07/30/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000116835 Vendor Name: DEMENT CONSTRUCTION COMPANY, LLC

Contract ID: CNL284 Estimate Number: 0016 Pay Period: 05/01/2014
to: 07/11/2014

Contract Location: Time Allowed: 454.0 days
(LM 8.37) Time Charged: 426.0 days

Elapsed Calendar Days: 426.0 days
Percent Time: 93.83 %
Percent Complete ($) 120.19 %
Percent Behind: - %

Contractor: Date Let: 12/07/2012
DEMENT CONSTRUCTION COMPANY, LLC Date Awarded: 12/21/2012
P. O. Box 1812 Date Contract Executed: 01/17/2013
Jackson, TN 38302 Date Notice to Proceed: 02/01/2013
Phone: Date Work Began: 02/01/2013

Date to be Completed: 04/30/2014
Date Time Stopped: 04/02/2014
Date Accepted: 04/17/2014

Estimate Paid: NO 

Counties:
BEDFORD 

Project Number BID PCT Fed State Project Number Description 1
02002-4223-04 100.00 N/A SR-10 OVER FLAT CREEK

Current Contract Amount $ 910,028.50 
Original Contract Amount $ 868,628.83 

Total to Date Prev to Date This Estimate
Participating $ 1,085,508.28 $ 1,089,226.28 $ -3,718.00

Total Earnings $ 1,085,508.28 $ 1,089,226.28 $ -3,718.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,085,508.28 $ 1,089,226.28 $ -3,718.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

7/30/2014



 
 

 
 

Total Adjusted Earnings $ 1,085,508.28 $ 1,089,226.28 $ -3,718.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,085,508.28 $ 1,089,226.28 $ -3,718.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
02002-4223-04 0500 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00

$6,000.000 
  
02002-4223-04 0500 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
02002-4223-04 0500 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9013 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -177.680 $ -177.68 

  
02002-4223-04 0500 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
02002-4223-04 0500 0020 202-01.02 REMOVAL OF ASBESTOS LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00

$30,000.000 
  
02002-4223-04 0500 0030 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 80,000.00

(BRIDGE NO 02-SR10-08.37 ) $80,000.000 
  
02002-4223-04 0500 0040 202-08.15 REMOVAL OF CURB AND GUTTER (DESCRIPTION) L.F. 150.000 0.000 $ 0.00 373.000 $ 2,499.10

(EXISTING) $6.700 
  
02002-4223-04 0500 0050 204-04.10 STRUCTURE EXCAVATION UNCLASSIFIED C.Y. 70.000 0.000 $ 0.00 70.020 $ 2,590.74

$37.000 
  
02002-4223-04 0500 0060 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 890.000 0.000 $ 0.00 620.000 $ 3,100.00

$5.000 
  
02002-4223-04 0500 0070 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 70.000 0.000 $ 0.00 713.570 $ 46,382.05

$65.000 
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02002-4223-04 0500 0080 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 40.000 0.000 $ 0.00 69.900 $ 2,236.80

$32.000 
  
02002-4223-04 0500 9506 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 0.000 0.000 $ 0.00 322.770 $ 52,537.27

$162.770 
  
02002-4223-04 0500 0090 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 37.000 0.000 $ 0.00 193.090 $ 52,134.30

$270.000 
  
02002-4223-04 0500 9008 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9008 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,227.330 $ -1,227.33 

  
02002-4223-04 0500 9009 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9009 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 282.000 $ 282.00 

  
02002-4223-04 0500 9010 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
02002-4223-04 0500 0100 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.655 $ 982.50 

$1,500.000 
  
02002-4223-04 0500 9006 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
02002-4223-04 0500 9007 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
02002-4223-04 0500 0110 411-01.10 ACS MIX(PG64-22) GRADING D TON 196.000 0.000 $ 0.00 317.780 $ 39,722.50

$125.000 
  
02002-4223-04 0500 9002 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9002 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 298.390 $ 298.39 

  
02002-4223-04 0500 9003 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
02002-4223-04 0500 9004 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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0500 9004 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 277.500 $ 277.50 
  
02002-4223-04 0500 9005 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
02002-4223-04 0500 0120 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,500.000 
  
02002-4223-04 0500 0130 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 2,756.000 0.000 $ 0.00 0.000 $ 0.00 

$2.600 
  
02002-4223-04 0500 0140 602-10.05 BRACING REPAIRS LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$2,000.000 
  
02002-4223-04 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 10.000 $ 3,400.00

$340.000 
  
02002-4223-04 0500 0150 604-02.03 EPOXY COATED REINFORCING STEEL LB. 55,061.000 0.000 $ 0.00 72,436.000 $ 68,814.20

$0.950 
  
02002-4223-04 0500 0160 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 32.000 0.000 $ 0.00 49.100 $ 41,735.00

$850.000 
  
02002-4223-04 0500 0170 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 7,309.000 0.000 $ 0.00 7,309.000 $ 6,724.28

$0.920 
  
02002-4223-04 0500 0180 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 200.000 0.000 $ 0.00 200.000 $ 39,000.00

$195.000 
  
02002-4223-04 0500 0190 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 365.000 0.000 $ 0.00 353.200 $ 167,770.00

$475.000 
  
02002-4223-04 0500 0200 604-04.02 APPLIED TEXTURE FINISH (EXISTING STRUCTURES) S.Y. 2,685.000 0.000 $ 0.00 2,685.000 $ 17,452.50

$6.500 
  
02002-4223-04 0500 9503 604-04.03 BRIDGE END DRAINS(2'X8') EACH 0.000 0.000 $ 0.00 2.000 $ 7,700.00

$3,850.000 
  
02002-4223-04 0500 0210 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 1,040.000 0.000 $ 0.00 1,039.810 $ 2,079.62

$2.000 
  
02002-4223-04 0500 0220 604-10.05 CONCRETE S.F. 55.000 0.000 $ 0.00 9.000 $ 1,125.00
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$125.000 
  
02002-4223-04 0500 0230 604-10.14 REMOVE EXISTING WEARING SURFACE LS 1.000 0.000 $ 0.00 1.000 $ 11,000.00

$11,000.000 
  
02002-4223-04 0500 0240 604-10.54 CONCRETE REPAIRS S.F. 140.000 0.000 $ 0.00 121.000 $ 18,150.00

$150.000 
  
02002-4223-04 0500 0250 604-10.63 CONCRETE REPAIRS (CRACKS) L.F. 250.000 0.000 $ 0.00 58.500 $ 1,872.00

$32.000 
  
02002-4223-04 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -1,092.500 $ -1,092.50

$1.000 
  
02002-4223-04 0500 0260 610-10.40 BRIDGE DECK DRAINS LS 1.000 0.000 $ 0.00 1.000 $ 18,000.00

$18,000.000 
  
02002-4223-04 0500 0270 615-02.02 PRESTRESSED CONCRETE BOX BEAM (17" X 36") L.F. 996.000 0.000 $ 0.00 995.470 $ 124,433.75

$125.000 
  
02002-4223-04 0500 0280 617-02 BRIDGE DECK CRACK SEALING L.F. 520.000 0.000 $ 0.00 520.000 $ 1,560.00

$3.000 
  
02002-4223-04 0500 0290 617-05 SEALANT (DESCRIPTION) GAL. 7.000 0.000 $ 0.00 7.000 $ 1,330.00

(HMWM) $190.000 
  
02002-4223-04 0500 0300 620-05 CONCRETE PARAPET WITH STRUCTURAL TUBING L.F. 347.000 0.000 $ 0.00 347.000 $ 43,375.00

$125.000 
  
02002-4223-04 0500 0310 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 750.000 0.000 $ 0.00 2,614.500 $ 9,804.38

$3.750 
  
02002-4223-04 0500 0320 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 15.000 0.000 $ 0.00 29.270 $ 8,341.95

$285.000 
  
02002-4223-04 0500 0330 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 54.000 0.000 $ 0.00 54.000 $ 2,970.00

$55.000 
  
02002-4223-04 0500 9012 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$68.750 
  
02002-4223-04 0500 0340 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 332.000 0.000 $ 0.00 400.000 $ 6,800.00
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$17.000 
  
02002-4223-04 0500 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$25.500 
  
02002-4223-04 0500 0350 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 2.000 0.000 $ 0.00 2.000 $ 4,200.00

$2,100.000 
  
02002-4223-04 0500 0360 705-08.11 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 12,000.00

$6,000.000 
  
02002-4223-04 0500 0370 706-01 GUARDRAIL REMOVED L.F. 188.000 0.000 $ 0.00 188.000 $ 235.00 

$1.250 
  
02002-4223-04 0500 0380 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 30.000 -92.950 $ -3,718.00 576.280 $ 23,051.20

$40.000 
  
02002-4223-04 0500 0390 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 130.000 0.000 $ 0.00 130.000 $ 3,250.00

$25.000 
  
02002-4223-04 0500 0400 710-09.02 6" PIPE UNDERDRAIN L.F. 40.000 0.000 $ 0.00 40.000 $ 1,000.00

$25.000 
  
02002-4223-04 0500 0410 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 8,000.00

$8,000.000 
  
02002-4223-04 0500 0420 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 860.000 0.000 $ 0.00 585.000 $ 9,360.00

$16.000 
  
02002-4223-04 0500 0430 712-02.47 BRIDGE MOUNTED INTERCONNECTED PORTABLE BARRIER RAIL L.F. 175.000 0.000 $ 0.00 175.000 $ 10,500.00

$60.000 
  
02002-4223-04 0500 0440 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 30.000 0.000 $ 0.00 60.000 $ 2,100.00

$35.000 
  
02002-4223-04 0500 0450 712-04.10 TEMPORARY FLEXIBLE TUBULAR DELINEATOR EACH 16.000 0.000 $ 0.00 27.000 $ 1,215.00

$45.000 
  
02002-4223-04 0500 0460 712-05.01 WARNING LIGHTS (TYPE A) EACH 15.000 0.000 $ 0.00 4.000 $ 140.00 

$35.000 
  
02002-4223-04 0500 0470 712-06 SIGNS (CONSTRUCTION) S.F. 361.000 0.000 $ 0.00 401.000 $ 2,807.00
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$7.000 
  
02002-4223-04 0500 9505 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 0.000 0.000 $ 0.00 72.000 $ 812.88 

$11.290 
  
02002-4223-04 0500 0480 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
  
02002-4223-04 0500 0490 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 2,250.000 0.000 $ 0.00 8,158.000 $ 24,474.00

$3.000 
  
02002-4223-04 0500 0500 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 12,000.00

$6,000.000 
  
02002-4223-04 0500 0510 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
02002-4223-04 0500 0520 716-01.12 RAISED PVMT MARKERS (MONO-DIRECTIONAL) (1 COLOR LENS) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
02002-4223-04 0500 9500 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.000 0.000 $ 0.00 1.634 $ 4,289.25

$2,625.000 
  
02002-4223-04 0500 9501 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 0.000 0.000 $ 0.00 3,490.000 $ 2,757.10

$0.790 
  
02002-4223-04 0500 0530 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 1.000 0.000 $ 0.00 0.963 $ 4,333.50

$4,500.000 
  
02002-4223-04 0500 0540 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 38,000.00

$38,000.000 
  

Project Number: 02002-4223-04 Project Current Amount $ -3,718.00
Contract Current Amount $ -3,718.00 
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