
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/25/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000132202 Vendor Name: S & W CONTRACTING CO., INC.

Contract ID: CNL286 Estimate Number: 0004 Pay Period: 06/01/2013
to: 08/20/2013

Contract Location: Time Allowed: 157.0 days
SR-49 Time Charged: 126.0 days

Elapsed Calendar Days: 126.0 days
Percent Time: 80.25 %
Percent Complete ($) 102.80 %
Percent Behind: - %

Contractor: Date Let: 10/26/2012
S & W CONTRACTING CO., INC. Date Awarded: 11/14/2012
952 New Salem Rd Date Contract Executed: 12/05/2012
Murfreesboro, TN 37129 Date Notice to Proceed: 12/26/2012
Phone: Date Work Began: 02/11/2013

Date to be Completed: 05/31/2013
Date Time Stopped: 04/30/2013
Date Accepted: 05/21/2013

Estimate Paid: NO 

Counties:
CHEATHAM 

Project Number BID PCT Fed State Project Number Description 1
11008-3225-94 100.00 STP-H-49(30) S.R. 49 Intersection with Old Clarksville Pike

Current Contract Amount $ 35,112.20 
Original Contract Amount $ 31,992.20 

Total to Date Prev to Date This Estimate
Participating $ 36,068.10 $ 32,948.10 $ 3,120.00 

Total Earnings $ 36,068.10 $ 32,948.10 $ 3,120.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 36,068.10 $ 32,948.10 $ 3,120.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

9/25/2013



 
 

 
 

Total Adjusted Earnings $ 36,068.10 $ 32,948.10 $ 3,120.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 36,068.10 $ 32,948.10 $ 3,120.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
11008-3225-94 0100 0010 209-03.20 FILTER SOCK (8 INCH) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  
11008-3225-94 0100 9500 701-03 CONCRETE MEDIAN PAVEMENT C.Y. 0.000 4.000 $ 1,960.00 4.000 $ 1,960.00

$490.000 
  
11008-3225-94 0100 9501 702-01 CONCRETE CURB C.Y. 0.000 1.000 $ 460.00 1.000 $ 460.00 

$460.000 
  
11008-3225-94 0100 0020 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
  
11008-3225-94 0100 0030 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 10.000 0.000 $ 0.00 4.000 $ 160.00 

$40.000 
  
11008-3225-94 0100 0040 712-06 SIGNS (CONSTRUCTION) S.F. 146.000 0.000 $ 0.00 178.000 $ 1,504.10

$8.450 
  
11008-3225-94 0100 0050 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 575.00 

$575.000 
  
11008-3225-94 0100 0060 713-16.20 SIGNS (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 2,896.00

(W3-3, 48"x48") $362.000 
  
11008-3225-94 0100 0070 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 30.000 0.000 $ 0.00 106.000 $ 2,650.00

$25.000 
  
11008-3225-94 0100 0080 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
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11008-3225-94 0100 0090 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 1.000 0.000 $ 0.00 1.000 $ 800.00 
$800.000 

  
11008-3225-94 0100 0100 730-02.30 SIGNAL HEAD ASSEMBLY (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 1,640.00

(4(12) $820.000 
  
11008-3225-94 0100 0110 730-03.21 INSTALL PULL BOX (TYPE B) EACH 2.000 0.000 $ 0.00 2.000 $ 650.00 

$325.000 
  
11008-3225-94 0100 0120 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 1,500.00

$1,500.000 
  
11008-3225-94 0100 0130 730-05.03 SERVICE CABLE (DESCRIPTION) L.F. 100.000 0.000 $ 0.00 105.000 $ 315.00 

(2 CONDUCTOR, # 6 AWG) $3.000 
  
11008-3225-94 0100 0140 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 450.000 0.000 $ 0.00 180.000 $ 270.00 

$1.500 
  
11008-3225-94 0100 0150 730-09.01 SPAN WIRE ASSEMBLY(____LBS.MIN.BRK STRENGTH) L.F. 150.000 0.000 $ 0.00 155.000 $ 310.00 

(36,500 LBS MIN BRK STRENGTH) $2.000 
  
11008-3225-94 0100 0160 730-10.01 TETHER WIRE ASSEMBLY - 1/4" DIAMETER L.F. 150.000 0.000 $ 0.00 150.000 $ 300.00 

$2.000 
  
11008-3225-94 0100 0170 730-11.01 STEEL CONDUIT RISER ASSEMBLY EACH 2.000 0.000 $ 0.00 2.000 $ 650.00 

$325.000 
  
11008-3225-94 0100 0180 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 15.000 0.000 $ 0.00 10.000 $ 50.00 

$5.000 
  
11008-3225-94 0100 0190 730-13.03 VEHICLE DETECTOR (4 - CHANNEL, RACK MOUNT) EACH 1.000 0.000 $ 0.00 1.000 $ 280.00 

$280.000 
  
11008-3225-94 0100 0200 730-14.01 SHIELDED DETECTOR CABLE L.F. 225.000 0.000 $ 0.00 235.000 $ 235.00 

$1.000 
  
11008-3225-94 0100 0210 730-14.02 SAW SLOT L.F. 285.000 0.000 $ 0.00 282.000 $ 846.00 

$3.000 
  
11008-3225-94 0100 0220 730-14.03 LOOP WIRE L.F. 515.000 0.000 $ 0.00 574.000 $ 287.00 

$0.500 
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11008-3225-94 0100 0230 730-15.30 CABINET (FOUR PHASE POLE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 1,150.00
$1,150.000 

  
11008-3225-94 0100 0240 730-16.01 FOUR PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 680.00 

$680.000 
  
11008-3225-94 0100 0250 730-21.02 WOOD POLE (SIGNAL SUPPORT) CLASS 3, 40' LENGTH EACH 1.000 0.000 $ 0.00 1.000 $ 1,200.00

$1,200.000 
  
11008-3225-94 0100 9502 730-22.03 GUYING DEVICE (VERTICAL ANCHOR) EACH 0.000 2.000 $ 700.00 2.000 $ 700.00 

$350.000 
  
11008-3225-94 0100 0260 730-50.10 SOLAR POWERED FLASHING ASSEMBLY EACH 4.000 0.000 $ 0.00 4.000 $ 12,000.00

$3,000.000 
  

Project Number: 11008-3225-94 Project Current Amount $ 3,120.00
Contract Current Amount $ 3,120.00 

9/25/2013


