
Rpt-ID: RCPCSUM1 Tennessee Date: 07/22/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNL288 Estimate Number: 0004 Pay Period: 08/01/2013
to: 08/02/2013

Contract Location: Time Allowed: 271.0 days
(SR-27) Time Charged: 259.0 days

Elapsed Calendar Days: 259.0 days
Percent Time: 95.57 %
Percent Complete ($) 98.38 %
Percent Behind: - %

Contractor: Date Let: 09/14/2012
ROGERS GROUP, INC. Date Awarded: 10/01/2012
PO Box 25250 Date Contract Executed: 10/11/2012
Nashville, TN 37202 Date Notice to Proceed: 11/01/2012
Phone: Date Work Began: 04/26/2013

Date to be Completed: 07/29/2013
Date Time Stopped: 07/17/2013
Date Accepted: 07/17/2013

Estimate Paid: NO 
Counties:
MARION 

Project Number BID PCT Fed State Project Number Description 1
58100-8168-44 100.00 IME-24-2(145) From East of Bridge over Big Fiery Gizzard Creek To SR-27

Current Contract Amount $ 2,651,017.70 
Original Contract Amount $ 2,608,887.70 

Total to Date Prev to Date This Estimate
Participating $ 2,622,069.67 $ 2,622,069.67 $ 0.00 

Total Earnings $ 2,622,069.67 $ 2,622,069.67 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 2,622,069.67 $ 2,622,069.67 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 2,622,069.67 $ 2,622,069.67 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 2,622,069.67 $ 2,622,069.67 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
58100-8168-44 0100 9500 104-03.40 ADDITIONAL WORK (DESCRIPTION) TON 0.000 0.000 $ 0.00 0.000 $ 0.00 

Milling Delivery To Maintenence Lot $16.500 

58100-8168-44 0110 9011 104-03.41 ADDITIONAL WORK (DESCRIPTION) TON 0.000 0.000 $ 0.00 496.880 $ 8,198.52
Milling Delivery to Maintenance Lot $16.500 

58100-8168-44 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

58100-8168-44 0100 9009 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

58100-8168-44 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9006 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -7,549.380 $ -7,549.38 

58100-8168-44 0100 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

58100-8168-44 0100 9502 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 0.000 0.000 $ 0.00 457.090 $ 9,096.09
$19.900 

58100-8168-44 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 184.000 0.000 $ 0.00 139.880 $ 58,749.60
$420.000 

58100-8168-44 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

58100-8168-44 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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58100-8168-44 0100 0020 411-03.14 ACS MIX(PG76-22) THIN LIFT D ASPHALT TON 11,479.000 0.000 $ 0.00 11,396.910 $ 1,025,721.90
(SEE PLANS DETAILS) $90.000 

58100-8168-44 0100 0030 411-03.15 ASP CEM(PG76-22)FOR OGFC MIX TON 589.000 0.000 $ 0.00 572.750 $ 469,655.00
$820.000 

58100-8168-44 0100 0040 411-03.16 AGGREGATE FOR OGFC MIX TON 9,229.000 0.000 $ 0.00 8,376.290 $ 452,319.66
$54.000 

58100-8168-44 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

58100-8168-44 0100 9008 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 63,090.380 $ 63,090.38
$1.000 

58100-8168-44 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

58100-8168-44 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 20,875.500 $ 20,875.50 

58100-8168-44 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

58100-8168-44 0100 0050 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 24.500 0.000 $ 0.00 22.360 $ 5,366.40
$240.000 

58100-8168-44 0100 0060 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 273,316.000 0.000 $ 0.00 249,111.100 $ 186,833.33
$0.750 

58100-8168-44 0100 9501 705-07.11 TRUCK MOUNTED ENERGY ATTENUATOR EACH 0.000 0.000 $ 0.00 1.000 $ 10,000.00
$10,000.000 

58100-8168-44 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 44,000.00
$44,000.000 

58100-8168-44 0100 0080 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 180.000 0.000 $ 0.00 350.000 $ 15,750.00
$45.000 

58100-8168-44 0100 0090 712-05.03 WARNING LIGHTS (TYPE C) EACH 50.000 0.000 $ 0.00 264.000 $ 10,560.00
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$40.000 

58100-8168-44 0100 0100 712-06 SIGNS (CONSTRUCTION) S.F. 2,017.000 0.000 $ 0.00 2,544.640 $ 13,995.52
$5.500 

58100-8168-44 0100 0110 712-06.16 SIGNS (CONSTRUCTION)(REDUCED SPEED WARNING) EACH 2.000 0.000 $ 0.00 4.000 $ 1,900.00
$475.000 

58100-8168-44 0100 0120 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 2.000 $ 2,000.00
$1,000.000 

58100-8168-44 0100 0130 713-02.04 DELINEATOR (MILE MARKER) & STEEL POST EACH 14.000 0.000 $ 0.00 10.000 $ 1,400.00
$140.000 

58100-8168-44 0100 0140 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 168.000 0.000 $ 0.00 125.000 $ 3,500.00
$28.000 

58100-8168-44 0100 0150 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 68.000 0.000 $ 0.00 45.000 $ 1,260.00
$28.000 

58100-8168-44 0100 0160 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 7,000.00
$3,500.000 

58100-8168-44 0100 0170 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 160.00 
("AUTHORIZED VEHICLES ONLY SIGN, POST $160.000 

58100-8168-44 0100 0180 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 808.000 0.000 $ 0.00 733.000 $ 20,524.00
$28.000 

58100-8168-44 0100 0190 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 808.000 0.000 $ 0.00 785.000 $ 1,884.00
$2.400 

58100-8168-44 0100 0200 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 56.000 0.000 $ 0.00 63.547 $ 41,305.55
$650.000 

58100-8168-44 0100 0210 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 27.000 0.000 $ 0.00 25.856 $ 112,473.60
$4,350.000 

58100-8168-44 0100 0220 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 42,000.00
$42,000.000 
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