
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 10/16/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNL289 Estimate Number: 0006 Pay Period: 07/25/2013
to: 10/10/2013

Contract Location: Time Allowed: 242.0 days
(LM 6.49 TO LM 13.27), INCLUDING BRIDGE REPAIR Time Charged: 237.0 days

Elapsed Calendar Days: 237.0 days
Percent Time: 97.93 %
Percent Complete ($) 107.48 %
Percent Behind: - %

Contractor: Date Let: 09/14/2012
ROGERS GROUP, INC. Date Awarded: 10/01/2012
PO Box 25250 Date Contract Executed: 10/11/2012
Nashville, TN 37202 Date Notice to Proceed: 11/01/2012
Phone: Date Work Began: 03/07/2013

Date to be Completed: 06/30/2013
Date Time Stopped: 06/25/2013
Date Accepted: 06/25/2013

Estimate Paid: NO 

Counties:
CHEATHAM 
DAVIDSON 

Project Number BID PCT Fed State Project Number Description 1
19036-3221-94 12.83 STP/HSIP-12(47) FROM SR-155 TO CHEATHAM COUNTY LINE
19036-4221-04 0.69 N/A FROM SR-155 TO CHEATHAM COUNTY LINE
19036-8221-14 86.48 STP/HSIP-12(47) FROM SR-155 TO CHEATHAM COUNTY LINE

Current Contract Amount $ 1,807,916.00 
Original Contract Amount $ 1,807,916.00 

Total to Date Prev to Date This Estimate
Participating $ 1,915,566.26 $ 1,915,566.26 $ 0.00 

Total Earnings $ 1,915,566.26 $ 1,915,566.26 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
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Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 1,915,566.26 $ 1,915,566.26 $ 0.00 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,915,566.26 $ 1,915,566.26 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,915,566.26 $ 1,915,566.26 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
19036-3221-94 0100 9022 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
19036-4221-04 0500 9023 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
19036-8221-14 0100 9024 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
19036-3221-94 0100 9019 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
19036-4221-04 0500 9020 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
19036-8221-14 0100 9021 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
19036-3221-94 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -11.850 $ -11.85 

  
19036-4221-04 0500 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19036-8221-14 0100 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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19036-3221-94 0100 9016 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19036-4221-04 0500 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19036-8221-14 0100 9018 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19036-3221-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 600.000 0.000 $ 0.00 90.920 $ 1,136.50

$12.500 
  
19036-8221-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 568.000 0.000 $ 0.00 0.000 $ 0.00 

$12.500 
  
19036-8221-14 0100 0020 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 500.000 0.000 $ 0.00 510.120 $ 31,066.31

$60.900 
  
19036-8221-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,659.440 $ -2,659.44 

  
19036-8221-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19036-8221-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19036-8221-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 81.000 0.000 $ 0.00 28.680 $ 17,150.64

$598.000 
  
19036-8221-14 0100 0040 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) SHOULDER TON 15.000 0.000 $ 0.00 11.840 $ 9,590.40

$810.000 
  
19036-8221-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19036-8221-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19036-8221-14 0100 0050 411-02.10 ACS MIX(PG70-22) GRADING D TON 15,527.000 0.000 $ 0.00 18,128.310 $ 1,404,944.03
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$77.500 
  
19036-8221-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -23,627.350 $ -23,627.35 

  
19036-3221-94 0100 9010 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19036-4221-04 0500 9011 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19036-8221-14 0100 9012 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19036-8221-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19036-8221-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19036-8221-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19036-8221-14 0100 0060 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 15,371.000 0.000 $ 0.00 15,613.540 $ 132,715.09

$8.500 
  
19036-4221-04 0500 0000 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB) S.Y. 10.000 0.000 $ 0.00 0.500 $ 312.50 

$625.000 
  
19036-4221-04 0500 0001 604-10.53 CONCRETE REPAIRS S.Y. 10.000 0.000 $ 0.00 7.690 $ 4,806.25

$625.000 
  
19036-3221-94 0100 0015 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$400.000 
  
19036-3221-94 0100 9025 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 14.000 $ 434.00 

$31.000 
  
19036-3221-94 0100 0040 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 1,000.000 0.000 $ 0.00 700.000 $ 10,850.00

$15.500 
  

10/16/2013



19036-3221-94 0100 9009 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$23.250 

  
19036-3221-94 0100 0050 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 1.000 0.000 $ 0.00 1.000 $ 625.00 

$625.000 
  
19036-3221-94 0100 0070 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 11.000 0.000 $ 0.00 12.000 $ 22,500.00

$1,875.000 
  
19036-3221-94 0100 0080 706-01 GUARDRAIL REMOVED L.F. 1,275.000 0.000 $ 0.00 1,025.000 $ 1,025.00

$1.000 
  
19036-8221-14 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 20,560.00

$20,560.000 
  
19036-8221-14 0100 0080 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 55.000 0.000 $ 0.00 55.000 $ 1,375.00

$25.000 
  
19036-8221-14 0100 0090 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
19036-8221-14 0100 0100 712-06 SIGNS (CONSTRUCTION) S.F. 348.000 0.000 $ 0.00 541.000 $ 2,705.00

$5.000 
  
19036-8221-14 0100 0110 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 4.000 $ 2,000.00

$500.000 
  
19036-8221-14 0100 0120 713-11.01 "U" SECTION STEEL POSTS LB. 350.000 0.000 $ 0.00 970.200 $ 2,813.58

$2.900 
  
19036-3221-94 0100 0090 713-16.05 RAILROAD CROSS-BUCK SIGN & SUPPORT EACH 2.000 0.000 $ 0.00 2.000 $ 520.00 

$260.000 
  
19036-3221-94 0100 0100 713-16.09 RAILROAD ADVANCE WARNING SIGN AND SUPPORT EACH 2.000 0.000 $ 0.00 2.000 $ 480.00 

$240.000 
  
19036-8221-14 0100 0130 713-16.20 SIGNS (DESCRIPTION) EACH 29.000 0.000 $ 0.00 29.000 $ 1,160.00

(R3-17 - BIKE LANE SIGN) (24"X18") $40.000 
  
19036-8221-14 0100 0140 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 2.000 $ 50.00 

(R3-17aP - BIKE LANE AHEAD PLAQUE) $25.000 
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19036-8221-14 0100 0150 713-16.22 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 1.000 $ 25.00 
(R3-17bP - BIKE LANE ENDS PLAQUE ) $25.000 

  
19036-8221-14 0100 0160 713-16.23 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 65.00 

(W11-1- BICYCLE WARNING SIGN) $65.000 
  
19036-8221-14 0100 0170 713-16.24 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 45.00 

(W16-1P - "FYG") $45.000 
  
19036-8221-14 0100 0180 713-16.27 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 50.00 

(D11-1 BIKE ROUTE SIGN) (24" X 18") $50.000 
  
19036-8221-14 0100 0190 713-16.28 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 20.00 

(M16-4 - L/R ARROW PLAQUE) (12" X 9") $20.000 
  
19036-3221-94 0100 0110 713-16.30 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 155.00 

(W10-3R) $155.000 
  
19036-3221-94 0100 0120 713-16.31 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 155.00 

(W10-3L) $155.000 
  
19036-8221-14 0100 0200 713-16.50 REMOVE AND REPLACE SIGN (DESCRIPTION) EACH 20.000 0.000 $ 0.00 22.000 $ 1,650.00

(BIKE SIGNS) $75.000 
  
19036-3221-94 0100 0144 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 152.000 0.000 $ 0.00 572.000 $ 11,440.00

$20.000 
  
19036-3221-94 0100 0145 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 777.000 0.000 $ 0.00 1,003.000 $ 20,060.00

$20.000 
  
19036-3221-94 0100 0150 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 929.000 0.000 $ 0.00 1,428.000 $ 11,424.00

$8.000 
  
19036-8221-14 0100 0210 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 200.000 0.000 $ 0.00 200.667 $ 4,013.34

$20.000 
  
19036-8221-14 0100 0220 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 204.000 0.000 $ 0.00 207.000 $ 2,070.00

$10.000 
  
19036-8221-14 0100 0230 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 52.000 0.000 $ 0.00 50.000 $ 5,000.00

$100.000 
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19036-8221-14 0100 0240 716-03.09 PLASTIC WORD PAVEMENT MARKING ( ) EACH 3.000 0.000 $ 0.00 3.000 $ 900.00 
(BIKE LANE) $300.000 

  
19036-8221-14 0100 0250 716-03.10 PLASTIC WORD PAVEMENT MARKING ( ) EACH 3.000 0.000 $ 0.00 3.000 $ 600.00 

(ENDS) $200.000 
  
19036-8221-14 0100 0260 716-04.15 PLASTIC PAVEMENT MARKING-BIKE SYMBOL/ARROW EACH 133.000 0.000 $ 0.00 133.000 $ 39,900.00

$300.000 
  
19036-8221-14 0100 0270 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 42.500 0.000 $ 0.00 37.012 $ 18,506.00

$500.000 
  
19036-3221-94 0100 0160 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 42.500 0.000 $ 0.00 34.149 $ 85,372.50

$2,500.000 
  
19036-3221-94 0100 0170 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 13.000 0.000 $ 0.00 12.652 $ 44,282.00

$3,500.000 
  
19036-3221-94 0100 0180 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 1,770.000 0.000 $ 0.00 1,353.000 $ 2,706.00

$2.000 
  
19036-3221-94 0100 0190 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 2,550.000 0.000 $ 0.00 758.000 $ 758.00 

$1.000 
  
19036-8221-14 0100 0280 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 18,000.00

$18,000.000 
  
19036-8221-14 0100 0290 730-14.02 SAW SLOT L.F. 2,800.000 0.000 $ 0.00 1,489.000 $ 4,094.75

$2.750 
  
19036-8221-14 0100 0300 730-14.03 LOOP WIRE L.F. 6,200.000 0.000 $ 0.00 3,508.000 $ 1,754.00

$0.500 
  

Project Number: 19036-8221-14 Project Current Amount $ 0.00 
Contract Current Amount $ 0.00 
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