
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 10/16/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000058874 Vendor Name: LOJAC ENTERPRISES, INC.

Contract ID: CNL290 Estimate Number: 0006 Pay Period: 06/15/2013
to: 10/08/2013

Contract Location: Time Allowed: 200.0 days
(LM 13.27 TO LM 17.28), INCLUDING BRIDGE DECK REPAIR Time Charged: 200.0 days

Elapsed Calendar Days: 200.0 days
Percent Time: 100.00 %
Percent Complete ($) 95.53 %
Percent Behind: 4.47 %

Contractor: Date Let: 09/14/2012
LOJAC ENTERPRISES, INC. Date Awarded: 10/01/2012
P.O. Box 998 Date Contract Executed: 10/23/2012
Lebanon, TN 37088 Date Notice to Proceed: 11/13/2012
Phone: Date Work Began: 02/27/2013

Date to be Completed: 05/31/2013
Date Time Stopped: 05/31/2013
Date Accepted: 06/12/2013

Estimate Paid: NO 

Counties:
CHEATHAM 
DAVIDSON 

Project Number BID PCT Fed State Project Number Description 1
19057-3222-94 10.00 STP/HSIP-NHE-254(8) S.R. 254 FROM BLUE HOLE ROAD TO SR-1 (MURFREESBORO ROAD)
19057-4222-04 0.26 N/A FROM SR-155 TO CHEATHAM COUNTY LINE
19057-8222-14 89.74 STP/HSIP-NHE-254(8) S.R. 254 FROM BLUE HOLE ROAD TO SR-1 (MURFREESBORO ROAD)

Current Contract Amount $ 1,698,216.50 
Original Contract Amount $ 1,698,216.50 

Total to Date Prev to Date This Estimate
Participating $ 1,604,444.32 $ 1,603,814.72 $ 629.60 

Total Earnings $ 1,604,444.32 $ 1,603,814.72 $ 629.60 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

10/16/2013



 
 

 
 

Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 1,604,444.32 $ 1,603,814.72 $ 629.60 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,604,444.32 $ 1,603,814.72 $ 629.60 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,604,444.32 $ 1,603,814.72 $ 629.60 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
19057-3222-94 0100 9018 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19057-4222-04 0500 9019 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19057-8222-14 0100 9020 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19057-3222-94 0100 9024 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
19057-4222-04 0500 9025 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
19057-8222-14 0100 9026 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$740.000 
  
19057-3222-94 0100 9021 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
19057-4222-04 0500 9022 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
19057-8222-14 0100 9023 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
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19057-3222-94 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
19057-4222-04 0500 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19057-8222-14 0100 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9014 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -4,521.710 $ -4,521.71 

  
19057-3222-94 0100 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19057-4222-04 0500 9016 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19057-8222-14 0100 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19057-3222-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 225.000 0.000 $ 0.00 0.000 $ 0.00 

$29.750 
  
19057-8222-14 0100 0010 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 2,744.000 0.000 $ 0.00 2,864.830 $ 237,064.68

$82.750 
  
19057-8222-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -8,043.010 $ -8,043.01 

  
19057-8222-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,527.500 $ 1,527.50 

  
19057-8222-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19057-8222-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 89.000 0.000 $ 0.00 20.870 $ 12,000.25

$575.000 
  
19057-8222-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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19057-8222-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
19057-8222-14 0100 0030 411-02.10 ACS MIX(PG70-22) GRADING D TON 8,637.000 0.000 $ 0.00 9,367.260 $ 857,104.29

$91.500 
  
19057-8222-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -12,178.010 $ -12,178.01 

  
19057-3222-94 0100 9009 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19057-4222-04 0500 9010 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19057-8222-14 0100 9011 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19057-8222-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19057-8222-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,317.300 $ 4,317.30 

  
19057-8222-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19057-8222-14 0100 0040 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 8,416.000 0.000 $ 0.00 9,100.240 $ 122,853.24

$13.500 
  
19057-4222-04 0500 0010 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB) S.Y. 10.000 -7.870 $ -1,416.60 1.580 $ 284.40 

$180.000 
  
19057-4222-04 0500 0020 604-10.53 CONCRETE REPAIRS S.Y. 10.000 7.870 $ 2,046.20 7.870 $ 2,046.20

$260.000 
  
19057-8222-14 0100 0050 611-01.20 ADJUSTMENT OF EXISTING MANHOLE EACH 103.000 0.000 $ 0.00 21.000 $ 8,925.00

$425.000 
  
19057-8222-14 0100 0060 611-01.23 ADJUSTMENT OF WATER VALVE EACH 50.000 0.000 $ 0.00 63.000 $ 25,200.00
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$400.000 
  
19057-8222-14 0100 0070 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 3.000 0.000 $ 0.00 2.000 $ 850.00 

$425.000 
  
19057-3222-94 0100 0020 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 2,790.000 0.000 $ 0.00 2,239.430 $ 29,112.59

$13.000 
  
19057-3222-94 0100 0030 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 4.000 0.000 $ 0.00 3.000 $ 1,905.00

$635.000 
  
19057-3222-94 0100 0040 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 9.000 0.000 $ 0.00 7.000 $ 13,160.00

$1,880.000 
  
19057-3222-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 225.000 0.000 $ 0.00 275.000 $ 797.50 

$2.900 
  
19057-8222-14 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 40,000.00

$40,000.000 
  
19057-8222-14 0100 0090 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 55.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  
19057-8222-14 0100 0100 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
19057-8222-14 0100 0110 712-06 SIGNS (CONSTRUCTION) S.F. 420.000 0.000 $ 0.00 1,200.000 $ 11,100.00

$9.250 
  
19057-8222-14 0100 0120 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 9.000 $ 6,075.00

$675.000 
  
19057-8222-14 0100 0130 713-11.01 "U" SECTION STEEL POSTS LB. 1,715.000 0.000 $ 0.00 1,782.000 $ 6,682.50

$3.750 
  
19057-8222-14 0100 0140 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 6,600.00

$3,300.000 
  
19057-8222-14 0100 0150 713-16.20 SIGNS (DESCRIPTION) EACH 23.000 0.000 $ 0.00 22.000 $ 1,947.00

(R3-17a) $88.500 
  
19057-8222-14 0100 0160 713-16.21 SIGNS (DESCRIPTION) EACH 5.000 0.000 $ 0.00 5.000 $ 370.00 
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(R3-17b) $74.000 
  
19057-8222-14 0100 0170 713-16.22 SIGNS (DESCRIPTION) EACH 6.000 0.000 $ 0.00 6.000 $ 600.00 

(W11-1) $100.000 
  
19057-8222-14 0100 0180 713-16.23 SIGNS (DESCRIPTION) EACH 9.000 0.000 $ 0.00 9.000 $ 796.50 

(W16-1) $88.500 
  
19057-8222-14 0100 0190 713-16.24 SIGNS (DESCRIPTION) EACH 9.000 0.000 $ 0.00 9.000 $ 796.50 

(D11-1) $88.500 
  
19057-8222-14 0100 0200 713-16.25 SIGNS (DESCRIPTION) EACH 17.000 0.000 $ 0.00 17.000 $ 1,139.00

(M7-5) $67.000 
  
19057-8222-14 0100 0210 713-16.26 SIGNS (DESCRIPTION) EACH 17.000 0.000 $ 0.00 17.000 $ 1,139.00

(M6-4) $67.000 
  
19057-3222-94 0100 0060 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 336.000 458.000 $ 9,160.00 458.000 $ 9,160.00

$20.000 
  
19057-3222-94 0100 0070 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 678.000 -458.000 $ -9,160.00 816.000 $ 16,320.00

$20.000 
  
19057-3222-94 0100 0080 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 800.000 0.000 $ 0.00 453.000 $ 1,812.00

$4.000 
  
19057-8222-14 0100 0220 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 1,820.000 0.000 $ 0.00 149.000 $ 1,937.00

$13.000 
  
19057-8222-14 0100 0230 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 1,320.000 0.000 $ 0.00 1,228.000 $ 12,280.00

$10.000 
  
19057-8222-14 0100 0240 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 85.000 0.000 $ 0.00 77.000 $ 7,700.00

$100.000 
  
19057-3222-94 0100 0090 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 350.000 0.000 $ 0.00 326.000 $ 6,520.00

$20.000 
  
19057-8222-14 0100 0250 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 2.000 0.000 $ 0.00 2.000 $ 600.00 

$300.000 
  
19057-8222-14 0100 0260 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-TURN ARROW) EACH 20.000 0.000 $ 0.00 7.000 $ 1,400.00
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$200.000 
  
19057-8222-14 0100 0270 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 22.000 0.000 $ 0.00 16.000 $ 1,600.00

$100.000 
  
19057-8222-14 0100 0280 716-04.15 PLASTIC PAVEMENT MARKING-BIKE SYMBOL/ARROW EACH 67.000 0.000 $ 0.00 67.000 $ 20,100.00

$300.000 
  
19057-8222-14 0100 0290 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 44.000 0.000 $ 0.00 39.352 $ 19,676.00

$500.000 
  
19057-3222-94 0100 0100 716-10.30 TRUNCATED DOME DETECTABLE WARNING MAT S.F. 32.000 0.000 $ 0.00 130.000 $ 3,250.00

$25.000 
  
19057-3222-94 0100 0110 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 22.000 0.000 $ 0.00 11.646 $ 29,115.00

$2,500.000 
  
19057-3222-94 0100 0120 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 4.600 0.000 $ 0.00 4.044 $ 14,154.00

$3,500.000 
  
19057-3222-94 0100 0130 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 960.000 0.000 $ 0.00 5,391.000 $ 10,782.00

$2.000 
  
19057-3222-94 0100 0140 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 2,500.000 0.000 $ 0.00 1,200.000 $ 1,200.00

$1.000 
  
19057-8222-14 0100 0300 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

$25,000.000 
  
19057-8222-14 0100 0310 730-14.02 SAW SLOT L.F. 26,200.000 0.000 $ 0.00 14,609.000 $ 35,061.60

$2.400 
  
19057-8222-14 0100 0320 730-14.03 LOOP WIRE L.F. 57,200.000 0.000 $ 0.00 34,252.000 $ 17,126.00

$0.500 
  

Project Number: 19057-3222-94 Project Current Amount $ 0.00 
Project Number: 19057-4222-04 Project Current Amount $ 629.60 

Contract Current Amount $ 629.60 
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