
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/25/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000001290 Vendor Name: CHARLES BLALOCK & SONS, INC.

Contract ID: CNL296 Estimate Number: 0006 Pay Period: 07/31/2013
to: 07/31/2013

Contract Location: Time Allowed: 268.0 days
(LM 0.00 TO LM 6.00) Time Charged: 267.0 days

Elapsed Calendar Days: 267.0 days
Percent Time: 99.63 %
Percent Complete ($) 113.93 %
Percent Behind: - %

Contractor: Date Let: 09/14/2012
CHARLES BLALOCK & SONS, INC. Date Awarded: 10/01/2012
PO Box 4750 Date Contract Executed: 10/16/2012
Sevierville, TN 37864-4750 Date Notice to Proceed: 11/06/2012
Phone: Date Work Began: 04/16/2013

Date to be Completed: 07/31/2013
Date Time Stopped: 07/30/2013
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
JEFFERSON 

Project Number BID PCT Fed State Project Number Description 1
45001-8162-44 100.00 IME-40-8(162) I-40: From Sevier Co. to east of SR-9

Current Contract Amount $ 3,957,680.51 
Original Contract Amount $ 3,957,680.51 

Total to Date Prev to Date This Estimate
Participating $ 4,582,999.64 $ 4,559,053.53 $ 23,946.11

Total Earnings $ 4,582,999.64 $ 4,559,053.53 $ 23,946.11 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 4,582,999.64 $ 4,559,053.53 $ 23,946.11 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 4,582,999.64 $ 4,559,053.53 $ 23,946.11 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 4,582,999.64 $ 4,559,053.53 $ 23,946.11 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
45001-8162-44 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
45001-8162-44 0100 9012 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 -4.000 $ -4,000.00

$1,000.000 
  
45001-8162-44 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -20.940 $ -20.94 -15,823.770 $ -15,823.77 

  
45001-8162-44 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
45001-8162-44 0100 0010 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  
45001-8162-44 0100 0020 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 8,837.000 0.000 $ 0.00 7,925.560 $ 12,126.11

$1.530 
  
45001-8162-44 0100 0030 208-01 SHOULDERS AND DITCHES L.M. 23.800 0.000 $ 0.00 23.800 $ 21,420.00

$900.000 
  
45001-8162-44 0100 0040 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 1,000.000 0.000 $ 0.00 0.000 $ 0.00 

$1.310 
  
45001-8162-44 0100 0050 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 5,431.000 0.000 $ 0.00 2,999.460 $ 74,236.64

$24.750 
  
45001-8162-44 0100 0060 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 2,708.000 0.000 $ 0.00 4,469.820 $ 337,471.41

$75.500 
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45001-8162-44 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -15,080.230 $ -15,080.23 

  
45001-8162-44 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 427.500 $ 427.50 2,626.500 $ 2,626.50 

  
45001-8162-44 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
45001-8162-44 0100 0070 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 14.000 0.000 $ 0.00 0.000 $ 0.00 

$72.000 
  
45001-8162-44 0100 0080 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 185.000 87.240 $ 62,812.80 112.440 $ 80,956.80

$720.000 
  
45001-8162-44 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
45001-8162-44 0100 9014 407-08 DENSITY ADDITION DOLL 0.000 0.000 $ 0.00 19,492.080 $ 19,492.08

$1.000 
  
45001-8162-44 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
45001-8162-44 0100 0090 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 9,867.000 0.000 $ 0.00 11,036.980 $ 960,217.26

$87.000 
  
45001-8162-44 0100 0100 411-03.10 ACS MIX(PG76-22) GRADING D TON 17,941.000 40.548 $ 4,050.75 20,005.540 $ 1,998,553.45

$99.900 
  
45001-8162-44 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 -44,838.240 $ -44,838.24 -44,838.240 $ -44,838.24

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 201.350 $ 201.35 99,310.510 $ 99,310.51 

  
45001-8162-44 0100 9011 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 149,727.760 $ 149,727.76

$1.000 
  
45001-8162-44 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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45001-8162-44 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 6,067.500 $ 6,067.50 30,133.500 $ 30,133.50 

  
45001-8162-44 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
45001-8162-44 0100 0110 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 23.800 0.000 $ 0.00 23.000 $ 11,306.57

$491.590 
  
45001-8162-44 0100 0120 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 29,033.000 1,610.470 $ 10,870.67 38,982.220 $ 263,129.99

$6.750 
  
45001-8162-44 0100 0130 502-08.01 RESEALING JOINTS (HOT POURED ELASTIC) L.F. 8,622.000 0.000 $ 0.00 10,488.000 $ 14,368.56

$1.370 
  
45001-8162-44 0100 0140 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 86,000.00

$86,000.000 
  
45001-8162-44 0100 0150 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 264.000 0.000 $ 0.00 337.000 $ 9,907.80

$29.400 
  
45001-8162-44 0100 0160 712-05.01 WARNING LIGHTS (TYPE A) EACH 132.000 0.000 $ 0.00 0.000 $ 0.00 

$18.900 
  
45001-8162-44 0100 0170 712-06 SIGNS (CONSTRUCTION) S.F. 3,840.000 0.000 $ 0.00 2,266.400 $ 14,640.94

$6.460 
  
45001-8162-44 0100 0180 712-06.16 SIGNS (CONSTRUCTION)(REDUCED SPEED WARNING) EACH 8.000 0.000 $ 0.00 8.000 $ 3,990.00

$498.750 
  
45001-8162-44 0100 0190 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 4.000 $ 2,877.00

$719.250 
  
45001-8162-44 0100 0200 712-08.06 UNIFORMED POLICE OFFICER HOUR 1,000.000 11.000 $ 346.50 717.000 $ 22,585.50

$31.500 
  
45001-8162-44 0100 0210 712-09.02 REMOVABLE PAVEMENT MARKING (8" BARRIER LINE) L.F. 2,000.000 0.000 $ 0.00 0.000 $ 0.00 

$1.940 
  
45001-8162-44 0100 0220 712-09.30 REMOVABLE BLACK-OUT TAPE (6") L.F. 2,000.000 0.000 $ 0.00 0.000 $ 0.00 
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$2.230 
  
45001-8162-44 0100 0230 713-02.04 DELINEATOR (MILE MARKER) & STEEL POST EACH 12.000 0.000 $ 0.00 12.000 $ 1,764.00

$147.000 
  
45001-8162-44 0100 0240 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 126.000 0.000 $ 0.00 226.000 $ 6,703.16

$29.660 
  
45001-8162-44 0100 0250 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 104.000 0.000 $ 0.00 83.000 $ 2,461.78

$29.660 
  
45001-8162-44 0100 0260 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 9,660.00

$4,830.000 
  
45001-8162-44 0100 0270 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 792.000 -726.000 $ -15,616.26 46.000 $ 989.46 

$21.510 
  
45001-8162-44 0100 0280 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 10.000 0.000 $ 0.00 1,818.000 $ 39,123.36

$21.520 
  
45001-8162-44 0100 0290 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 802.000 0.000 $ 0.00 1,831.000 $ 12,633.90

$6.900 
  
45001-8162-44 0100 0300 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 17.000 0.000 $ 0.00 29.510 $ 627.38 

$21.260 
  
45001-8162-44 0100 0310 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 182.000 0.000 $ 0.00 264.000 $ 2,634.72

$9.980 
  
45001-8162-44 0100 0320 716-02.07 PLASTIC PAVEMENT MARKING (24" BARRIER LINE) L.F. 1,475.000 0.000 $ 0.00 1,315.000 $ 10,835.60

$8.240 
  
45001-8162-44 0100 0330 716-04.06 PLASTIC PAVEMENT MARKING (WRONG WAY ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 304.50 

$152.250 
  
45001-8162-44 0100 0340 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER LINE) L.F. 4,411.000 -612.000 $ -269.28 5,238.000 $ 2,304.72

$0.440 
  
45001-8162-44 0100 0350 716-05.49 PAINTED PAVEMENT MARKINGS(8" LINE) L.M. 32.000 -1.120 $ -86.24 36.109 $ 2,780.39

$77.000 
  
45001-8162-44 0100 0360 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 32.000 0.000 $ 0.00 33.987 $ 135,948.00
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$4,000.000 
  
45001-8162-44 0100 0370 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 4,411.000 0.000 $ 0.00 4,493.000 $ 7,098.94

$1.580 
  
45001-8162-44 0100 0380 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 3,500.000 0.000 $ 0.00 1,180.000 $ 1,793.60

$1.520 
  
45001-8162-44 0100 0390 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 195,000.00

$195,000.000 
  

Project Number: 45001-8162-44 Project Current Amount $ 23,946.11
Contract Current Amount $ 23,946.11 
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