
Rpt-ID: RCPCSUM1 Tennessee Date: 08/03/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNL300 Estimate Number: 0009 Pay Period: 10/19/2013
to: 10/21/2013

Contract Location: Time Allowed: 215.0 days
(EAST BRAINERD RD) Time Charged: 236.0 days

Elapsed Calendar Days: 236.0 days
Percent Time: 109.77 %
Percent Complete ($) 103.09 %
Percent Behind: 6.68 %

Contractor: Date Let: 09/14/2012
HIGHWAYS, INC. Date Awarded: 10/01/2012
PO Box 96 Date Contract Executed: 10/08/2012
Brentwood, TN 37024 Date Notice to Proceed: 10/29/2012
Phone: Date Work Began: 01/04/2013

Date to be Completed: 05/31/2013
Date Time Stopped: 06/21/2013
Date Accepted: 06/26/2013

Estimate Paid: NO 
Counties:

HAMILTON 

Project Number BID PCT Fed State Project Number Description 1
33005-3177-94 100.00 HSIP-I-75-1(132) I-75 NORTHBOUND OFF-RAMP AT SR-320(EAST BRAINERD RD), EXIT

Current Contract Amount $ 641,458.00 
Original Contract Amount $ 608,517.00 

Total to Date Prev to Date This Estimate
Participating $ 660,239.56 $ 660,239.56 $ 0.00 

Total Earnings $ 660,239.56 $ 660,239.56 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 660,239.56 $ 660,239.56 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 660,239.56 $ 660,239.56 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 660,239.56 $ 660,239.56 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
33005-3177-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 7,000.00

$7,000.000 

33005-3177-94 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$420.000 

33005-3177-94 0100 9012 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

33005-3177-94 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9010 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -458.980 $ -458.98 

33005-3177-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33005-3177-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 50,000.00
$50,000.000 

33005-3177-94 0100 0030 201-07.01 REMOVAL AND DISPOSAL OF BRUSH & TREES LS 1.000 0.000 $ 0.00 1.000 $ 12,000.00
$12,000.000 

33005-3177-94 0100 0040 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, ETC. S.Y. 667.000 0.000 $ 0.00 1,160.890 $ 5,804.45
$5.000 

33005-3177-94 0100 0050 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 426.000 0.000 $ 0.00 806.170 $ 4,030.85
$5.000 

33005-3177-94 0100 0060 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 1,549.000 0.000 $ 0.00 2,059.430 $ 30,891.45
$15.000 
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33005-3177-94 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$18.000 

33005-3177-94 0100 9500 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 0.000 0.000 $ 0.00 786.930 $ 22,663.58
$28.800 

33005-3177-94 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$22.500 

33005-3177-94 0100 0070 203-06 WATER M.G. 13.000 0.000 $ 0.00 0.000 $ 0.00 
$50.000 

33005-3177-94 0100 0080 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 175.000 0.000 $ 0.00 116.060 $ 2,901.50
$25.000 

33005-3177-94 0100 0090 209-05 SEDIMENT REMOVAL C.Y. 55.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33005-3177-94 0100 0100 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 385.000 0.000 $ 0.00 660.000 $ 1,320.00
$2.000 

33005-3177-94 0100 0110 209-08.07 ROCK CHECK DAM PER EACH 3.000 0.000 $ 0.00 8.000 $ 2,000.00
$250.000 

33005-3177-94 0100 0120 209-08.08 ENHANCED ROCK CHECK DAM EACH 2.000 0.000 $ 0.00 1.000 $ 500.00 
$500.000 

33005-3177-94 0100 0130 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,083.000 0.000 $ 0.00 2,322.810 $ 55,747.44
$24.000 

33005-3177-94 0100 9501 307-03.08 ASPHALT CONCRETE MIX (PG76-22) (BPMB-HM) GRADING B-M2 TON 0.000 0.000 $ 0.00 43.910 $ 3,736.74
$85.100 

33005-3177-94 0100 9014 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9014 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -93.450 $ -93.45 

33005-3177-94 0100 9015 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9015 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 25.500 $ 25.50 
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33005-3177-94 0100 0140 313-03 TREATED PERMEABLE BASE S.Y. 1,960.000 0.000 $ 0.00 2,407.890 $ 43,342.02
$18.000 

33005-3177-94 0100 9006 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33005-3177-94 0100 9007 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33005-3177-94 0100 0150 411-03.10 ACS MIX(PG76-22) GRADING D TON 94.000 0.000 $ 0.00 178.680 $ 26,802.00
$150.000 

33005-3177-94 0100 9002 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 253.500 $ 253.50 

33005-3177-94 0100 9003 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33005-3177-94 0100 9004 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9004 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 174.000 $ 174.00 

33005-3177-94 0100 9005 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

33005-3177-94 0100 0160 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 1,260.000 0.000 $ 0.00 1,534.990 $ 7,674.95
$5.000 

33005-3177-94 0100 0170 501-01 PORTLAND CEMENT CONCRETE PAVEMENT(REPLACEMENT) S.Y. 224.000 0.000 $ 0.00 265.340 $ 43,781.10
$165.000 

33005-3177-94 0100 0180 501-01.03 PORTLAND CEMENT CONCRETE PAVEMENT (PLAIN) 10" S.Y. 1,960.000 0.000 $ 0.00 2,020.340 $ 125,261.08
$62.000 

33005-3177-94 0100 0190 502-04.01 SAWING CONCRETE PAVEMENT (FULL DEPTH) L.F. 336.000 0.000 $ 0.00 368.000 $ 3,312.00
$9.000 

33005-3177-94 0100 0200 502-04.02 LOAD TRANSFER DOWELS EACH 160.000 0.000 $ 0.00 292.000 $ 2,920.00
$10.000 

33005-3177-94 0100 0210 502-04.03 TRANSVERSE TIE-BARS EACH 320.000 0.000 $ 0.00 56.000 $ 504.00 
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$9.000 

33005-3177-94 0100 9502 502-08.08 SEALING RAMDOM CRACKS(HMWM) L.F. 0.000 0.000 $ 0.00 1,132.000 $ 3,396.00
$3.000 

33005-3177-94 0100 0220 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 1.000 $ 4,000.00
$4,000.000 

33005-3177-94 0100 0230 706-01 GUARDRAIL REMOVED L.F. 360.000 0.000 $ 0.00 375.000 $ 750.00 
$2.000 

33005-3177-94 0100 0240 706-02.01 GUARDRAIL REMOVED AND RESET L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

33005-3177-94 0100 0250 706-10.26 ROUNDED END ELEMENT EACH 1.000 0.000 $ 0.00 1.000 $ 100.00 
$100.000 

33005-3177-94 0100 0260 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 320.000 0.000 $ 0.00 205.000 $ 410.00 
$2.000 

33005-3177-94 0100 0270 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 100.000 0.000 $ 0.00 89.990 $ 2,699.70
$30.000 

33005-3177-94 0100 0280 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 420.000 0.000 $ 0.00 435.000 $ 4,350.00
$10.000 

33005-3177-94 0100 0290 710-05 LATERAL UNDERDRAIN L.F. 176.000 0.000 $ 0.00 64.000 $ 448.00 
$7.000 

33005-3177-94 0100 0300 710-06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 4.000 0.000 $ 0.00 3.000 $ 1,950.00
$650.000 

33005-3177-94 0100 0310 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00
$10,000.000 

33005-3177-94 0100 0320 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 850.000 0.000 $ 0.00 850.000 $ 20,400.00
$24.000 

33005-3177-94 0100 0330 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 42.000 0.000 $ 0.00 54.000 $ 1,728.00
$32.000 

33005-3177-94 0100 0340 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 32.000 0.000 $ 0.00 38.000 $ 418.00 
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$11.000 

33005-3177-94 0100 0350 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 132.00 
$33.000 

33005-3177-94 0100 0360 712-06 SIGNS (CONSTRUCTION) S.F. 466.000 0.000 $ 0.00 519.000 $ 3,633.00
$7.000 

33005-3177-94 0100 0370 712-06.01 VERTICAL PANELS S.F. 22.000 0.000 $ 0.00 44.000 $ 528.00 
$12.000 

33005-3177-94 0100 0380 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 3.000 $ 2,250.00
$750.000 

33005-3177-94 0100 0390 712-08.06 UNIFORMED POLICE OFFICER HOUR 80.000 0.000 $ 0.00 0.000 $ 0.00 
$75.000 

33005-3177-94 0100 0400 713-01.01 CLASS A CONCRETE (FOUNDATION FOR SIGN SUPPORTS) C.Y. 1.000 0.000 $ 0.00 0.480 $ 264.00 
$550.000 

33005-3177-94 0100 0410 713-01.02 STEEL BAR REINFORCEMENT(FOUNDATION FOR SIGN SUPPORTS) LB. 108.000 0.000 $ 0.00 105.600 $ 316.80 
$3.000 

33005-3177-94 0100 0420 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 10.000 0.000 $ 0.00 10.000 $ 350.00 
$35.000 

33005-3177-94 0100 0430 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 5.000 0.000 $ 0.00 7.000 $ 245.00 
$35.000 

33005-3177-94 0100 0440 713-05 STEEL HOLLOW SQUARE POST (BREAKAWAY) SIGN SUPPORTS LB. 207.000 0.000 $ 0.00 278.600 $ 1,393.00
$5.000 

33005-3177-94 0100 0450 713-06 STEEL I-BEAMS & WF-BEAMS(BREAKAWAY) SIGN SUPPORT LB. 160.000 0.000 $ 0.00 0.000 $ 0.00 
$5.000 

33005-3177-94 0100 0460 713-11.01 "U" SECTION STEEL POSTS LB. 128.000 0.000 $ 0.00 0.000 $ 0.00 
$4.000 

33005-3177-94 0100 0470 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 156.000 0.000 $ 0.00 103.800 $ 519.00 
$5.000 

33005-3177-94 0100 0480 713-11.03 2 1/2" DIA ROUND STEEL TUBE SIGN POST LB. 91.000 0.000 $ 0.00 0.000 $ 0.00 
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$5.000 

33005-3177-94 0100 0490 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 20.000 0.000 $ 0.00 12.000 $ 144.00 
$12.000 

33005-3177-94 0100 0500 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 108.000 0.000 $ 0.00 108.000 $ 1,296.00
$12.000 

33005-3177-94 0100 0510 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 600.00 
$600.000 

33005-3177-94 0100 0520 713-15.07 SUSPENDED FLAT SHEET ALUMINUM SIGN (0.080" THICK) EACH 2.000 0.000 $ 0.00 2.000 $ 600.00 
$300.000 

33005-3177-94 0100 0530 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$4,500.000 

33005-3177-94 0100 0540 713-16.02 TRUCK MOUNTED IMPACT ATTENUATOR (W/FLASHING ARROW BOARD) EACH 1.000 0.000 $ 0.00 1.000 $ 7,000.00
$7,000.000 

33005-3177-94 0100 0550 713-30.09 BARRIER MOUNTED SIGN SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 2.000 $ 800.00 
(DESCRIPTION) $400.000 

33005-3177-94 0100 0560 714-08.09 LIGHT STANDARDS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
(22' STEEL POLE) $2,000.000 

33005-3177-94 0100 0570 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 5.000 0.000 $ 0.00 11.000 $ 1,100.00
$100.000 

33005-3177-94 0100 0580 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 5.000 0.000 $ 0.00 5.000 $ 100.00 
$20.000 

33005-3177-94 0100 0590 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 54.000 0.000 $ 0.00 48.000 $ 576.00 
$12.000 

33005-3177-94 0100 0600 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 6.000 0.000 $ 0.00 6.000 $ 900.00 
$150.000 

33005-3177-94 0100 0610 716-02.07 PLASTIC PAVEMENT MARKING (24" BARRIER LINE) L.F. 242.000 0.000 $ 0.00 248.000 $ 2,108.00
$8.500 

33005-3177-94 0100 0620 716-02.08 PLASTIC PAVEMENT MARKING (8" DOTTED LINE) L.F. 110.000 0.000 $ 0.00 0.000 $ 0.00 
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$2.000 

33005-3177-94 0100 0630 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER LINE) L.F. 2,560.000 0.000 $ 0.00 2,560.330 $ 1,280.17
$0.500 

33005-3177-94 0100 0640 716-08.04 REMOVAL OF PAVEMENT MARKING (CHANNELIZATION STRIPING) S.Y. 20.000 0.000 $ 0.00 13.110 $ 288.42 
$22.000 

33005-3177-94 0100 0650 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 1.000 0.000 $ 0.00 1.013 $ 5,571.50
$5,500.000 

33005-3177-94 0100 0660 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 900.000 0.000 $ 0.00 0.000 $ 0.00 
$2.000 

33005-3177-94 0100 0670 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00
$30,000.000 

33005-3177-94 0100 0680 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 2.000 0.000 $ 0.00 2.000 $ 1,600.00
$800.000 

33005-3177-94 0100 0690 730-02.30 SIGNAL HEAD ASSEMBLY (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 1,600.00
(130A3 WITH BACKPLATE) $800.000 

33005-3177-94 0100 0700 730-02.31 SIGNAL HEAD ASSEMBLY (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 900.00 
(130A3 POLE MOUNTED) $900.000 

33005-3177-94 0100 0710 730-03.21 INSTALL PULL BOX (TYPE B) EACH 2.000 0.000 $ 0.00 2.000 $ 800.00 
$400.000 

33005-3177-94 0100 0720 730-03.23 INSTALL PULL BOX (FIBER OPTIC-TYPE A) EACH 7.000 0.000 $ 0.00 0.000 $ 0.00 
$1,800.000 

33005-3177-94 0100 0730 730-03.24 INSTALL PULL BOX (FIBER OPTIC-TYPE B) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$3,000.000 

33005-3177-94 0100 0740 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 1,000.00
$1,000.000 

33005-3177-94 0100 0750 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 155.000 0.000 $ 0.00 0.000 $ 0.00 
$1.600 

33005-3177-94 0100 0760 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 75.000 0.000 $ 0.00 200.000 $ 400.00 
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$2.000 

33005-3177-94 0100 0770 730-08.40 INTERCONNECT CABLE - FIBER OPTIC (DESCRIPTION) L.F. 2,515.000 0.000 $ 0.00 0.000 $ 0.00 
(6 SM & 6 MM HYBRID) $2.200 

33005-3177-94 0100 0780 730-08.41 INTERCONNECT CABLE - FIBER OPTIC (DESCRIPTION) L.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 
(6F,SM DROP CABLE) $5.000 

33005-3177-94 0100 0790 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 2,249.000 0.000 $ 0.00 80.000 $ 480.00 
$6.000 

33005-3177-94 0100 0800 730-12.08 CONDUIT 2" DIAMETER (RGS) L.F. 84.000 0.000 $ 0.00 240.000 $ 4,800.00
$20.000 

33005-3177-94 0100 0810 730-12.13 CONDUIT 2" DIAMETER (JACK AND BORE) L.F. 501.000 0.000 $ 0.00 100.000 $ 2,200.00
$22.000 

33005-3177-94 0100 0820 730-13.08 VEHICLE DETECTOR (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 7,100.00
(EMERGENCY VEHICLE PRE-EMPTION) $7,100.000 

33005-3177-94 0100 0830 730-13.09 VEHICLE DETECTOR (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 12,000.00
(WIRELESS MAGNETOMETER) $1,500.000 

33005-3177-94 0100 0840 730-15.11 MODIFY CABINET (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
(FIBER CONNECTION) $600.000 

33005-3177-94 0100 0850 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 10,500.00
$10,500.000 

33005-3177-94 0100 0860 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 3,200.00
$3,200.000 

33005-3177-94 0100 0870 730-23.56 CANTILEVER SIGNAL SUPPORT (1 ARM @ 25') EACH 1.000 0.000 $ 0.00 1.000 $ 7,600.00
$7,600.000 

33005-3177-94 0100 0880 730-23.80 CANTILEVER SIGNAL SUPPORT (1 ARM @ 40') EACH 1.000 0.000 $ 0.00 1.000 $ 9,500.00
$9,500.000 

33005-3177-94 0100 9503 730-23.96 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 0.000 0.000 $ 0.00 2.000 $ 3,135.00
Adjustment to increase the poles from a height of 22' to 39' $1,567.500 

33005-3177-94 0100 0890 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 172.000 0.000 $ 0.00 138.890 $ 416.67 

8/3/2015



$3.000 

33005-3177-94 0100 0900 740-11.03 TEMPORARY SEDIMENT TUBE 18IN (DESCRIPTION) L.F. 1,400.000 0.000 $ 0.00 1,400.000 $ 4,200.00
(DESCRIPTION) $3.000 

33005-3177-94 0100 0910 801-01 SEEDING (WITH MULCH) UNIT 14.000 0.000 $ 0.00 0.000 $ 0.00 
$30.000 

33005-3177-94 0100 0920 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 23.000 0.000 $ 0.00 22.520 $ 675.60 
$30.000 

33005-3177-94 0100 9008 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$13.500 

33005-3177-94 0100 0930 801-03 WATER (SEEDING & SODDING) M.G. 8.000 0.000 $ 0.00 16.000 $ 800.00 
$50.000 

33005-3177-94 0100 9009 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$18.000 

33005-3177-94 0100 0940 803-01 SODDING (NEW SOD) S.Y. 3,700.000 0.000 $ 0.00 8,215.990 $ 22,593.97
$2.750 
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