
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/25/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000006019 Vendor Name: SUMMERS-TAYLOR, INC.

Contract ID: CNL309 Estimate Number: 0007 Pay Period: 05/16/2013
to: 05/16/2013

Contract Location: Time Allowed: 200.0 days
IN MORRISTOWN Time Charged: 185.0 days

Elapsed Calendar Days: 185.0 days
Percent Time: 92.50 %
Percent Complete ($) 107.73 %
Percent Behind: - %

Contractor: Date Let: 09/14/2012
SUMMERS-TAYLOR, INC. Date Awarded: 10/01/2012
300 West Elk Avenue Date Contract Executed: 10/23/2012
Elizabethton, TN 37643 Date Notice to Proceed: 11/13/2012
Phone: Date Work Began: 12/05/2012

Date to be Completed: 05/31/2013
Date Time Stopped: 05/15/2013
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
HAMBLEN 

Project Number BID PCT Fed State Project Number Description 1
97032-3210-04 100.00 NHTSA-HE-NHE-32(73) S.R. 32 (US 25E) FROM LM 7.28 TO 7.45, INTERSECTION AT

Current Contract Amount $ 359,952.85 
Original Contract Amount $ 352,775.35 

Total to Date Prev to Date This Estimate
Participating $ 387,027.23 $ 387,027.23 $ 0.00 

Total Earnings $ 387,027.23 $ 387,027.23 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 387,027.23 $ 387,027.23 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

9/25/2013



 
 

 
 

Total Adjusted Earnings $ 387,027.23 $ 387,027.23 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 387,027.23 $ 387,027.23 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
97032-3210-04 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
97032-3210-04 0100 9009 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
97032-3210-04 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
97032-3210-04 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
97032-3210-04 0100 0010 203-30.01 ROADWAY APPROACHES LS 1.000 0.000 $ 0.00 1.000 $ 54,000.00

$54,000.000 
  
97032-3210-04 0100 0020 209-05 SEDIMENT REMOVAL C.Y. 9.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
97032-3210-04 0100 0030 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 720.000 0.000 $ 0.00 738.000 $ 2,435.40

$3.300 
  
97032-3210-04 0100 0040 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,739.000 0.000 $ 0.00 1,771.240 $ 53,845.70

$30.400 
  
97032-3210-04 0100 0050 313-03 TREATED PERMEABLE BASE S.Y. 1,058.000 0.000 $ 0.00 1,170.010 $ 27,787.74

$23.750 
  
97032-3210-04 0100 0060 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$880.000 
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97032-3210-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
97032-3210-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
97032-3210-04 0100 0070 411-01.10 ACS MIX(PG64-22) GRADING D TON 34.000 0.000 $ 0.00 178.230 $ 43,666.35

$245.000 
  
97032-3210-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 100.070 $ 100.07 

  
97032-3210-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
97032-3210-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 149.180 $ 149.18 

  
97032-3210-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
97032-3210-04 0100 9500 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 0.000 0.000 $ 0.00 558.000 $ 8,900.10

$15.950 
  
97032-3210-04 0100 0080 501-01.03 PORTLAND CEMENT CONCRETE PAVEMENT (PLAIN) 10" S.Y. 1,047.000 0.000 $ 0.00 1,006.380 $ 74,924.99

$74.450 
  
97032-3210-04 0100 0090 502-08.03 SEALING SHOULDER JOINTS L.F. 680.000 0.000 $ 0.00 769.000 $ 1,153.50

$1.500 
  
97032-3210-04 0100 9011 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 3.000 $ 111.00 

$37.000 
  
97032-3210-04 0100 0100 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 297.000 0.000 $ 0.00 400.000 $ 7,400.00

$18.500 
  
97032-3210-04 0100 9006 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$27.750 
  
97032-3210-04 0100 0110 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 1.000 0.000 $ 0.00 1.000 $ 650.00 
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$650.000 
  
97032-3210-04 0100 0120 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 1.000 0.000 $ 0.00 1.000 $ 2,170.00

$2,170.000 
  
97032-3210-04 0100 0130 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 12,480.00

$6,240.000 
  
97032-3210-04 0100 0140 706-01 GUARDRAIL REMOVED L.F. 250.000 0.000 $ 0.00 350.000 $ 1,137.50

$3.250 
  
97032-3210-04 0100 0150 710-02 AGGREGATE UNDERDRAINS (WITH PIPE) L.F. 680.000 0.000 $ 0.00 800.000 $ 6,840.00

$8.550 
  
97032-3210-04 0100 0160 710-05 LATERAL UNDERDRAIN L.F. 80.000 0.000 $ 0.00 40.000 $ 688.00 

$17.200 
  
97032-3210-04 0100 0170 710-06.15 LATERAL UNDERDRAIN ENDWALL (6:1) EACH 3.000 0.000 $ 0.00 3.000 $ 2,165.10

$721.700 
  
97032-3210-04 0100 0180 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 12,440.00

$12,440.000 
  
97032-3210-04 0100 0190 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,150.000 0.000 $ 0.00 925.000 $ 31,450.00

$34.000 
  
97032-3210-04 0100 0200 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 100.000 0.000 $ 0.00 67.000 $ 3,075.30

$45.900 
  
97032-3210-04 0100 0210 712-05.01 WARNING LIGHTS (TYPE A) EACH 25.000 0.000 $ 0.00 35.000 $ 1,337.00

$38.200 
  
97032-3210-04 0100 0220 712-06 SIGNS (CONSTRUCTION) S.F. 313.000 0.000 $ 0.00 400.500 $ 4,886.10

$12.200 
  
97032-3210-04 0100 0230 712-06.01 VERTICAL PANELS S.F. 24.000 0.000 $ 0.00 48.000 $ 480.00 

$10.000 
  
97032-3210-04 0100 0240 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 1.000 $ 850.00 

$850.000 
  
97032-3210-04 0100 0245 712-09.02 REMOVABLE PAVEMENT MARKING (8" BARRIER LINE) L.F. 1,500.000 0.000 $ 0.00 4,556.000 $ 11,617.80
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$2.550 
  
97032-3210-04 0100 0250 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$11,250.000 
  
97032-3210-04 0100 0260 713-16.20 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 1,005.00

(R3-7R w/1-U6 SUPPORT) $335.000 
  
97032-3210-04 0100 0270 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 505.00 

(R5-1 w/1-P8 SUPPORT) $505.000 
  
97032-3210-04 0100 0280 713-16.22 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 415.00 

(R5- 1A w/1-P8 SUPPORT) $415.000 
  
97032-3210-04 0100 0290 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 26.000 0.000 $ 0.00 16.000 $ 278.40 

$17.400 
  
97032-3210-04 0100 0300 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 3.000 0.000 $ 0.00 3.000 $ 594.00 

$198.000 
  
97032-3210-04 0100 0310 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 0.300 0.000 $ 0.00 0.662 $ 4,634.00

$7,000.000 
  
97032-3210-04 0100 0320 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 12,855.00

$12,855.000 
  
97032-3210-04 0100 0330 805-01.66 FILTER SOCK L.F. 720.000 0.000 $ 0.00 0.000 $ 0.00 

$4.600 
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