
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 10/16/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000046622 Vendor Name: LINCOLN PAVING, LLC

Contract ID: CNL312 Estimate Number: 0006 Pay Period: 08/31/2013
to: 10/01/2013

Contract Location: Time Allowed: 273.0 days
INCLUDING BRIDGE DECK AND EXPANSION JOINT REPAIRS. Time Charged: 258.0 days

Elapsed Calendar Days: 258.0 days
Percent Time: 94.51 %
Percent Complete ($) 102.82 %
Percent Behind: - %

Contractor: Date Let: 09/14/2012
LINCOLN PAVING, LLC Date Awarded: 10/01/2012
PO Box 1034 Date Contract Executed: 10/11/2012
Fayetteville, TN 37334 Date Notice to Proceed: 11/01/2012
Phone: Date Work Began: 04/12/2013

Date to be Completed: 07/31/2013
Date Time Stopped: 07/16/2013
Date Accepted: 07/25/2013

Estimate Paid: NO 

Counties:
MARSHALL 

Project Number BID PCT Fed State Project Number Description 1
59001-4133-04 1.37 N/A Resurfacing I-65 from Giles Co. Line to Maury Co Line
59001-8132-44 98.63 IME-65-1 (72) Resurfacing I-65 from Giles Co. Line to Maury Co Line

Current Contract Amount $ 6,399,287.84 
Original Contract Amount $ 6,399,287.84 

Total to Date Prev to Date This Estimate
Participating $ 6,559,703.07 $ 6,559,703.07 $ 0.00 

Total Earnings $ 6,559,703.07 $ 6,559,703.07 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 6,559,703.07 $ 6,559,703.07 $ 0.00 

10/16/2013



 
 

 
 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 6,559,703.07 $ 6,559,703.07 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 6,559,703.07 $ 6,559,703.07 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
59001-4133-04 0500 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
59001-8132-44 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
59001-4133-04 0500 9014 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
59001-8132-44 0100 9015 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 -2.000 $ -2,000.00

$1,000.000 
  
59001-4133-04 0500 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
59001-8132-44 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -23,048.340 $ -23,048.34 

  
59001-4133-04 0500 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
59001-8132-44 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
59001-8132-44 0100 0040 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 732.000 0.000 $ 0.00 436.500 $ 10,585.13

$24.250 
  
59001-8132-44 0100 0045 307-03.08 ASPHALT CONCRETE MIX (PG76-22) (BPMB-HM) GRADING B-M2 TON 500.000 0.000 $ 0.00 342.180 $ 26,844.02

10/16/2013



$78.450 
  
59001-8132-44 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 -1,261.260 $ -1,261.26

$1.000 
  
59001-8132-44 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 156.000 $ 156.00 

  
59001-8132-44 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
59001-8132-44 0100 0050 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 417.000 0.000 $ 0.00 217.856 $ 135,136.08

$620.300 
  
59001-8132-44 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
59001-8132-44 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
59001-8132-44 0100 0060 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 265.000 0.000 $ 0.00 275.350 $ 29,024.64

$105.410 
  
59001-8132-44 0100 0070 411-03.09 ACS MIX(PG76-22) THIN LIFT CS ASPHALT TON 18,688.000 0.000 $ 0.00 19,500.620 $ 1,669,448.08

(PG76-22) $85.610 
  
59001-8132-44 0100 0080 411-03.10 ACS MIX(PG76-22) GRADING D TON 1,865.000 0.000 $ 0.00 1,620.640 $ 157,753.10

$97.340 
  
59001-8132-44 0100 0090 411-03.15 ASP CEM(PG76-22)FOR OGFC MIX TON 1,897.000 0.000 $ 0.00 2,054.012 $ 1,699,037.65

$827.180 
  
59001-8132-44 0100 0100 411-03.16 AGGREGATE FOR OGFC MIX TON 29,717.000 0.000 $ 0.00 31,090.920 $ 1,388,209.58

$44.650 
  
59001-8132-44 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 -2,112.870 $ -2,112.87

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -27,670.570 $ -27,670.57 

  
59001-8132-44 0100 9009 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 98,931.600 $ 98,931.60

$1.000 
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59001-8132-44 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
59001-8132-44 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 32,680.500 $ 32,680.50 

  
59001-8132-44 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
59001-8132-44 0100 0110 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 47.800 0.000 $ 0.00 46.777 $ 19,412.46

$415.000 
  
59001-8132-44 0100 0120 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 41,625.000 0.000 $ 0.00 43,538.620 $ 540,749.66

$12.420 
  
59001-8132-44 0100 0130 501-01 PORTLAND CEMENT CONCRETE PAVEMENT(REPLACEMENT) S.Y. 72.000 0.000 $ 0.00 97.360 $ 19,472.00

$200.000 
  
59001-8132-44 0100 0140 502-01 CLEANING AND SEALING JOINTS L.F. 11,010.000 0.000 $ 0.00 5,122.000 $ 15,366.00

$3.000 
  
59001-8132-44 0100 0150 502-04.01 SAWING CONCRETE PAVEMENT (FULL DEPTH) L.F. 164.000 0.000 $ 0.00 361.900 $ 4,433.28

$12.250 
  
59001-8132-44 0100 0160 502-04.02 LOAD TRANSFER DOWELS EACH 90.000 0.000 $ 0.00 118.000 $ 1,062.00

$9.000 
  
59001-8132-44 0100 0170 502-04.03 TRANSVERSE TIE-BARS EACH 25.000 0.000 $ 0.00 68.000 $ 544.00 

$8.000 
  
59001-8132-44 0100 0180 502-07 SPALL REPAIR S.Y. 55.000 0.000 $ 0.00 0.000 $ 0.00 

$220.000 
  
59001-8132-44 0100 0190 502-08.07 SEALING RANDOM CRACKS (SILICONE SEALANT) L.F. 1,375.000 0.000 $ 0.00 1,266.000 $ 4,431.00

$3.500 
  
59001-4133-04 0500 0010 604-10.30 BRIDGE DECK REPAIRS (FULL DEPTH OF SLAB) S.Y. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
59001-4133-04 0500 0020 604-10.44 EXPANSION JOINT REPAIRS L.F. 304.000 0.000 $ 0.00 302.000 $ 60,400.00
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$200.000 
  
59001-4133-04 0500 0030 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB) S.Y. 50.000 0.000 $ 0.00 56.330 $ 3,520.63

$62.500 
  
59001-4133-04 0500 0040 617-01 BRIDGE DECK SEALANT S.Y. 1,772.000 0.000 $ 0.00 1,772.000 $ 21,264.00

$12.000 
  
59001-8132-44 0100 0200 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 50,550.00

$50,550.000 
  
59001-8132-44 0100 0210 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 270.000 0.000 $ 0.00 270.000 $ 5,400.00

$20.000 
  
59001-8132-44 0100 0220 712-06 SIGNS (CONSTRUCTION) S.F. 1,243.000 0.000 $ 0.00 2,392.000 $ 15,787.20

$6.600 
  
59001-8132-44 0100 0230 712-06.16 SIGNS (CONSTRUCTION)(REDUCED SPEED WARNING) EACH 2.000 0.000 $ 0.00 2.000 $ 900.00 

$450.000 
  
59001-8132-44 0100 0240 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 4.000 $ 2,600.00

$650.000 
  
59001-8132-44 0100 0250 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 255.000 0.000 $ 0.00 330.000 $ 9,570.00

$29.000 
  
59001-8132-44 0100 0260 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 68.000 0.000 $ 0.00 62.000 $ 1,798.00

$29.000 
  
59001-8132-44 0100 0270 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 10,450.00

$5,225.000 
  
59001-8132-44 0100 0280 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 2,137.000 0.000 $ 0.00 2,117.000 $ 61,393.00

$29.000 
  
59001-8132-44 0100 0290 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 2,137.000 0.000 $ 0.00 2,280.000 $ 20,520.00

$9.000 
  
59001-8132-44 0100 0300 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 2,311.000 0.000 $ 0.00 1,697.778 $ 25,466.67

$15.000 
  
59001-8132-44 0100 0310 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 122.400 0.000 $ 0.00 125.648 $ 116,852.64
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$930.000 
  
59001-8132-44 0100 0320 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 65.400 0.000 $ 0.00 62.080 $ 266,323.20

$4,290.000 
  
59001-8132-44 0100 0330 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 5,074.000 0.000 $ 0.00 4,956.000 $ 9,912.00

$2.000 
  
59001-8132-44 0100 0340 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 77,324.00

$77,324.000 
  
59001-8132-44 0100 0350 730-03.21 INSTALL PULL BOX (TYPE B) EACH 2.000 0.000 $ 0.00 2.000 $ 700.00 

$350.000 
  
59001-8132-44 0100 0360 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 24.000 0.000 $ 0.00 24.000 $ 288.00 

$12.000 
  
59001-8132-44 0100 0370 730-14.02 SAW SLOT L.F. 300.000 0.000 $ 0.00 300.000 $ 900.00 

$3.000 
  
59001-8132-44 0100 0380 730-14.03 LOOP WIRE L.F. 1,200.000 0.000 $ 0.00 1,200.000 $ 600.00 

$0.500 
  

Project Number: 59001-4133-04 Project Current Amount $ 0.00 
Project Number: 59001-8132-44 Project Current Amount $ 0.00 

Contract Current Amount $ 0.00 

10/16/2013


