
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/16/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070033254 Vendor Name: PAVEMENT TECHNOLOGY, INC.

Contract ID: CNL313 Estimate Number: 0002 Pay Period: 06/27/2013
to: 08/15/2013

Contract Location: Time Allowed: 242.0 days
ON VARIOUS INTERSTATE AND STATE ROUTES Time Charged: 232.0 days

Elapsed Calendar Days: 232.0 days
Percent Time: 95.87 %
Percent Complete ($) 105.98 %
Percent Behind: - %

Contractor: Date Let: 09/14/2012
PAVEMENT TECHNOLOGY, INC. Date Awarded: 10/01/2012
24144 Detroit Road Date Contract Executed: 10/11/2012
Westlake, OH 44145 Date Notice to Proceed: 11/01/2012
Phone: Date Work Began: 06/10/2013

Date to be Completed: 06/30/2013
Date Time Stopped: 06/20/2013
Date Accepted: 06/24/2013

Estimate Paid: NO 

Counties:
DICKSON 
GILES 
HICKMAN 
HUMPHREYS 

Project Number BID PCT Fed State Project Number Description 1
98300-8151-44 100.00 IME-098-3(21) LONGITUDINAL JOINT STABILIZATION

Current Contract Amount $ 93,257.26 
Original Contract Amount $ 93,257.26 

Total to Date Prev to Date This Estimate
Participating $ 98,562.35 $ 98,562.35 $ 0.00 

Total Earnings $ 98,562.35 $ 98,562.35 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
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Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 98,562.35 $ 98,562.35 $ 0.00 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 98,562.35 $ 98,562.35 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 98,562.35 $ 98,562.35 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
98300-8151-44 0100 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
98300-8151-44 0100 9000 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$2,000.000 
  
98300-8151-44 0100 0010 411-01.12 LONGITUDINAL JOINT STABILIZATION S.F. 873,734.000 0.000 $ 0.00 930,778.000 $ 86,562.35

$0.093 
  
98300-8151-44 0100 0020 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00

$7,500.000 
  
98300-8151-44 0100 0030 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 4,500.00

$4,500.000 
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