
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/01/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070032772 Vendor Name: J & M GRADING DIVISION LLC

Contract ID: CNL314 Estimate Number: 0005 Pay Period: 01/08/2013
to: 01/08/2013

Contract Location: Time Allowed: 25.0 days
AT VARIOUS LOCATIONS Time Charged: 25.0 days

Elapsed Calendar Days: 25.0 days
Percent Time: 100.00 %
Percent Complete ($) 106.58 %
Percent Behind: - %

Contractor: Date Let: 09/14/2012
J & M GRADING DIVISION LLC Date Awarded: 09/14/2012
PO Box 339 Date Contract Executed: 09/24/2012
Friendsville, TN 37737 Date Notice to Proceed: 09/24/2012
Phone: Date Work Began: 09/25/2012

Date to be Completed: 10/18/2012
Date Time Stopped: 10/18/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
KNOX 

Project Number BID PCT Fed State Project Number Description 1
97147-3121-04 100.00 NHTSA-HE-I-40-8(157) Drainage Improvements from L.M. 23.45 to L.M. 24.99

Current Contract Amount $ 617,654.45 
Original Contract Amount $ 612,854.45 

Total to Date Prev to Date This Estimate
Participating $ 655,252.85 $ 654,984.05 $ 268.80 

Total Earnings $ 655,252.85 $ 654,984.05 $ 268.80 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 655,252.85 $ 654,984.05 $ 268.80 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 655,252.85 $ 654,984.05 $ 268.80 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 655,252.85 $ 654,984.05 $ 268.80 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
97147-3121-04 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00

$6,000.000 
  
97147-3121-04 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

(For Lane Closure) $5,000.000 
  
97147-3121-04 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
97147-3121-04 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 253.780 $ 253.78 

  
97147-3121-04 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
97147-3121-04 0100 0020 209-03.20 FILTER SOCK (8 INCH) L.F. 2,180.000 0.000 $ 0.00 2,160.000 $ 7,560.00

$3.500 
  
97147-3121-04 0100 0030 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 692.000 0.000 $ 0.00 867.710 $ 11,280.23

$13.000 
  
97147-3121-04 0100 0040 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 98.000 0.000 $ 0.00 0.000 $ 0.00 

$200.000 
  
97147-3121-04 0100 0050 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 49.000 0.000 $ 0.00 203.750 $ 42,787.50

$210.000 
  
97147-3121-04 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 

4/1/2014



0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -697.440 $ -697.44 
  
97147-3121-04 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 120.400 $ 120.40 120.400 $ 120.40 

  
97147-3121-04 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
97147-3121-04 0100 0060 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$900.000 
  
97147-3121-04 0100 0070 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 1.080 $ 1,080.00

$1,000.000 
  
97147-3121-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
97147-3121-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
97147-3121-04 0100 0080 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 160.000 0.000 $ 0.00 170.420 $ 31,527.70

$185.000 
  
97147-3121-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -291.670 $ -291.67 

  
97147-3121-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
97147-3121-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 148.400 $ 148.40 148.400 $ 148.40 

  
97147-3121-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
97147-3121-04 0100 0090 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 0.500 0.000 $ 0.00 0.410 $ 1,435.00

$3,500.000 
  
97147-3121-04 0100 0100 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 1,883.000 0.000 $ 0.00 1,883.000 $ 13,463.45
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$7.150 
  
97147-3121-04 0100 9500 604-03.08 CLASS A CONCRETE (DESCRIPTION) C.Y. 0.000 0.000 $ 0.00 48.000 $ 4,800.00

CLASS "A" CONCRETE REPLACING ITEM # 303-01 AS BACK-FILL $100.000 
  
97147-3121-04 0100 0110 611-05.01 TRENCH DRAINS L.F. 740.000 0.000 $ 0.00 720.000 $ 190,800.00

$265.000 
  
97147-3121-04 0100 0120 611-05.02 12IN PVC PIPE FOR TRENCH DRAINS L.F. 1,026.000 0.000 $ 0.00 1,122.000 $ 53,856.00

$48.000 
  
97147-3121-04 0100 0130 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 4,000.00

$4,000.000 
  
97147-3121-04 0100 0140 611-42.02 CATCH BASINS, TYPE 42, > 4' - 8' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 12,000.00

$6,000.000 
  
97147-3121-04 0100 0150 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 1.000 0.000 $ 0.00 1.000 $ 7,000.00

$7,000.000 
  
97147-3121-04 0100 0160 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 36,700.00

$36,700.000 
  
97147-3121-04 0100 0170 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 6,560.000 0.000 $ 0.00 7,200.000 $ 129,600.00

$18.000 
  
97147-3121-04 0100 0180 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 85.000 0.000 $ 0.00 102.000 $ 2,550.00

$25.000 
  
97147-3121-04 0100 0190 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 158.000 0.000 $ 0.00 175.000 $ 2,100.00

$12.000 
  
97147-3121-04 0100 0200 712-05.01 WARNING LIGHTS (TYPE A) EACH 25.000 0.000 $ 0.00 50.000 $ 1,250.00

$25.000 
  
97147-3121-04 0100 0210 712-06 SIGNS (CONSTRUCTION) S.F. 772.000 0.000 $ 0.00 599.000 $ 4,792.00

$8.000 
  
97147-3121-04 0100 0220 712-06.16 SIGNS (CONSTRUCTION)(REDUCED SPEED WARNING) EACH 4.000 0.000 $ 0.00 3.000 $ 900.00 

$300.000 
  
97147-3121-04 0100 0230 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 2,000.00
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$1,000.000 
  
97147-3121-04 0100 0240 712-08.06 UNIFORMED POLICE OFFICER HOUR 200.000 0.000 $ 0.00 335.500 $ 10,065.00

$30.000 
  
97147-3121-04 0100 0250 712-09.02 REMOVABLE PAVEMENT MARKING (8" BARRIER LINE) L.F. 8,510.000 0.000 $ 0.00 9,765.000 $ 24,412.50

$2.500 
  
97147-3121-04 0100 0260 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 3,000.00

$1,500.000 
  
97147-3121-04 0100 0270 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 1.500 0.000 $ 0.00 2.450 $ 11,760.00

$4,800.000 
  
97147-3121-04 0100 0280 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 39,000.00

$39,000.000 
  

Project Number: 97147-3121-04 Project Current Amount $ 268.80 
Contract Current Amount $ 268.80 
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