
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 01/07/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000014809 Vendor Name: THOMSON & THOMSON, INC.

Contract ID: CNL320 Estimate Number: 0006 Pay Period: 07/16/2013
to: 07/23/2013

Contract Location: Time Allowed: 267.0 days
(L.M. 0.59) Time Charged: 167.0 days

Elapsed Calendar Days: 167.0 days
Percent Time: 62.55 %
Percent Complete ($) 111.87 %
Percent Behind: - %

Contractor: Date Let: 12/07/2012
THOMSON & THOMSON, INC. Date Awarded: 12/21/2012
PO Box 10037 Date Contract Executed: 01/17/2013
Jackson, TN 38308-0100 Date Notice to Proceed: 02/07/2013
Phone: Date Work Began: 03/05/2013

Date to be Completed: 10/31/2013
Date Time Stopped: 07/23/2013
Date Accepted: 07/23/2013

Estimate Paid: NO 

Counties:
BENTON 

Project Number BID PCT Fed State Project Number Description 1
03002-4222-04 100.00 N/A SR 1 over CSX Railroad

Current Contract Amount $ 240,511.05 
Original Contract Amount $ 240,511.05 

Total to Date Prev to Date This Estimate
Participating $ 263,130.15 $ 263,130.15 $ 0.00 

Total Earnings $ 263,130.15 $ 263,130.15 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 263,130.15 $ 263,130.15 $ 0.00 
Test Report Payment Adjustment $ -203.72 $ -203.72 $ 0.00 
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Total Adjusted Earnings $ 262,926.43 $ 262,926.43 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 262,926.43 $ 262,926.43 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
03002-4222-04 0500 0010 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 400.000 0.000 $ 0.00 130.000 $ 520.00 

$4.000 
  
03002-4222-04 0500 0020 602-10.25 STRUCTURAL STEEL BEAM SUPPORTS EACH 8.000 0.000 $ 0.00 8.000 $ 56,000.00

$7,000.000 
  
03002-4222-04 0500 0030 602-10.50 STRUCTURAL STEEL REPAIR EACH 12.000 0.000 $ 0.00 12.000 $ 9,000.00

$750.000 
  
03002-4222-04 0500 0040 603-01 PAINT STEEL STRUCTURE LS 1.000 0.000 $ 0.00 1.000 $ 9,000.00

$9,000.000 
  
03002-4222-04 0500 0050 604-03.60 BRIDGE JOINT SEISMIC MODIFICATION (DESCRIPTION) EACH 16.000 0.000 $ 0.00 16.000 $ 9,360.00

(DESCRIPTION) $585.000 
  
03002-4222-04 0500 0060 604-10.05 CONCRETE S.F. 70.000 0.000 $ 0.00 109.680 $ 8,774.40

$80.000 
  
03002-4222-04 0500 0070 604-10.18 REINFORCING STEEL (REPAIRS) LB. 700.000 0.000 $ 0.00 634.000 $ 792.50 

$1.250 
  
03002-4222-04 0500 0080 604-10.42 CONCRETE REPAIRS C.F. 100.000 0.000 $ 0.00 98.440 $ 6,398.60

$65.000 
  
03002-4222-04 0500 0090 604-10.54 CONCRETE REPAIRS S.F. 70.000 0.000 $ 0.00 472.820 $ 33,097.40

$70.000 
  
03002-4222-04 0500 0100 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 132.000 0.000 $ 0.00 64.000 $ 896.00 

$14.000 
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03002-4222-04 0500 0110 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 8,000.00
$4,000.000 

  
03002-4222-04 0500 0120 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 23,500.00

$23,500.000 
  
03002-4222-04 0500 0130 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 650.000 0.000 $ 0.00 590.000 $ 11,800.00

$20.000 
  
03002-4222-04 0500 0140 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 15.000 0.000 $ 0.00 13.000 $ 435.50 

$33.500 
  
03002-4222-04 0500 0150 712-05.03 WARNING LIGHTS (TYPE C) EACH 12.000 0.000 $ 0.00 12.000 $ 406.20 

$33.850 
  
03002-4222-04 0500 0160 712-06 SIGNS (CONSTRUCTION) S.F. 357.000 0.000 $ 0.00 418.500 $ 2,741.18

$6.550 
  
03002-4222-04 0500 0170 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 5,600.000 0.000 $ 0.00 1,653.000 $ 2,892.75

$1.750 
  
03002-4222-04 0500 0180 712-09.04 REMOVABLE PAVEMENT MARKING (STOP LINE) L.F. 48.000 0.000 $ 0.00 24.000 $ 228.00 

$9.500 
  
03002-4222-04 0500 0190 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.500 0.000 $ 0.00 0.709 $ 5,033.90

$7,100.000 
  
03002-4222-04 0500 0200 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 50,000.00

$50,000.000 
  
03002-4222-04 0500 0210 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 1.000 0.000 $ 0.00 1.000 $ 19,000.00

$19,000.000 
  
03002-4222-04 0500 0220 801-03 WATER (SEEDING & SODDING) M.G. 1.000 0.000 $ 0.00 1.000 $ 100.00 

$100.000 
  
03002-4222-04 0500 0230 803-01 SODDING (NEW SOD) S.Y. 1,150.000 0.000 $ 0.00 1,145.270 $ 5,153.72

$4.500 
0500 0230 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 4.500 0.000 $ 0.00 -45.270 $ -203.72 
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