
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/26/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070046049 Vendor Name: C & D SAFETY COMPANY, LLC

Contract ID: CNL325 Estimate Number: 0003 Pay Period: 06/01/2013
to: 09/18/2013

Contract Location: Time Allowed: 196.0 days
PIKE) AND ON SR-265 (CENTRAL PIKE) Time Charged: 163.0 days

Elapsed Calendar Days: 163.0 days
Percent Time: 83.16 %
Percent Complete ($) 91.57 %
Percent Behind: - %

Contractor: Date Let: 10/26/2012
C & D SAFETY COMPANY, LLC Date Awarded: 11/14/2012
860 Visco Drive Date Contract Executed: 11/26/2012
Nashville, TN 37210-2150 Date Notice to Proceed: 12/17/2012
Phone: Date Work Began: 02/04/2013

Date to be Completed: 06/30/2013
Date Time Stopped: 05/28/2013
Date Accepted: 05/31/2013

Estimate Paid: NO 

Counties:
WILSON 

Project Number BID PCT Fed State Project Number Description 1
95014-3222-94 56.24 HRRR-141(22) Safety Improvements along State Route 141 from
95015-3229-94 43.76 STP-SIP-265(13) Safety Improvements along State Route 265 from west of

Current Contract Amount $ 91,256.05 
Original Contract Amount $ 91,256.05 

Total to Date Prev to Date This Estimate
Participating $ 84,023.22 $ 83,207.48 $ 815.74 

Total Earnings $ 84,023.22 $ 83,207.48 $ 815.74 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 84,023.22 $ 83,207.48 $ 815.74 

9/26/2013



 
 

 
 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 84,023.22 $ 83,207.48 $ 815.74 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 84,023.22 $ 83,207.48 $ 815.74 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
95014-3222-94 0100 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
95015-3229-94 0100 9001 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  
95014-3222-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 2.400 0.000 $ 0.00 2.400 $ 4,800.00

$2,000.000 
  
95014-3222-94 0100 0020 705-04.21 GUARDRAIL DELINEATION ENHANCEMENT L.F. 3,980.000 0.000 $ 0.00 2,385.000 $ 11,448.00

$4.800 
  
95014-3222-94 0100 0030 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,346.50

$1,346.500 
  
95015-3229-94 0100 0010 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,346.50

$1,346.500 
  
95014-3222-94 0100 0040 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 65.000 0.000 $ 0.00 79.000 $ 513.50 

$6.500 
  
95015-3229-94 0100 0020 713-02.21 SIGN POST DELINEATION ENHANCEMENT L.F. 5.000 0.000 $ 0.00 5.000 $ 32.50 

$6.500 
  
95014-3222-94 0100 0050 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 727.000 0.000 $ 0.00 871.200 $ 3,659.04

$4.200 
  
95015-3229-94 0100 0030 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 92.000 0.000 $ 0.00 158.400 $ 665.28 

$4.200 
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95015-3229-94 0100 0040 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 5.000 0.000 $ 0.00 15.750 $ 173.25 

$11.000 
  
95014-3222-94 0100 0060 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 200.000 -7.500 $ -99.38 199.500 $ 2,643.38

$13.250 
  
95015-3229-94 0100 0050 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 17.000 -1.500 $ -19.88 23.500 $ 311.38 

$13.250 
  
95014-3222-94 0100 0070 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 6.000 0.000 $ 0.00 7.000 $ 140.00 

$20.000 
  
95015-3229-94 0100 0060 713-15.36 REMOVE SIGN, SUPPORT & FOOTING EACH 3.000 0.000 $ 0.00 1.000 $ 20.00 

$20.000 
  
95014-3222-94 0100 0080 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 250.000 0.000 $ 0.00 238.000 $ 5,950.00

$25.000 
  
95015-3229-94 0100 0070 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 52.000 0.000 $ 0.00 52.000 $ 1,300.00

$25.000 
  
95014-3222-94 0100 0090 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 72.000 0.000 $ 0.00 56.000 $ 672.00 

$12.000 
  
95015-3229-94 0100 0080 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 24.000 0.000 $ 0.00 22.000 $ 264.00 

$12.000 
  
95014-3222-94 0100 0100 716-04.04 PLASTIC PAVEMENT MARKING (TRANSVERSE SHOULDER) L.F. 300.000 0.000 $ 0.00 309.000 $ 3,090.00

$10.000 
  
95015-3229-94 0100 0090 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 2.400 0.000 $ 0.00 2.352 $ 10,584.00

$4,500.000 
  
95015-3229-94 0100 0100 716-12.04 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN DOTTED LINE) L.F. 150.000 0.000 $ 0.00 90.000 $ 180.00 

$2.000 
  
95014-3222-94 0100 0110 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 2.400 0.000 $ 0.00 2.411 $ 6,991.90

$2,900.000 
  
95014-3222-94 0100 0120 717-01 MOBILIZATION LS 1.000 0.170 $ 467.50 1.000 $ 2,750.00

$2,750.000 
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95015-3229-94 0100 0110 717-01 MOBILIZATION LS 1.000 0.170 $ 467.50 1.000 $ 2,750.00

$2,750.000 
  
95015-3229-94 0100 0120 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 6.000 0.000 $ 0.00 6.000 $ 672.00 

$112.000 
  
95015-3229-94 0100 0130 730-02.01 SIGNAL HEAD ASSEMBLY (110) EACH 6.000 0.000 $ 0.00 6.000 $ 2,820.00

$470.000 
  
95015-3229-94 0100 0140 730-13.08 VEHICLE DETECTOR (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 14,100.00

(ADVANCE SIGNING) $14,100.000 
  
95015-3229-94 0100 0150 730-26.07 FLASHING WARNING BEACON (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 4,800.00

(ADVANCE SIGNING) $4,800.000 
  

Project Number: 95014-3222-94 Project Current Amount $ 368.12 
Project Number: 95015-3229-94 Project Current Amount $ 447.62 

Contract Current Amount $ 815.74 

9/26/2013


