
Rpt-ID: RCPCSUM1 Tennessee Date: 09/30/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNL333 Estimate Number: 0006 Pay Period: 05/13/2013
to: 08/12/2014

Contract Location: Time Allowed: 147.0 days
(LM 13.57) Time Charged: 96.0 days

Elapsed Calendar Days: 96.0 days
Percent Time: 65.31 %
Percent Complete ($) 67.18 %
Percent Behind: - %

Contractor: Date Let: 12/07/2012
ROGERS GROUP, INC. Date Awarded: 12/21/2012
PO Box 25250 Date Contract Executed: 01/14/2013
Nashville, TN 37202 Date Notice to Proceed: 02/04/2013
Phone: Date Work Began: 02/25/2013

Date to be Completed: 06/30/2013
Date Time Stopped: 05/10/2013
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:
MORGAN 

Project Number BID PCT Fed State Project Number Description 1
65005-3218-94 100.00 STP-SIP-62(35) Intersection at S.R. 298 (Genesis Rd.)

Current Contract Amount $ 291,005.37 
Original Contract Amount $ 291,005.37 

Total to Date Prev to Date This Estimate
Participating $ 196,771.44 $ 196,771.44 $ 0.00 

Total Earnings $ 196,771.44 $ 196,771.44 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 3,340.00 $ 0.00 $ 3,340.00 

Amount Due $ 200,111.44 $ 196,771.44 $ 3,340.00 
Test Report Payment Adjustment $ -3,340.00 $ -3,340.00 $ 0.00 
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Total Adjusted Earnings $ 196,771.44 $ 193,431.44 $ 3,340.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 196,771.44 $ 193,431.44 $ 3,340.00 

Project Number Category
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
65005-3218-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 5,100.00

$5,100.000 

65005-3218-94 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00
$170.000 

65005-3218-94 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

65005-3218-94 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

65005-3218-94 0100 0020 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 1,835.000 0.000 $ 0.00 693.990 $ 8,327.88
$12.000 

65005-3218-94 0100 9009 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$14.400 

65005-3218-94 0100 0030 203-04 PLACING AND SPREADING TOPSOIL C.Y. 326.000 0.000 $ 0.00 30.360 $ 364.32 
$12.000 

65005-3218-94 0100 9010 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00
$18.000 

65005-3218-94 0100 0040 203-06 WATER M.G. 16.000 0.000 $ 0.00 0.000 $ 0.00
$1.680 

65005-3218-94 0100 0050 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 114.000 0.000 $ 0.00 0.000 $ 0.00 
$14.500 
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65005-3218-94 0100 0060 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 102.000 0.000 $ 0.00 0.000 $ 0.00 
$9.500 

65005-3218-94 0100 0070 209-05 SEDIMENT REMOVAL C.Y. 41.000 0.000 $ 0.00 0.000 $ 0.00
$23.000 

65005-3218-94 0100 0080 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 216.000 0.000 $ 0.00 72.000 $ 388.80 
$5.400 

65005-3218-94 0100 0090 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 970.000 0.000 $ 0.00 900.000 $ 1,845.00
$2.050 

65005-3218-94 0100 0100 209-08.07 ROCK CHECK DAM PER EACH 20.000 0.000 $ 0.00 4.000 $ 1,140.00
$285.000 

65005-3218-94 0100 0110 209-08.08 ENHANCED ROCK CHECK DAM EACH 6.000 0.000 $ 0.00 2.000 $ 1,030.00
$515.000 

65005-3218-94 0100 0120 209-09.01 SANDBAGS BAG 50.000 0.000 $ 0.00 0.000 $ 0.00
$10.250 

65005-3218-94 0100 0130 209-09.04 SEDIMENT FILTER BAG(15' X 10') EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$790.000 

65005-3218-94 0100 0140 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 20.000 0.000 $ 0.00 0.000 $ 0.00 
$12.500 

65005-3218-94 0100 0150 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 2,448.000 0.000 $ 0.00 1,017.280 $ 24,994.57
$24.570 

65005-3218-94 0100 0160 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 13.000 0.000 $ 0.00 0.000 $ 0.00 
$26.600 

65005-3218-94 0100 0170 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 136.000 0.000 $ 0.00 133.330 $ 14,058.32
$105.440 

65005-3218-94 0100 0180 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 317.000 0.000 $ 0.00 291.290 $ 33,993.54
$116.700 

65005-3218-94 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -967.530 $ -967.53 
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65005-3218-94 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 211.400 $ 211.40 

65005-3218-94 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

65005-3218-94 0100 0190 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 3.000 0.000 $ 0.00 0.000 $ 0.00 
$300.000 

65005-3218-94 0100 0200 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 
$734.360 

65005-3218-94 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000 

65005-3218-94 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000 

65005-3218-94 0100 0210 411-01.10 ACS MIX(PG64-22) GRADING D TON 334.000 0.000 $ 0.00 342.960 $ 45,843.46
$133.670 

65005-3218-94 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 192.570 $ 192.57 

65005-3218-94 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

65005-3218-94 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 294.000 $ 294.00 

65005-3218-94 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

65005-3218-94 0100 0220 607-37.01 15" CORRUGATED METAL PIPE CULVERT L.F. 95.000 0.000 $ 0.00 10.750 $ 580.50
$54.000 

65005-3218-94 0100 0230 607-37.03 24" CORRUGATED METAL PIPE CULVERT L.F. 17.000 0.000 $ 0.00 0.000 $ 0.00
$102.000 
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65005-3218-94 0100 0240 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 56.000 0.000 $ 0.00 56.000 $ 3,875.20
$69.200 

65005-3218-94 0100 0250 611-01.02 MANHOLES, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
$4,900.000 

65005-3218-94 0100 0260 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 4.000 0.000 $ 0.00 4.000 $ 3,340.00
$835.000 

0100 0260 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT C.Y. $ 835.000 0.000 $ 0.00 $

65005-3218-94 0100 0270 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 411.000 0.000 $ 0.00 411.000 $ 365.79 
$0.890 

65005-3218-94 0100 0280 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 538.000 0.000 $ 0.00 538.000 $ 1,291.20
$2.400 

65005-3218-94 0100 0290 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 200.000 0.000 $ 0.00 180.000 $ 468.00 
$2.600 

65005-3218-94 0100 0300 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 50.000 0.000 $ 0.00 0.000 $ 0.00 
$32.150 

65005-3218-94 0100 0310 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 102.000 0.000 $ 0.00 20.890 $ 671.61 
$32.150 

65005-3218-94 0100 0320 709-05.08 MACHINED RIP-RAP (CLASS B) TON 194.000 0.000 $ 0.00 173.540 $ 6,768.06
$39.000 

65005-3218-94 0100 0330 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 12,000.00
$12,000.000 

65005-3218-94 0100 0340 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 40.000 0.000 $ 0.00 40.000 $ 828.00
$20.700 

65005-3218-94 0100 0350 712-05.01 WARNING LIGHTS (TYPE A) EACH 40.000 0.000 $ 0.00 40.000 $ 1,034.00
$25.850 

65005-3218-94 0100 0360 712-06 SIGNS (CONSTRUCTION) S.F. 250.000 0.000 $ 0.00 178.000 $ 1,014.60
$5.700 

65005-3218-94 0100 0370 713-11.01 "U" SECTION STEEL POSTS LB. 350.000 0.000 $ 0.00 350.000 $ 805.00 

9/30/2015

 4.000 3,340.00



$2.300 

65005-3218-94 0100 0380 713-11.02 PERFORATED/KNOCKOUT SQUARE TUBE POST LB. 291.000 0.000 $ 0.00 291.000 $ 1,280.40
$4.400 

65005-3218-94 0100 0390 713-13.02 FLAT SHEET ALUMINUM SIGNS (0.080" THICK) S.F. 76.000 0.000 $ 0.00 76.260 $ 865.55 
$11.350 

65005-3218-94 0100 0400 713-13.03 FLAT SHEET ALUMINUM SIGNS (0.100" THICK) S.F. 92.000 0.000 $ 0.00 92.000 $ 1,191.40
$12.950 

65005-3218-94 0100 0410 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 200.00 
$200.000 

65005-3218-94 0100 0420 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 69.000 0.000 $ 0.00 46.000 $ 1,656.00
$36.000 

65005-3218-94 0100 0430 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 5.000 0.000 $ 0.00 6.000 $ 216.00 
$36.000 

65005-3218-94 0100 0440 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 31.000 0.000 $ 0.00 35.667 $ 606.34 
$17.000 

65005-3218-94 0100 0450 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 22.000 0.000 $ 0.00 13.000 $ 134.55 
$10.350 

65005-3218-94 0100 0460 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 1.000 0.000 $ 0.00 1.000 $ 150.00 
$150.000 

65005-3218-94 0100 0470 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 0.000 $ 0.00 
$905.000 

65005-3218-94 0100 0480 716-05.05 PAINTED PAVEMENT MARKING (STOP LINE) L.F. 22.000 0.000 $ 0.00 0.000 $ 0.00 
$5.200 

65005-3218-94 0100 0490 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN LINE) L.M. 2.000 0.000 $ 0.00 0.952 $ 1,846.88
$1,940.000 

65005-3218-94 0100 0500 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 14,855.79
$14,855.790 

65005-3218-94 0100 0510 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 266.000 0.000 $ 0.00 0.000 $ 0.00 
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$2.820 

65005-3218-94 0100 0520 740-11.01 TEMPORARY SEDIMENT TUBE 8IN (DESCRIPTION) L.F. 320.000 0.000 $ 0.00 40.000 $ 186.00 
(SEE PLANS DETAILS) $4.650 

65005-3218-94 0100 0530 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 14.000 0.000 $ 0.00 0.000 $ 0.00 
$51.700 

65005-3218-94 0100 0540 801-02 SEEDING (WITHOUT MULCH) UNIT 27.000 0.000 $ 0.00 23.400 $ 604.89
$25.850 

65005-3218-94 0100 0550 801-03 WATER (SEEDING & SODDING) M.G. 5.000 0.000 $ 0.00 0.000 $ 0.00 
$5.420 

65005-3218-94 0100 0560 803-01 SODDING (NEW SOD) S.Y. 220.000 0.000 $ 0.00 0.000 $ 0.00
$6.200 

65005-3218-94 0100 0570 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 2,639.000 0.000 $ 0.00 2,599.450 $ 3,119.34
$1.200 
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