
Rpt-ID: RCPCSUM1 Tennessee Date: 02/26/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000048710 Vendor Name: CONCRETE STRUCTURES, INC.

Contract ID: CNL334 Estimate Number: 0024 Pay Period: 01/10/2015
to: 02/11/2015

Contract Location: Time Allowed: 665.0 days
(LM 0.63), INCLUDING GRADING DRAINAGE AND PAVING Time Charged: 626.0 days

Elapsed Calendar Days: 626.0 days
Percent Time: 94.14 %
Percent Complete ($) 106.65 %
Percent Behind: - %

Contractor: Date Let: 12/07/2012
CONCRETE STRUCTURES, INC. Date Awarded: 12/21/2012
PO Drawer 128 Date Contract Executed: 01/16/2013
Charlotte, TN 37036-0128 Date Notice to Proceed: 02/04/2013
Phone: Date Work Began: 02/04/2013

Date to be Completed: 11/30/2014
Date Time Stopped: 10/22/2014
Date Accepted: 12/08/2014

Estimate Paid: NO 
Counties:

CHEATHAM 

Project Number BID PCT Fed State Project Number Description 1
11014-3214-94 100.00 BR-STP-251(16) SR 251 over Sams Creek L.M. 0.63

Current Contract Amount $ 2,723,556.47 
Original Contract Amount $ 2,650,599.05 

Total to Date Prev to Date This Estimate
Participating $ 2,898,262.03 $ 2,896,420.33 $ 1,841.70 

Total Earnings $ 2,898,262.03 $ 2,896,420.33 $ 1,841.70 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 2,898,262.03 $ 2,896,420.33 $ 1,841.70 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

2/26/2015



Total Adjusted Earnings $ 2,898,262.03 $ 2,896,420.33 $ 1,841.70 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 2,898,262.03 $ 2,896,420.33 $ 1,841.70 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
11014-3214-94 0500 9508 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 39,720.00

Cofferdam Rework $39,720.000 

11014-3214-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 18,000.00
$18,000.000 

11014-3214-94 0100 9025 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

11014-3214-94 0100 9021 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9021 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,393.550 $ -3,393.55 

11014-3214-94 0500 9022 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

11014-3214-94 0100 9023 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9023 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 1,841.700 $ 1,841.70 3,405.420 $ 3,405.42 

11014-3214-94 0500 9024 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

11014-3214-94 0100 0030 109-10.01 TRAINEE HOUR 1,040.000 0.000 $ 0.00 0.000 $ 0.00 
$0.800 

11014-3214-94 0100 0040 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 40,000.00
$40,000.000 

11014-3214-94 0100 0055 202-03.03 REMOVAL OF ASPHALT PAVEMENT C.Y. 190.000 0.000 $ 0.00 190.000 $ 4,028.00
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$21.200 

11014-3214-94 0500 0665 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 78,000.00
(EXIST. BR. NO. 11-251-0.63) $78,000.000 

11014-3214-94 0100 0060 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 26,063.000 0.000 $ 0.00 26,080.230 $ 273,842.42
$10.500 

11014-3214-94 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$12.600 

11014-3214-94 0100 0070 203-02.01 BORROW EXCAVATION (GRADED SOLID ROCK) TON 27,394.000 0.000 $ 0.00 38,736.720 $ 685,639.94
$17.700 

11014-3214-94 0100 0080 203-02.03 BORROW EXCAVATION (SOLID ROCK) TON 2,942.000 0.000 $ 0.00 1,083.570 $ 12,634.43
$11.660 

11014-3214-94 0100 0090 203-04 PLACING AND SPREADING TOPSOIL C.Y. 1,911.000 0.000 $ 0.00 388.890 $ 2,473.34
$6.360 

11014-3214-94 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$15.750 

11014-3214-94 0100 0100 203-06 WATER M.G. 485.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

11014-3214-94 0100 0110 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 2,707.000 0.000 $ 0.00 0.000 $ 0.00 
$7.420 

11014-3214-94 0500 0660 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 122.000 0.000 $ 0.00 31.610 $ 316.10 
$10.000 

11014-3214-94 0500 9017 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

11014-3214-94 0500 9018 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$18.000 

11014-3214-94 0500 0670 204-03.01 WET EXCAVATION (BRIDGES) C.Y. 650.000 0.000 $ 0.00 680.020 $ 13,600.40
(BRIDGES) $20.000 

11014-3214-94 0500 9014 204-03.02 EXTRA DEPTH WET EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 66.670 $ 2,000.10
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$30.000 

11014-3214-94 0500 9015 204-03.03 EXTRA DEPTH WET EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 85.190 $ 3,066.84
$36.000 

11014-3214-94 0500 0680 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 16.000 0.000 $ 0.00 0.000 $ 0.00 
$30.000 

11014-3214-94 0500 9019 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$45.000 

11014-3214-94 0500 9020 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$54.000 

11014-3214-94 0500 0690 204-05 ROCK DRILLING (BRIDGES) L.F. 24.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

11014-3214-94 0500 0700 204-10.01 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 70,000.00
(PIER NO.1 - STA. 18+89.00) $70,000.000 

11014-3214-94 0500 0710 204-10.02 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 70,000.00
(PIER NO.2 - STA. 19+50.00) $70,000.000 

11014-3214-94 0100 0140 209-05 SEDIMENT REMOVAL C.Y. 58.000 0.000 $ 0.00 0.000 $ 0.00 
$8.000 

11014-3214-94 0100 0150 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 560.000 0.000 $ 0.00 0.000 $ 0.00 
$6.000 

11014-3214-94 0100 0160 209-08.04 TEMPORARY ENHANCED SILT FENCE L.F. 6,000.000 0.000 $ 0.00 1,908.000 $ 18,412.20
$9.650 

11014-3214-94 0100 0170 209-08.08 ENHANCED ROCK CHECK DAM EACH 2.000 0.000 $ 0.00 2.000 $ 1,244.00
$622.000 

11014-3214-94 0100 0180 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$300.000 

11014-3214-94 0100 0190 209-13.04 TURBIDITY CURTAIN(DESCRIPTION) L.F. 500.000 0.000 $ 0.00 1,200.000 $ 38,400.00
(TYPE 1, FLOATING 10' DEPTH) $32.000 

11014-3214-94 0100 0200 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 135.000 0.000 $ 0.00 0.000 $ 0.00 
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$3.000 

11014-3214-94 0100 0210 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 5,172.000 0.000 $ 0.00 4,247.990 $ 71,153.83
$16.750 

11014-3214-94 0500 0720 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 26.000 0.000 $ 0.00 185.960 $ 7,438.40
$40.000 

11014-3214-94 0100 0220 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 197.000 0.000 $ 0.00 106.530 $ 2,663.25
$25.000 

11014-3214-94 0100 0230 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 466.000 0.000 $ 0.00 835.770 $ 70,873.30
$84.800 

11014-3214-94 0100 0240 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 487.000 0.000 $ 0.00 940.670 $ 90,774.66
$96.500 

11014-3214-94 0100 9004 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9004 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 980.400 $ 980.40 

11014-3214-94 0100 9005 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9005 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 763.540 $ 763.54 

11014-3214-94 0100 9006 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

11014-3214-94 0100 0250 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 13.000 0.000 $ 0.00 0.000 $ 0.00 
$100.000 

11014-3214-94 0100 0260 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 51.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

11014-3214-94 0100 0270 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 
$1,060.000 

11014-3214-94 0100 9007 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

11014-3214-94 0100 9008 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 
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11014-3214-94 0100 0280 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 124.000 0.000 $ 0.00 0.000 $ 0.00 
$102.800 

11014-3214-94 0100 0290 411-01.10 ACS MIX(PG64-22) GRADING D TON 422.000 0.000 $ 0.00 790.260 $ 81,238.73
$102.800 

11014-3214-94 0100 9009 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

11014-3214-94 0100 9010 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

11014-3214-94 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9011 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 434.380 $ 434.38 

11014-3214-94 0100 9012 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

11014-3214-94 0100 0295 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 0.500 0.000 $ 0.00 0.500 $ 1,600.00
$3,200.000 

11014-3214-94 0100 0300 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 11.000 0.000 $ 0.00 0.000 $ 0.00 
$370.000 

11014-3214-94 0500 9002 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 146.670 $ 31,446.05
$214.400 

11014-3214-94 0500 0730 604-02.03 EPOXY COATED REINFORCING STEEL LB. 61,108.000 0.000 $ 0.00 61,108.000 $ 65,996.64
$1.080 

11014-3214-94 0500 0741 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 242.000 0.000 $ 0.00 217.170 $ 116,403.12
$536.000 

11014-3214-94 0500 0750 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 40,573.000 0.000 $ 0.00 38,159.270 $ 31,672.19
$0.830 

11014-3214-94 0500 0761 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 204.000 0.000 $ 0.00 212.980 $ 38,336.40
$180.000 

11014-3214-94 0100 9507 604-03.07 CLASS A CONCRETE (DESCRIPTION) C.Y. 0.000 0.000 $ 0.00 9.930 $ 7,924.14
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(Boat Ramp) $798.000 

11014-3214-94 0500 0770 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 193.000 0.000 $ 0.00 200.120 $ 97,058.20
$485.000 

11014-3214-94 0100 0315 604-03.31 CLASS D CONCRETE (DESCRIPTION) C.Y. 25.000 0.000 $ 0.00 17.370 $ 13,896.00
$800.000 

11014-3214-94 0500 0780 604-04.01 APPLIED TEXTURE FINISH (NEW STRUCTURES) S.Y. 825.000 0.000 $ 0.00 825.000 $ 7,012.50
$8.500 

11014-3214-94 0500 0790 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 892.000 0.000 $ 0.00 977.780 $ 3,911.12
$4.000 

11014-3214-94 0500 0801 604-07.01 RETAINING WALL (DESCRIPTION) S.F. 2,547.000 0.000 $ 0.00 2,547.000 $ 73,863.00
(STA. 19+70.00) $29.000 

11014-3214-94 0500 9003 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

11014-3214-94 0500 0810 606-03.03 STEEL PILES (12 INCH) L.F. 516.000 0.000 $ 0.00 535.600 $ 24,637.60
$46.000 

11014-3214-94 0500 9026 606-03.04 STEEL PILES (12 INCH)(CUT-OFFS) L.F. 0.000 0.000 $ 0.00 14.580 $ 354.29 
$24.300 

11014-3214-94 0500 0820 606-03.06 PILE TIPS (STEEL PILES, 12 INCH) EACH 14.000 0.000 $ 0.00 14.000 $ 1,736.00
$124.000 

11014-3214-94 0100 0320 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 67.000 0.000 $ 0.00 70.000 $ 5,950.00
$85.000 

11014-3214-94 0100 9504 610-07.03 18" PIPE DRAIN (BRIDGE DRAIN) L.F. 0.000 0.000 $ 0.00 80.000 $ 2,831.20
$35.390 

11014-3214-94 0100 0330 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 3.000 0.000 $ 0.00 1.490 $ 1,490.00
$1,000.000 

11014-3214-94 0100 0340 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 354.000 0.000 $ 0.00 137.000 $ 411.00 
$3.000 

11014-3214-94 0500 0830 615-02.04 PRESTRESSED CONCRETE BOX BEAM (27" X 36") L.F. 656.000 0.000 $ 0.00 656.000 $ 114,144.00
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$174.000 

11014-3214-94 0500 0840 617-02 BRIDGE DECK CRACK SEALING L.F. 170.000 0.000 $ 0.00 220.000 $ 1,100.00
$5.000 

11014-3214-94 0500 0850 617-05 SEALANT (DESCRIPTION) GAL. 2.000 0.000 $ 0.00 2.000 $ 1,500.00
(HMWM) $750.000 

11014-3214-94 0500 0860 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 387.000 0.000 $ 0.00 387.000 $ 30,186.00
$78.000 

11014-3214-94 0100 0360 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 107.460 $ 7,060.12
$65.700 

11014-3214-94 0100 9027 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 22.000 $ 739.20 
$33.600 

11014-3214-94 0100 9016 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 12.500 $ 1,026.56
$82.125 

11014-3214-94 0100 0370 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 1,738.000 0.000 $ 0.00 2,150.750 $ 36,132.60
$16.800 

11014-3214-94 0100 9013 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$25.200 

11014-3214-94 0100 0380 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 4.000 0.000 $ 0.00 4.000 $ 2,520.00
$630.000 

11014-3214-94 0100 9509 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 0.000 0.000 $ 0.00 1.000 $ 682.50 
$682.500 

11014-3214-94 0100 0390 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 1.000 $ 2,310.00
$2,310.000 

11014-3214-94 0100 9500 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 0.000 0.000 $ 0.00 24.000 $ 271.44 
$11.310 

11014-3214-94 0100 9501 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 0.000 0.000 $ 0.00 2.000 $ 11,300.70
$5,650.350 

11014-3214-94 0100 0395 706-01 GUARDRAIL REMOVED L.F. 2,300.000 0.000 $ 0.00 2,358.000 $ 2,358.00
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$1.000 

11014-3214-94 0100 0400 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 1,950.000 0.000 $ 0.00 100.000 $ 159.00 
$1.590 

11014-3214-94 0100 0410 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 100.000 0.000 $ 0.00 0.000 $ 0.00 
$41.000 

11014-3214-94 0100 0420 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 7.000 0.000 $ 0.00 173.390 $ 13,004.25
$75.000 

11014-3214-94 0500 0870 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 112.000 0.000 $ 0.00 100.000 $ 2,000.00
$20.000 

11014-3214-94 0500 0880 710-09.02 6" PIPE UNDERDRAIN L.F. 34.000 0.000 $ 0.00 70.000 $ 560.00 
$8.000 

11014-3214-94 0100 0430 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 40,000.00
$40,000.000 

11014-3214-94 0100 0440 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 1,328.000 0.000 $ 0.00 660.000 $ 16,500.00
$25.000 

11014-3214-94 0100 0450 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 15.000 0.000 $ 0.00 110.000 $ 3,960.00
$36.000 

11014-3214-94 0100 0460 712-04.10 TEMPORARY FLEXIBLE TUBULAR DELINEATOR EACH 20.000 0.000 $ 0.00 24.000 $ 1,008.00
$42.000 

11014-3214-94 0100 0470 712-05.01 WARNING LIGHTS (TYPE A) EACH 2.000 0.000 $ 0.00 4.000 $ 400.00 
$100.000 

11014-3214-94 0100 0480 712-06 SIGNS (CONSTRUCTION) S.F. 286.000 0.000 $ 0.00 415.000 $ 2,905.00
$7.000 

11014-3214-94 0100 0490 712-06.01 VERTICAL PANELS S.F. 66.000 0.000 $ 0.00 0.000 $ 0.00 
$11.000 

11014-3214-94 0100 9502 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 0.000 0.000 $ 0.00 24.000 $ 285.36 
$11.890 

11014-3214-94 0100 0500 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 3,860.000 0.000 $ 0.00 3,456.000 $ 9,158.40
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$2.650 

11014-3214-94 0100 0510 712-09.04 REMOVABLE PAVEMENT MARKING (STOP LINE) L.F. 24.000 0.000 $ 0.00 20.000 $ 265.00 
$13.250 

11014-3214-94 0100 0520 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 13,000.00
$6,500.000 

11014-3214-94 0100 0530 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 160.00 
(STOP R1-1, 30" X 30" WITH RIBBED POST) $160.000 

11014-3214-94 0100 0540 713-16.21 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 600.00 
(OBJECT MARKER OM3-R/L@ 12" X 36" WIT $150.000 

11014-3214-94 0100 0550 713-16.22 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 310.00 
(SAMS CREEK, TN-5, 24" X 18" WITH RIB $155.000 

11014-3214-94 0100 0555 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 15.000 0.000 $ 0.00 15.000 $ 1,590.00
$106.000 

11014-3214-94 0100 9506 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.000 0.000 $ 0.00 0.471 $ 1,236.38
$2,625.000 

11014-3214-94 0100 0575 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 0.700 0.000 $ 0.00 1.699 $ 10,805.64
$6,360.000 

11014-3214-94 0100 0580 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 129,000.00
$129,000.000 

11014-3214-94 0100 0590 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 1.000 0.000 $ 0.00 1.000 $ 18,000.00
$18,000.000 

11014-3214-94 0100 0600 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 252.000 0.000 $ 0.00 0.000 $ 0.00 
$9.400 

11014-3214-94 0100 0610 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 5,598.000 0.000 $ 0.00 4,191.670 $ 5,868.34
$1.400 

11014-3214-94 0100 0620 740-11.02 TEMPORARY SEDIMENT TUBE 12IN (DESCRIPTION) L.F. 5,350.000 0.000 $ 0.00 4,480.000 $ 14,918.40
(SLOPE) $3.330 

11014-3214-94 0900 0890 775-70.75 12IN PRESS. CLASS 350 DI W.L. L.F. 330.000 0.000 $ 0.00 766.000 $ 44,428.00
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$58.000 

11014-3214-94 0900 0900 775-70.76 12IN PRESS. CLASS 350 DI REST. JOINT W. L. L.F. 817.000 0.000 $ 0.00 327.000 $ 25,015.50
$76.500 

11014-3214-94 0900 0910 775-70.77 18IN STEEL CASING BY OPEN CUT L.F. 26.000 0.000 $ 0.00 88.000 $ 22,880.00
$260.000 

11014-3214-94 0900 0920 775-70.78 12IN RESILIENT SEATED GATE VALVE & BOX EACH 2.000 0.000 $ 0.00 2.000 $ 4,346.00
$2,173.000 

11014-3214-94 0900 0930 775-70.79 MECHANICAL JOINT DUCTILE IRON FITTINGS LB. 600.000 0.000 $ 0.00 380.000 $ 2,416.80
$6.360 

11014-3214-94 0900 0940 775-70.80 CLASS 'B' CONCRETE C.Y. 2.000 0.000 $ 0.00 2.000 $ 380.00 
$190.000 

11014-3214-94 0900 0950 775-70.81 CRUSHED STONE TON 300.000 0.000 $ 0.00 374.590 $ 8,615.57
$23.000 

11014-3214-94 0900 0960 775-70.82 12IN WATER LINE BRIDGE CROSSING LS 1.000 0.000 $ 0.00 1.000 $ 42,000.00
$42,000.000 

11014-3214-94 0100 9505 801-01.36 SPECIAL WETLAND SEED MIXTURE UNIT 0.000 0.000 $ 0.00 99.000 $ 4,989.60
$50.400 

11014-3214-94 0100 0630 801-02.08 TEMPORARY SEEDING (WITHOUT MULCH) UNIT 223.000 0.000 $ 0.00 286.000 $ 8,580.00
$30.000 

11014-3214-94 0100 0640 801-03 WATER (SEEDING & SODDING) M.G. 270.000 0.000 $ 0.00 0.000 $ 0.00 
$20.000 

11014-3214-94 0100 9503 801-06 MULCH UNIT 0.000 0.000 $ 0.00 457.850 $ 9,614.85
$21.000 

11014-3214-94 0100 0650 803-01 SODDING (NEW SOD) S.Y. 24,765.000 0.000 $ 0.00 1,760.000 $ 3,731.20
$2.120 

Project Number: 11014-3214-94 Project Current Amount $ 1,841.70
Contract Current Amount $ 1,841.70 
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