
Rpt-ID: RCPCSUM1 Tennessee Date: 07/14/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000074889 Vendor Name: MID-STATE CONSTRUCTION COMPANY, INC.

Contract ID: CNL344 Estimate Number: 0022 Pay Period: 08/29/2014
to: 08/29/2014

Contract Location: Time Allowed: 578.0 days
US-70 (SR-61), H&NE AND CNO & TP RAILWAYS, AND CANEY CREEK Time Charged: 564.0 days

Elapsed Calendar Days: 564.0 days
Percent Time: 97.58 %
Percent Complete ($) 106.02 %
Percent Behind: - %

Contractor: Date Let: 12/07/2012
MID-STATE CONSTRUCTION COMPANY, INC. Date Awarded: 12/21/2012
9190 Bradford Hicks Drive Date Contract Executed: 01/22/2013
Livingston, TN 38570 Date Notice to Proceed: 02/12/2013
Phone: Date Work Began: 02/12/2013

Date to be Completed: 09/12/2014
Date Time Stopped: 09/12/2014
Date Accepted: 00/00/0000

Estimate Paid: NO 
Counties:
ROANE 

Project Number BID PCT Fed State Project Number Description 1
73100-4115-04 100.00 N/A I-40 over SR 61 (US 27), H&NE and CNO&TP Railways, and

Current Contract Amount $ 4,475,837.38 
Original Contract Amount $ 4,152,131.38 

Total to Date Prev to Date This Estimate
Participating $ 4,704,162.78 $ 4,704,664.67 $ -501.89 

Total Earnings $ 4,704,162.78 $ 4,704,664.67 $ -501.89 
Stockpiled Materials $ -0.04 $ 978.29 $ -978.33 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 4,704,162.74 $ 4,705,642.96 $ -1,480.22 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 4,704,162.74 $ 4,705,642.96 $ -1,480.22 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 4,704,162.74 $ 4,705,642.96 $ -1,480.22 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
73100-4115-04 0500 9501 104-03.10 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 13.000 $ 7,150.00

additional traffic control $550.000 

73100-4115-04 0500 9503 104-03.11 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 4.000 $ 53,132.00
(BEAM REPAIR) $13,283.000 

73100-4115-04 0500 9502 104-03.30 ADDITIONAL WORK (DESCRIPTION) C.Y. 0.000 0.000 $ 0.00 245.060 $ 46,316.34
Roadway Approaches $189.000 

73100-4115-04 0500 9505 104-04.37 ADDITIONAL WORK ( ) LS 0.000 0.000 $ 0.00 1.000 $ 65,725.00
Additional Work (Phase 1 Revised Construction Plan) $65,725.000 

73100-4115-04 0500 9508 104-04.38 ADDITIONAL WORK ( ) LS 0.000 0.000 $ 0.00 1.000 $ 58,980.00
Additional work (phase II revised construciton plan) $58,980.000 

73100-4115-04 0500 9509 104-04.39 ADDITIONAL WORK ( ) LS 0.000 0.000 $ 0.00 1.000 $ 15,027.00
Additional work (mobilization and asphalt plant startup) $15,027.000 

73100-4115-04 0500 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 10,046.25
$10,046.250 

73100-4115-04 0500 9014 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

73100-4115-04 0500 9504 105-05 RAILROAD FLAGGING DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$0.000 

73100-4115-04 0500 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 
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73100-4115-04 0500 9015 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

73100-4115-04 0500 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9012 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -95.520 $ -95.52 

73100-4115-04 0500 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

73100-4115-04 0500 0020 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 706,411.29
(BR. NO. 73-I40-07.18) $706,411.290 

73100-4115-04 0500 0030 209-03.22 FILTER SOCK (18 INCH) L.F. 400.000 0.000 $ 0.00 0.000 $ 0.00 
$5.660 

73100-4115-04 0500 9500 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 0.000 0.000 $ 0.00 533.890 $ 22,583.55
Mineral Aggregate type A base grade D $42.300 

73100-4115-04 0500 0040 307-03.01 ASPHALT CONCRETE MIX (PG76-22) (BPMB-HM) GRADING A TON 330.000 0.000 $ 0.00 564.430 $ 71,626.17
$126.900 

73100-4115-04 0500 0050 307-03.08 ASPHALT CONCRETE MIX (PG76-22) (BPMB-HM) GRADING B-M2 TON 306.000 0.000 $ 0.00 435.600 $ 71,399.20
$163.910 

73100-4115-04 0500 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,523.330 $ -2,523.33 

73100-4115-04 0500 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 487.200 $ 487.20 

73100-4115-04 0500 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

73100-4115-04 0500 0060 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 3.000 0.000 $ 0.00 0.000 $ 0.00 
$528.750 

73100-4115-04 0500 0070 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 3.000 0.000 $ 0.00 0.000 $ 0.00 
$719.100 
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73100-4115-04 0500 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

73100-4115-04 0500 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

73100-4115-04 0500 0080 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 123.000 0.000 $ 0.00 192.080 $ 33,516.04
$174.490 

73100-4115-04 0500 0090 411-03.10 ACS MIX(PG76-22) GRADING D TON 170.000 0.000 $ 0.00 418.660 $ 94,746.94
$226.310 

73100-4115-04 0500 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 -220.610 $ -220.61 -220.610 $ -220.61
$1.000 

0500 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -615.350 $ -615.35 

73100-4115-04 0500 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

73100-4115-04 0500 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0500 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 456.400 $ 456.40 

73100-4115-04 0500 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

73100-4115-04 0500 0100 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 2,047.000 0.000 $ 0.00 7,312.350 $ 46,433.42
$6.350 

73100-4115-04 0500 0110 602-10.19 JACKING STEEL SPANS LS 1.000 0.000 $ 0.00 1.000 $ 37,594.20
$37,594.200 

73100-4115-04 0500 0120 602-10.60 BEARING DEVICE (DESCRIPTION) EACH 24.000 0.000 $ 0.00 24.000 $ 73,020.48
(ELASTOMERIC) $3,042.520 

0500 0120 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.02 

73100-4115-04 0500 0135 603-02.20 SPOT PAINTING EXISTING STEEL STRUCTURES S.F. 4,000.000 0.000 $ 0.00 4,651.720 $ 49,215.20
$10.580 

73100-4115-04 0500 0140 603-05.20 CONTAINMENT & DISPOSAL OF WASTE(LOCATION & DESCRP) LS 1.000 0.000 $ 0.00 1.000 $ 10,575.00
(BR. NO. 73-I40-07.18) $10,575.000 
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73100-4115-04 0500 9009 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$524.312 

73100-4115-04 0500 0150 604-02.03 EPOXY COATED REINFORCING STEEL LB. 528,795.000 0.000 $ 0.00 585,532.000 $ 790,468.20
$1.350 

0500 0150 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.01 

73100-4115-04 0500 0160 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 16.000 0.000 $ 0.00 15.420 $ 20,212.23
$1,310.780 

73100-4115-04 0500 0170 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 1,814.000 0.000 $ 0.00 1,842.000 $ 2,044.62
$1.110 

73100-4115-04 0500 0180 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 764.000 0.000 $ 0.00 551.780 $ 137,122.85
$248.510 

73100-4115-04 0500 0190 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 1,676.000 0.000 $ 0.00 1,650.490 $ 1,069,319.46
$647.880 

73100-4115-04 0500 0200 604-04.02 APPLIED TEXTURE FINISH (EXISTING STRUCTURES) S.Y. 5,648.000 0.000 $ 0.00 5,150.680 $ 38,115.03
$7.400 

73100-4115-04 0500 0210 604-04.03 BRIDGE END DRAINS(2'X8') EACH 2.000 0.000 $ 0.00 2.000 $ 10,135.38
$5,067.690 

73100-4115-04 0500 0220 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 6,613.000 0.000 $ 0.00 6,601.040 $ 10,099.59
$1.530 

73100-4115-04 0500 0230 604-10.05 CONCRETE S.F. 9.000 0.000 $ 0.00 0.000 $ 0.00 
$233.840 

73100-4115-04 0500 0240 604-10.14 REMOVE EXISTING WEARING SURFACE LS 1.000 0.000 $ 0.00 1.000 $ 42,511.50
$42,511.500 

73100-4115-04 0500 0250 604-10.32 EXPANSION JOINT REPAIRS (TYPE A) L.F. 287.000 0.000 $ 0.00 283.020 $ 150,241.17
$530.850 

0500 0250 ADJUSTMENT STOCKPILED MATERIALS - $ -978.33 $ 0.00 

73100-4115-04 0500 0260 604-10.54 CONCRETE REPAIRS S.F. 9.000 0.000 $ 0.00 31.870 $ 7,452.48
$233.840 

73100-4115-04 0500 9010 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 

73100-4115-04 0500 0270 610-07.03 18" PIPE DRAIN (BRIDGE DRAIN) L.F. 100.000 0.000 $ 0.00 88.290 $ 3,334.71
$37.770 

73100-4115-04 0500 0275 610-10.04 DRAINAGE SYSTEM - BRIDGE DECK(DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 142,428.12
(BR. NO. 73-I40-07.16) $142,428.120 

0500 0275 ADJUSTMENT STOCKPILED MATERIALS - $ $ -0.01 

73100-4115-04 0500 9513 617-02 BRIDGE DECK CRACK SEALING L.F. 0.000 0.000 $ 0.00 4,072.000 $ 23,414.00
$5.750 

73100-4115-04 0500 9514 617-03 BRIDGE DECK CRACK SEALING GAL. 0.000 0.000 $ 0.00 72.000 $ 17,712.00
$246.000 

73100-4115-04 0500 0280 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 1,248.000 0.000 $ 0.00 1,247.500 $ 52,058.18
$41.730 

73100-4115-04 0500 0290 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 81.000 0.000 $ 0.00 80.700 $ 5,120.42
$63.450 

73100-4115-04 0500 9011 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$79.312 

73100-4115-04 0500 0300 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 136.000 0.000 $ 0.00 371.000 $ 4,314.73
$11.630 

73100-4115-04 0500 0310 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 7.000 $ 20,087.90
$2,869.700 

73100-4115-04 0500 0320 706-01 GUARDRAIL REMOVED L.F. 81.000 0.000 $ 0.00 81.000 $ 85.86 
$1.060 

73100-4115-04 0500 0330 707-07.01 CHAIN-LINK FENCE (BRIDGES) S.F. 2,002.000 0.000 $ 0.00 2,002.000 $ 31,751.72
$15.860 

73100-4115-04 0500 0340 709-01.01 RUBBLE STONE RIP-RAP C.Y. 6.000 0.000 $ 0.00 0.000 $ 0.00 
$204.240 

73100-4115-04 0500 9510 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 0.000 0.000 $ 0.00 331.800 $ 12,608.40
$38.000 
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73100-4115-04 0500 0350 711-02.03 REINFORCED CONCRETE MEDIAN BARRIER (BRIDGES) L.F. 668.000 0.000 $ 0.00 670.540 $ 24,461.30
$36.480 

73100-4115-04 0500 0360 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 110,500.29
$110,500.290 

73100-4115-04 0500 0370 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 850.000 0.000 $ 0.00 1,621.400 $ 34,633.10
$21.360 

73100-4115-04 0500 0380 712-02.47 BRIDGE MOUNTED INTERCONNECTED PORTABLE BARRIER RAIL L.F. 2,400.000 0.000 $ 0.00 2,766.000 $ 58,998.78
$21.330 

73100-4115-04 0500 0390 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 173.000 0.000 $ 0.00 715.000 $ 13,613.60
$19.040 

73100-4115-04 0500 9507 712-04.10 TEMPORARY FLEXIBLE TUBULAR DELINEATOR EACH 0.000 0.000 $ 0.00 19.000 $ 1,026.00
$54.000 

73100-4115-04 0500 9506 712-05.02 WARNING LIGHTS(TYPE B) EACH 0.000 0.000 $ 0.00 48.000 $ 5,280.00
$110.000 

73100-4115-04 0500 0400 712-06 SIGNS (CONSTRUCTION) S.F. 1,656.000 0.000 $ 0.00 3,644.800 $ 17,349.25
$4.760 

73100-4115-04 0500 0410 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 4.000 $ 6,563.20
$1,640.800 

73100-4115-04 0500 0420 712-08.06 UNIFORMED POLICE OFFICER HOUR 500.000 -8.000 $ -281.28 381.000 $ 13,395.96
$35.160 

73100-4115-04 0500 0430 712-09.02 REMOVABLE PAVEMENT MARKING (8" BARRIER LINE) L.F. 30,370.000 0.000 $ 0.00 29,835.000 $ 71,007.30
$2.380 

73100-4115-04 0500 0440 712-09.04 REMOVABLE PAVEMENT MARKING (STOP LINE) L.F. 12.000 0.000 $ 0.00 0.000 $ 0.00 
$13.480 

73100-4115-04 0500 0450 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 4.000 0.000 $ 0.00 8.000 $ 71,910.00
$8,988.750 

73100-4115-04 0500 0460 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 248.000 0.000 $ 0.00 131.000 $ 3,878.91
$29.610 
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73100-4115-04 0500 0470 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 1,530.000 0.000 $ 0.00 95.333 $ 1,588.25
$16.660 

73100-4115-04 0500 0480 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 2.000 0.000 $ 0.00 1.699 $ 8,938.56
$5,261.070 

73100-4115-04 0500 0490 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 192,402.00
$192,402.000 

73100-4115-04 0500 9512 717-01.75 ADDITIONAL MOBILIZATION LS 0.000 0.000 $ 0.00 1.000 $ 2,200.00
$2,200.000 

73100-4115-04 0500 9511 740-10.01 GEOTEXTILE (TYPE I)(SUBSURFACE DRAINAGE) S.Y. 0.000 0.000 $ 0.00 958.170 $ 4,790.85
$5.000 

Project Number: 73100-4115-04 Project Current Amount $ -1,480.22
Contract Current Amount $ -1,480.22 
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