
Rpt-ID: RCPCSUM1 Tennessee Date: 12/23/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000063243 Vendor Name: KING CONSTRUCTION CO., INC.

Contract ID: CNL352 Estimate Number: 0010 Pay Period: 11/16/2013
to: 11/16/2013

Contract Location: Time Allowed: 268.0 days
INCLUDING GRADING, DRAINAGE AND PAVING Time Charged: 203.0 days

Elapsed Calendar Days: 203.0 days
Percent Time: 75.75 %
Percent Complete ($) 79.06 %
Percent Behind: - %

Contractor: Date Let: 12/07/2012
KING CONSTRUCTION CO., INC. Date Awarded: 12/21/2012
P O Box 265 Date Contract Executed: 01/16/2013
Gibson, TN 38338 Date Notice to Proceed: 02/06/2013
Phone: Date Work Began: 02/19/2013

Date to be Completed: 10/31/2013
Date Time Stopped: 08/27/2013
Date Accepted: 08/27/2013

Estimate Paid: NO 
Counties:
TIPTON 

Project Number BID PCT Fed State Project Number Description 1
84107-3406-94 100.00 BRZE-8400(54) Jack Pond Road over Branch

Current Contract Amount $ 254,815.98 
Original Contract Amount $ 249,519.48 

Total to Date Prev to Date This Estimate
Participating $ 201,468.27 $ 201,718.79 $ -250.52 

Total Earnings $ 201,468.27 $ 201,718.79 $ -250.52 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 201,468.27 $ 201,718.79 $ -250.52 
Test Report Payment Adjustment $ 0.00 $ -308.15 $ 308.15 
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Total Adjusted Earnings $ 201,468.27 $ 201,410.64 $ 57.63 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 201,468.27 $ 201,410.64 $ 57.63 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
84107-3406-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 8,250.00

$8,250.000 

84107-3406-94 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$170.000 

84107-3406-94 0100 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

84107-3406-94 0300 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

84107-3406-94 0100 9016 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

84107-3406-94 0300 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

84107-3406-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 3,485.00
$3,485.000 

84107-3406-94 0300 0500 202-04.50 REMOVAL OF STRUCTURES (DESCRIPTION, STA.) LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00
(2 @ 36" STA. 56+07.14) $2,000.000 

84107-3406-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 1,145.000 0.000 $ 0.00 1,744.000 $ 9,766.40
$5.600 

84107-3406-94 0100 9011 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$6.720 
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84107-3406-94 0100 9012 203-05 UNDERCUTTING C.Y. 0.000 -26.240 $ -220.42 34.650 $ 291.06 
$8.400 

84107-3406-94 0100 0040 203-06 WATER M.G. 6.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

84107-3406-94 0100 0050 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 251.000 0.000 $ 0.00 692.000 $ 4,152.00
$6.000 

84107-3406-94 0100 0060 204-08 FOUNDATION FILL MATERIAL C.Y. 31.000 -4.030 $ -282.10 56.860 $ 3,980.20
$70.000 

84107-3406-94 0100 0070 209-05 SEDIMENT REMOVAL C.Y. 18.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

84107-3406-94 0100 0080 209-06.02 12" DIA COIR LOG (DESCRIPTION) L.F. 296.000 0.000 $ 0.00 0.000 $ 0.00 
(EROSION CONTROL) $4.000 

84107-3406-94 0100 0090 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 3,453.000 0.000 $ 0.00 1,604.000 $ 6,416.00
$4.000 

84107-3406-94 0100 0100 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 380.000 0.000 $ 0.00 305.000 $ 610.00 
$2.000 

84107-3406-94 0100 0110 209-08.08 ENHANCED ROCK CHECK DAM EACH 1.000 0.000 $ 0.00 1.000 $ 1,000.00
$1,000.000 

84107-3406-94 0100 0120 209-09.01 SANDBAGS BAG 740.000 0.000 $ 0.00 750.000 $ 3,000.00
$4.000 

84107-3406-94 0100 0130 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 1.000 0.000 $ 0.00 1.000 $ 500.00 
$500.000 

84107-3406-94 0100 0140 209-09.21 POLYACHLAMIDE GEL LOGS EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 
$75.000 

84107-3406-94 0100 0150 209-09.22 POLYACHLAMIDE POWDER LB. 32.000 0.000 $ 0.00 0.000 $ 0.00 
$4.720 

84107-3406-94 0100 0160 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 930.000 0.000 $ 0.00 857.780 $ 5,146.68
$6.000 
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84107-3406-94 0100 0170 209-65.03 TEMPORARY DIVERSION CHANNEL L.F. 120.000 0.000 $ 0.00 120.000 $ 240.00 
$2.000 

84107-3406-94 0100 0180 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 526.000 0.000 $ 0.00 344.590 $ 9,476.23
$27.500 

84107-3406-94 0100 0190 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 386.000 0.000 $ 0.00 457.500 $ 13,189.73
$28.830 

84107-3406-94 0100 0200 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 9.000 0.000 $ 0.00 47.730 $ 3,102.45
$65.000 

84107-3406-94 0100 0210 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 194.000 0.000 $ 0.00 40.400 $ 5,858.00
$145.000 

84107-3406-94 0100 0220 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 127.000 0.000 $ 0.00 20.570 $ 2,612.39
$127.000 

84107-3406-94 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -58.210 $ -58.21 

84107-3406-94 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 21.600 $ 21.60 

84107-3406-94 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

84107-3406-94 0100 0230 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 
$1,200.000 

84107-3406-94 0100 0240 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 7.000 0.000 $ 0.00 0.000 $ 0.00 
$75.000 

84107-3406-94 0100 0250 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.280 $ 252.00 0.280 $ 252.00 
$900.000 

84107-3406-94 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

84107-3406-94 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 

84107-3406-94 0100 0260 411-01.10 ACS MIX(PG64-22) GRADING D TON 72.000 0.000 $ 0.00 70.720 $ 7,567.04
$107.000 

84107-3406-94 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 40.030 $ 40.03 

84107-3406-94 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

84107-3406-94 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 36.000 $ 36.00 

84107-3406-94 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

84107-3406-94 0300 9000 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$517.500 

84107-3406-94 0300 9001 604-01.07 CLASS A CONCRETE ADJUSTMENT (DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$391.500 

84107-3406-94 0300 0510 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 74.000 0.000 $ 0.00 76.630 $ 34,483.50
$450.000 

84107-3406-94 0300 0520 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 14,298.000 0.000 $ 0.00 14,427.530 $ 12,984.78
$0.900 

84107-3406-94 0100 9500 621-03.07 48" TEMPORARY DRAINAGE PIPE L.F. 0.000 0.000 $ 0.00 60.000 $ 3,645.00
$60.750 

84107-3406-94 0100 0270 705-01.04 METAL BEAM GUARD FENCE L.F. 50.000 0.000 $ 0.00 62.500 $ 4,090.63
$65.450 

84107-3406-94 0100 0280 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 50.000 0.000 $ 0.00 50.000 $ 877.50 
$17.550 

84107-3406-94 0100 9013 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
$26.325 
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84107-3406-94 0100 0290 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 4.000 0.000 $ 0.00 4.000 $ 6,700.00
$1,675.000 

84107-3406-94 0100 0300 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 400.000 0.000 $ 0.00 0.000 $ 0.00 
$0.250 

84107-3406-94 0100 0310 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 54.000 0.000 $ 0.00 49.390 $ 1,737.54
$35.180 

84107-3406-94 0100 0320 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 420.000 0.000 $ 0.00 299.220 $ 10,825.78
$36.180 

84107-3406-94 0100 0330 709-05.08 MACHINED RIP-RAP (CLASS B) TON 473.000 0.000 $ 0.00 209.680 $ 7,586.22
$36.180 

84107-3406-94 0100 0340 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 38.000 0.000 $ 0.00 100.000 $ 5,000.00
$50.000 

84107-3406-94 0100 0350 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 200.00 
$200.000 

84107-3406-94 0100 0360 712-06 SIGNS (CONSTRUCTION) S.F. 92.000 0.000 $ 0.00 92.000 $ 657.80 
$7.150 

84107-3406-94 0100 0370 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 44.000 0.000 $ 0.00 48.000 $ 600.00 
$12.500 

84107-3406-94 0100 0380 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 0.334 $ 1,937.20
$5,800.000 

84107-3406-94 0100 0390 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 6,110.00
$6,110.000 

84107-3406-94 0100 0400 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 292.000 0.000 $ 0.00 354.440 $ 974.71 
$2.750 

84107-3406-94 0100 0410 740-11.04 TEMPORARY SEDIMENT TUBE 20IN (DESCRIPTION) L.F. 836.000 0.000 $ 0.00 0.000 $ 0.00 
(EROSION CONTROL) $2.000 

84107-3406-94 0100 0420 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 22.000 0.000 $ 0.00 0.000 $ 0.00 
$24.000 
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84107-3406-94 0100 0430 801-03 WATER (SEEDING & SODDING) M.G. 11.000 0.000 $ 0.00 24.279 $ 728.37 
$30.000 

84107-3406-94 0100 0440 802-11.18 LIQUIDAMBER STYRACIFLUA (SWEETGUM 2-5FT CNTNR GRWN) EACH 12.000 0.000 $ 0.00 6.000 $ 240.00 
$40.000 

84107-3406-94 0100 0450 802-11.26 PLATANUS OCCIDENTALIS (SYCAMORE 2-5FT CNTNR GRWN) EACH 12.000 0.000 $ 0.00 6.000 $ 240.00 
$40.000 

84107-3406-94 0100 0460 802-11.27 POPULUS DELTOIDES (COTTONWOOD 2-5FT CNTNR GRWN) EACH 13.000 0.000 $ 0.00 0.000 $ 0.00 
$40.000 

84107-3406-94 0100 0470 802-11.35 QUERCUS NIGRA (WATER OAK 2-5FT CNTNR GRWN) EACH 13.000 0.000 $ 0.00 6.000 $ 240.00 
$40.000 

84107-3406-94 0100 0480 802-11.37 QUERCUS PALUSTRIS (PIN OAK 2-5FT CNTNR GRWN) EACH 95.000 0.000 $ 0.00 57.000 $ 1,995.00
$35.000 

84107-3406-94 0100 9502 802-12.18 LIQUIDAMBER STYRACIFLUA (SWEETGUM SEEDLNG B.R.) EACH 0.000 0.000 $ 0.00 37.000 $ 407.37 
$11.010 

84107-3406-94 0100 9501 802-12.26 PLATANUS OCCIDENTALIS (SYCAMORE SEEDLNG B.R.) EACH 0.000 0.000 $ 0.00 37.000 $ 407.37 
$11.010 

84107-3406-94 0100 9503 802-12.35 QUERCUS NIGRA (WATER OAK SEEDLNG B.R.) EACH 0.000 0.000 $ 0.00 38.000 $ 418.38 
$11.010 

84107-3406-94 0100 9504 802-12.37 QUERCUS PALUSTRIS (PIN OAK SEEDLNG B.R.) EACH 0.000 0.000 $ 0.00 38.000 $ 418.38 
$11.010 

84107-3406-94 0100 0490 803-01 SODDING (NEW SOD) S.Y. 996.000 0.000 $ 0.00 3,346.740 $ 7,028.15
$2.100 

0100 0490 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 2.100 146.740 $ 308.15 0.000 $ 0.00 

Project Number: 84107-3406-94 Project Current Amount $ 57.63 
Contract Current Amount $ 57.63 
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