
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 11/26/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000014809 Vendor Name: THOMSON & THOMSON, INC.

Contract ID: CNL901 Estimate Number: 0010 Pay Period: 05/16/2013
to: 06/03/2013

Contract Location: Time Allowed: 306.0 days
(L.M. 0.27) Time Charged: 300.0 days

Elapsed Calendar Days: 300.0 days
Percent Time: 98.04 %
Percent Complete ($) 93.15 %
Percent Behind: 4.89 %

Contractor: Date Let: 06/15/2012
THOMSON & THOMSON, INC. Date Awarded: 06/28/2012
PO Box 10037 Date Contract Executed: 07/18/2012
Jackson, TN 38308-0100 Date Notice to Proceed: 08/08/2012
Phone: Date Work Began: 08/27/2012

Date to be Completed: 06/09/2013
Date Time Stopped: 06/03/2013
Date Accepted: 06/03/2013

Estimate Paid: NO 

Counties:
BENTON 

Project Number BID PCT Fed State Project Number Description 1
03040-4216-04 100.00 N/A SR147 over Sugar Creek Canal

Current Contract Amount $ 524,860.86 
Original Contract Amount $ 523,939.52 

Total to Date Prev to Date This Estimate
Participating $ 490,316.43 $ 490,361.16 $ -44.73 

Total Earnings $ 490,316.43 $ 490,361.16 $ -44.73 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 490,316.43 $ 490,361.16 $ -44.73 
Test Report Payment Adjustment $ -38.70 $ -38.70 $ 0.00 
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Total Adjusted Earnings $ 490,277.73 $ 490,322.46 $ -44.73 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 490,277.73 $ 490,322.46 $ -44.73 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
03040-4216-04 0500 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
  
03040-4216-04 0500 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9011 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 -44.730 $ -44.73 -44.730 $ -44.73 

  
03040-4216-04 0500 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -329.920 $ -329.92 

  
03040-4216-04 0500 0012 203-01.79 EXCAVATION/BACKFILL C.Y. 55.000 0.000 $ 0.00 55.040 $ 825.60 

$15.000 
  
03040-4216-04 0500 0015 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 20.000 0.000 $ 0.00 5.330 $ 127.92 

$24.000 
  
03040-4216-04 0500 0020 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 400.000 0.000 $ 0.00 172.000 $ 860.00 

$5.000 
  
03040-4216-04 0500 0030 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 20.000 0.000 $ 0.00 24.870 $ 671.49 

$27.000 
  
03040-4216-04 0500 0040 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING A TON 25.000 0.000 $ 0.00 21.000 $ 5,775.00

$275.000 
  
03040-4216-04 0500 0050 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 35.000 0.000 $ 0.00 24.000 $ 6,720.00

$280.000 
  
03040-4216-04 0500 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

11/26/2013



$1.000 
0500 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 23.920 $ 23.92 

  
03040-4216-04 0500 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 18.510 $ 18.51 

  
03040-4216-04 0500 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
03040-4216-04 0500 0060 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
03040-4216-04 0500 0070 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
03040-4216-04 0500 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
03040-4216-04 0500 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
03040-4216-04 0500 0080 411-01.10 ACS MIX(PG64-22) GRADING D TON 35.000 0.000 $ 0.00 60.000 $ 21,000.00

$350.000 
  
03040-4216-04 0500 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
03040-4216-04 0500 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
03040-4216-04 0500 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 31.730 $ 31.73 

  
03040-4216-04 0500 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
03040-4216-04 0500 0090 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 760.000 0.000 $ 0.00 40.670 $ 976.08 

$24.000 
  
03040-4216-04 0500 0100 602-10.50 STRUCTURAL STEEL REPAIR EACH 8.000 0.000 $ 0.00 8.000 $ 5,200.00
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$650.000 
  
03040-4216-04 0500 0110 602-10.60 BEARING DEVICE (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 14,400.00

(SEE PLANS DETAILS) $1,800.000 
  
03040-4216-04 0500 0120 604-03.60 BRIDGE JOINT SEISMIC MODIFICATION (DESCRIPTION) EACH 8.000 0.000 $ 0.00 8.000 $ 5,600.00

(LONG. SEIS. REST.) $700.000 
  
03040-4216-04 0500 0130 604-04.02 APPLIED TEXTURE FINISH (EXISTING STRUCTURES) S.Y. 360.000 0.000 $ 0.00 360.000 $ 1,980.00

$5.500 
  
03040-4216-04 0500 0140 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 315.000 0.000 $ 0.00 293.890 $ 2,791.96

$9.500 
  
03040-4216-04 0500 0150 604-10.05 CONCRETE S.F. 30.000 0.000 $ 0.00 0.000 $ 0.00 

$62.000 
  
03040-4216-04 0500 0160 604-10.09 CONCRETE C.Y. 125.000 0.000 $ 0.00 121.550 $ 48,620.00

$400.000 
  
03040-4216-04 0500 0170 604-10.13 CONCRETE SLAB REMOVAL LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

$25,000.000 
  
03040-4216-04 0500 0180 604-10.18 REINFORCING STEEL (REPAIRS) LB. 53,000.000 0.000 $ 0.00 51,210.100 $ 47,113.29

$0.920 
  
03040-4216-04 0500 0190 604-10.42 CONCRETE REPAIRS C.F. 550.000 0.000 $ 0.00 395.510 $ 15,820.40

$40.000 
  
03040-4216-04 0500 0200 604-10.54 CONCRETE REPAIRS S.F. 30.000 0.000 $ 0.00 0.000 $ 0.00 

$74.000 
  
03040-4216-04 0500 0210 604-10.80 BRIDGE REPAIRS LS 1.000 0.000 $ 0.00 1.000 $ 900.00 

$900.000 
  
03040-4216-04 0500 0220 604-11.01 EXPANSION DEVICE (DESCRIPTION) L.F. 64.000 0.000 $ 0.00 64.000 $ 31,360.00

(2" STRIP SEAL JOINT) $490.000 
  
03040-4216-04 0500 0230 615-02.03 PRESTRESSED CONCRETE BOX BEAM (21" X 36") L.F. 468.000 0.000 $ 0.00 467.040 $ 89,671.68

$192.000 
  
03040-4216-04 0500 9500 617-02 BRIDGE DECK CRACK SEALING L.F. 0.000 0.000 $ 0.00 213.000 $ 758.28 
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$3.560 
  
03040-4216-04 0500 9501 617-05 SEALANT (DESCRIPTION) GAL. 0.000 0.000 $ 0.00 4.700 $ 779.73 

(BRIDGE DECK CRACK SEALANT) $165.900 
  
03040-4216-04 0500 0240 620-08 CONCRETE PARAPET WITH STRUCTURAL TUBING L.F. 287.000 0.000 $ 0.00 283.500 $ 36,004.50

$127.000 
  
03040-4216-04 0500 0250 701-01.02 CONCRETE SIDEWALK (6 ") S.F. 500.000 0.000 $ 0.00 934.400 $ 7,073.41

$7.570 
  
03040-4216-04 0500 0260 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 53.900 $ 4,416.57

$81.940 
  
03040-4216-04 0500 9009 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 26.900 $ 2,755.23

$102.425 
  
03040-4216-04 0500 0270 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 40.000 0.000 $ 0.00 25.000 $ 550.00 

$22.000 
  
03040-4216-04 0500 9010 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 75.000 $ 2,475.00

$33.000 
  
03040-4216-04 0500 0280 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 2.000 0.000 $ 0.00 4.000 $ 2,400.00

$600.000 
  
03040-4216-04 0500 0290 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 2.000 $ 4,400.00

$2,200.000 
  
03040-4216-04 0500 0300 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 30.000 0.000 $ 0.00 26.000 $ 728.00 

$28.000 
  
03040-4216-04 0500 0310 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 7,000.00

$3,500.000 
  
03040-4216-04 0500 0320 709-05.08 MACHINED RIP-RAP (CLASS B) TON 70.000 0.000 $ 0.00 93.370 $ 3,454.69

$37.000 
  
03040-4216-04 0500 0325 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN SYSTEM L.F. 110.000 0.000 $ 0.00 151.000 $ 3,473.00

(SEE PLANS DETAILS) $23.000 
  
03040-4216-04 0500 0330 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,000.00
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$7,000.000 
  
03040-4216-04 0500 0340 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 280.000 0.000 $ 0.00 270.000 $ 8,100.00

$30.000 
  
03040-4216-04 0500 0350 712-06 SIGNS (CONSTRUCTION) S.F. 612.000 0.000 $ 0.00 580.750 $ 4,355.63

$7.500 
  
03040-4216-04 0500 0360 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 40.000 0.000 $ 0.00 48.000 $ 672.00 

$14.000 
  
03040-4216-04 0500 0370 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 6,570.000 0.000 $ 0.00 2,327.000 $ 5,235.75

$2.250 
  
03040-4216-04 0500 0380 712-09.04 REMOVABLE PAVEMENT MARKING (STOP LINE) L.F. 36.000 0.000 $ 0.00 27.000 $ 405.00 

$15.000 
  
03040-4216-04 0500 0390 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.250 0.000 $ 0.00 0.634 $ 6,657.00

$10,500.000 
  
03040-4216-04 0500 0400 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

$25,000.000 
  
03040-4216-04 0500 0410 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 1.000 0.000 $ 0.00 1.000 $ 24,100.00

$24,100.000 
  
03040-4216-04 0500 0420 801-03 WATER (SEEDING & SODDING) M.G. 2.000 0.000 $ 0.00 1.900 $ 171.00 

$90.000 
  
03040-4216-04 0500 0430 803-01 SODDING (NEW SOD) S.Y. 1,350.000 0.000 $ 0.00 1,206.450 $ 7,238.70

$6.000 
0500 0430 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 6.000 0.000 $ 0.00 -6.450 $ -38.70 

  

Project Number: 03040-4216-04 Project Current Amount $ -44.73 
Contract Current Amount $ -44.73 
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