
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/26/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000074931 Vendor Name: TALLEY CONSTRUCTION COMPANY, INC.

Contract ID: CNL902 Estimate Number: 0008 Pay Period: 11/01/2012
to: 11/07/2012

Contract Location: Time Allowed: 148.0 days
RESURFACING USING OPEN-GRADED FRICTION COURSE (OGFC) ON I-24 Time Charged: 124.0 days

Elapsed Calendar Days: 124.0 days
Percent Time: 83.78 %
Percent Complete ($) 99.45 %
Percent Behind: - %

Contractor: Date Let: 02/10/2012
TALLEY CONSTRUCTION COMPANY, INC. Date Awarded: 02/23/2012
P O Box 357 Date Contract Executed: 03/09/2012
Rossville, GA 30741 Date Notice to Proceed: 03/30/2012
Phone: Date Work Began: 04/17/2012

Date to be Completed: 08/24/2012
Date Time Stopped: 07/31/2012
Date Accepted: 08/01/2012

Estimate Paid: NO 

Counties:
HAMILTON 

Project Number BID PCT Fed State Project Number Description 1
33002-8168-44 100.00 IME-24-3(87) FROM GEORGIA STATE LINE TO WEST OF BRIDGE OVER CHATTANOOGA

Current Contract Amount $ 4,173,476.34 
Original Contract Amount $ 4,073,044.51 

Total to Date Prev to Date This Estimate
Participating $ 4,170,003.66 $ 4,170,003.66 $ 0.00 

Total Earnings $ 4,170,003.66 $ 4,170,003.66 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 4,170,003.66 $ 4,170,003.66 $ 0.00 
Test Report Payment Adjustment $ -13.63 $ -13.63 $ 0.00 

9/26/2013



 
 

 
 

Total Adjusted Earnings $ 4,169,990.03 $ 4,169,990.03 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 4,169,990.03 $ 4,169,990.03 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
33002-8168-44 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
33002-8168-44 0100 9009 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(per lane) $2,000.000 
  
33002-8168-44 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -13,037.400 $ -13,037.40 

  
33002-8168-44 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 68,998.400 $ 68,998.40 

  
33002-8168-44 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 2,131.000 0.000 $ 0.00 260.650 $ 5,171.30

$19.840 
  
33002-8168-44 0100 9500 307-03.09 ASPHALT CONCRETE MIX (PG76-22) (BPMB-HM) GRADING C TON 0.000 0.000 $ 0.00 7,486.550 $ 630,142.91

$84.170 
  
33002-8168-44 0100 9011 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -29,548.660 $ -29,548.66 

  
33002-8168-44 0100 9012 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 7,095.000 $ 7,095.00 

  
33002-8168-44 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 110.000 0.000 $ 0.00 68.330 $ 27,371.63

$400.580 
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33002-8168-44 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33002-8168-44 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33002-8168-44 0100 0030 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 777.000 0.000 $ 0.00 722.090 $ 79,386.57

$109.940 
  
33002-8168-44 0100 0040 411-03.07 ACS MIX(PG64-22) THIN LIFT CS ASPHALT TON 3,470.000 0.000 $ 0.00 3,096.660 $ 237,173.19

(SEE PLANS DETAILS) $76.590 
  
33002-8168-44 0100 0050 411-03.09 ACS MIX(PG76-22) THIN LIFT CS ASPHALT TON 7,700.000 0.000 $ 0.00 4,354.640 $ 368,881.55

(SEE PLANS DETAILS) $84.710 
  
33002-8168-44 0100 0060 411-03.10 ACS MIX(PG76-22) GRADING D TON 1,605.000 0.000 $ 0.00 2,830.200 $ 343,444.77

$121.350 
  
33002-8168-44 0100 0070 411-03.15 ASP CEM(PG76-22)FOR OGFC MIX TON 735.000 0.000 $ 0.00 590.233 $ 572,732.59

$970.350 
  
33002-8168-44 0100 0080 411-03.16 AGGREGATE FOR OGFC MIX TON 11,515.000 0.000 $ 0.00 9,246.977 $ 506,549.40

$54.780 
  
33002-8168-44 0100 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -31,836.450 $ -31,836.45 

  
33002-8168-44 0100 9006 411-03.32 RIDEABILITY (SP411B) DOLL 0.000 0.000 $ 0.00 62,328.160 $ 62,328.16

$1.000 
  
33002-8168-44 0100 9000 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33002-8168-44 0100 9001 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 17,371.500 $ 17,371.50 

  
33002-8168-44 0100 9002 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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33002-8168-44 0100 0090 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 12.400 0.000 $ 0.00 21.724 $ 6,416.62
$295.370 

  
33002-8168-44 0100 0100 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 322,300.000 0.000 $ 0.00 368,428.540 $ 246,847.12

$0.670 
  
33002-8168-44 0100 0110 604-10.30 BRIDGE DECK REPAIRS (FULL DEPTH OF SLAB) S.Y. 45.000 0.000 $ 0.00 27.260 $ 12,632.83

$463.420 
  
33002-8168-44 0100 0120 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF SLAB) S.Y. 916.000 0.000 $ 0.00 0.000 $ 0.00 

$264.810 
  
33002-8168-44 0100 0130 617-01 BRIDGE DECK SEALANT S.Y. 6,932.000 0.000 $ 0.00 6,559.220 $ 57,524.36

$8.770 
  
33002-8168-44 0100 0140 705-07.11 TRUCK MOUNTED ENERGY ATTENUATOR EACH 2.000 0.000 $ 0.00 2.000 $ 13,240.50

$6,620.250 
  
33002-8168-44 0100 0150 705-08.11 PORTABLE IMPACT ATTENUATOR NCHRP350 TL-3 EACH 8.000 0.000 $ 0.00 4.000 $ 20,777.40

$5,194.350 
  
33002-8168-44 0100 9501 710-05 LATERAL UNDERDRAIN L.F. 0.000 0.000 $ 0.00 294.000 $ 9,114.00

$31.000 
  
33002-8168-44 0100 9502 710-06.11 LATERAL UNDERDRAIN ENDWALL (2:1) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
33002-8168-44 0100 0160 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 115,905.00

$115,905.000 
  
33002-8168-44 0100 0170 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 3,520.000 0.000 $ 0.00 4,252.500 $ 142,926.53

$33.610 
  
33002-8168-44 0100 0180 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 1,400.000 0.000 $ 0.00 212.000 $ 862.84 

$4.070 
  
33002-8168-44 0100 0190 712-05.03 WARNING LIGHTS (TYPE C) EACH 700.000 0.000 $ 0.00 0.000 $ 0.00 

$5.090 
  
33002-8168-44 0100 0200 712-06 SIGNS (CONSTRUCTION) S.F. 2,983.000 0.000 $ 0.00 3,440.000 $ 21,018.40

$6.110 
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33002-8168-44 0100 0210 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 3.000 $ 2,520.78
$840.260 

  
33002-8168-44 0100 0220 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 72,000.000 0.000 $ 0.00 162,093.000 $ 277,179.03

$1.710 
  
33002-8168-44 0100 0230 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 10.000 0.000 $ 0.00 10.000 $ 46,851.00

$4,685.100 
  
33002-8168-44 0100 0240 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 1,090.000 0.000 $ 0.00 1,041.000 $ 29,158.41

$28.010 
  
33002-8168-44 0100 0250 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 1,090.000 0.000 $ 0.00 890.000 $ 6,799.60

$7.640 
  
33002-8168-44 0100 0260 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 5,307.000 0.000 $ 0.00 429.777 $ 4,267.69

$9.930 
  
33002-8168-44 0100 0270 716-04.07 PLASTIC PAVEMENT MARKING (EXIT ONLY ARROW) EACH 3.000 0.000 $ 0.00 3.000 $ 687.48 

$229.160 
  
33002-8168-44 0100 0280 716-04.08 PLASTIC PAVEMENT MARKING (OPTION LANE ARROW) EACH 3.000 0.000 $ 0.00 3.000 $ 687.48 

$229.160 
  
33002-8168-44 0100 0290 716-04.14 PLASTIC PAVEMENT MARKING (LANE REDUCTION ARROW) EACH 4.000 0.000 $ 0.00 4.000 $ 916.64 

$229.160 
  
33002-8168-44 0100 0300 716-05.20 PAINTED PAVEMENT MARKING (6" LINE) L.M. 60.000 0.000 $ 0.00 52.570 $ 46,849.86

$891.190 
0100 0300 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.M. $ 891.190 0.000 $ 0.00 -0.015 $ -13.37 

  
33002-8168-44 0100 0310 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 21,600.000 0.000 $ 0.00 1,173.000 $ 656.88 

$0.560 
  
33002-8168-44 0100 0320 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 32.600 0.000 $ 0.00 31.852 $ 126,358.80

$3,967.060 
  
33002-8168-44 0100 0330 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 5,375.000 0.000 $ 0.00 9,527.000 $ 16,005.36

$1.680 
  
33002-8168-44 0100 0340 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN DOTTED LINE) L.F. 5,650.000 0.000 $ 0.00 3,025.000 $ 2,934.25

$0.970 
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33002-8168-44 0100 0350 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 104,452.00

$104,452.000 
  
33002-8168-44 0100 9503 717-01.75 ADDITIONAL MOBILIZATION LS 0.000 0.000 $ 0.00 1.000 $ 1,300.00

$1,300.000 
  
33002-8168-44 0100 0360 730-03.21 INSTALL PULL BOX (TYPE B) EACH 2.000 0.000 $ 0.00 2.000 $ 611.10 

$305.550 
  
33002-8168-44 0100 0370 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 24.000 0.000 $ 0.00 20.000 $ 203.80 

$10.190 
  
33002-8168-44 0100 0380 730-14.02 SAW SLOT L.F. 310.000 0.000 $ 0.00 282.100 $ 1,148.15

$4.070 
  
33002-8168-44 0100 0390 730-14.03 LOOP WIRE L.F. 1,250.000 0.000 $ 0.00 1,142.320 $ 925.28 

$0.810 
0100 0390 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 0.810 0.000 $ 0.00 -0.320 $ -0.26 
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