
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/25/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000116613 Vendor Name: J. R. CONSTRUCTION, INC.

Contract ID: CNL905 Estimate Number: 0007 Pay Period: 11/03/2012
to: 02/01/2013

Contract Location: Time Allowed: 395.0 days
VARIOUS STATE ROUTES Time Charged: 245.0 days

Elapsed Calendar Days: 245.0 days
Percent Time: 62.03 %
Percent Complete ($) 99.53 %
Percent Behind: - %

Contractor: Date Let: 01/13/2012
J. R. CONSTRUCTION, INC. Date Awarded: 01/25/2012
6174 Highway 88 Date Contract Executed: 02/10/2012
Maury City, TN 38050 Date Notice to Proceed: 03/02/2012
Phone: 731-656-2205 Date Work Began: 04/02/2012

Date to be Completed: 03/31/2013
Date Time Stopped: 11/01/2012
Date Accepted: 11/01/2012

Estimate Paid: NO 

Counties:
BENTON 
CARROLL 
DECATUR 
HENRY 
OBION 
WEAKLEY 

Project Number BID PCT Fed State Project Number Description 1
98048-4203-04 100.00 N/A The mowing and litter removal on state routes.

Current Contract Amount $ 528,864.00 
Original Contract Amount $ 528,864.00 

Total to Date Prev to Date This Estimate
Participating $ 531,819.17 $ 528,304.95 $ 3,514.22 

3/25/2013



 
 

 
 

Total Earnings $ 531,819.17 $ 528,304.95 $ 3,514.22 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 531,819.17 $ 528,304.95 $ 3,514.22 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 531,819.17 $ 528,304.95 $ 3,514.22 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 531,819.17 $ 528,304.95 $ 3,514.22 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
98048-4203-04 0700 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
98048-4203-04 0700 9001 108-08.01 LIQUIDATED DAMAGES (MOWING) DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
98048-4203-04 0700 9003 108-08.02 LIQUIDATED DAMAGES (LITTER) L.M. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
98048-4203-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9000 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 3,514.220 $ 3,514.22 5,431.850 $ 5,431.85 

  
98048-4203-04 0700 0010 717-01.04 MOBILIZATION (DESCRIPTION) EACH 4.000 0.000 $ 0.00 3.000 $ 3.00 

(PER CYCLE) $1.000 
  
98048-4203-04 0700 0020 719-02 REMOVAL AND DISPOSAL OF LITTER L.M. 2,380.000 0.000 $ 0.00 2,380.080 $ 176,125.92

$74.000 
  
98048-4203-04 0700 0030 806-01 MOWING ACRE 17,637.000 0.000 $ 0.00 17,512.920 $ 350,258.40

$20.000 
  

Project Number: 98048-4203-04 Project Current Amount $ 3,514.22
Contract Current Amount $ 3,514.22 

3/25/2013


