
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/04/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070038772 Vendor Name: VANDERBILT LANDSCAPING LLC

Contract ID: CNL915 Estimate Number: 0004 Pay Period: 11/07/2012
to: 12/06/2012

Contract Location: Time Allowed: 294.0 days
VARIOUS STATE ROUTES Time Charged: 234.0 days

Elapsed Calendar Days: 234.0 days
Percent Time: 79.59 %
Percent Complete ($) 99.99 %
Percent Behind: - %

Contractor: Date Let: 01/13/2012
VANDERBILT LANDSCAPING LLC Date Awarded: 01/25/2012
650 Mason Malone Road Date Contract Executed: 02/21/2012
Mason, TN 38049 Date Notice to Proceed: 03/13/2012
Phone: 901-237-6210 Date Work Began: 05/21/2012

Date to be Completed: 12/31/2012
Date Time Stopped: 11/01/2012
Date Accepted: 11/01/2012

Estimate Paid: NO 

Counties:
HOUSTON 
MONTGOMERY 
STEWART 

Project Number BID PCT Fed State Project Number Description 1
98300-4223-04 100.00 N/A The mowing on various State Routes.

Current Contract Amount $ 182,651.00 
Original Contract Amount $ 182,651.00 

Total to Date Prev to Date This Estimate
Participating $ 183,705.58 $ 182,867.66 $ 837.92 

Total Earnings $ 183,705.58 $ 182,867.66 $ 837.92 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
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Amount Due $ 183,705.58 $ 182,867.66 $ 837.92 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 183,705.58 $ 182,867.66 $ 837.92 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 183,705.58 $ 182,867.66 $ 837.92 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
98300-4223-04 0700 9001 108-08.01 LIQUIDATED DAMAGES (MOWING) DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
98300-4223-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9000 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 837.920 $ 837.92 1,081.900 $ 1,081.90 

  
98300-4223-04 0700 0010 717-01.04 MOBILIZATION (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 3.00 

(PER CYCLE) $1.000 
  

98300-4223-04 0700 0020 717-10.01 INVOLUNTARY WORK SUSPENSION 
(DESCRIPTION) DAY 4.000 0.000 $ 0.00 0.000 $ 0.00 

(NON-WORKING DAY) $1.000 
  
98300-4223-04 0700 0030 806-01 MOWING ACRE 4,151.000 0.000 $ 0.00 4,150.470 $ 182,620.68

$44.000 
  

Project Number: 98300-4223-04 Project Current Amount $ 837.92 
Contract Current Amount $ 837.92 
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