
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 10/17/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070048605 Vendor Name: FCCI INSURANCE COMPANY

Contract ID: CNL916 Estimate Number: 0004 Pay Period: 12/12/2012
to: 02/06/2013

Contract Location: Time Allowed: 376.0 days
STATE ROUTES Time Charged: 233.0 days

Elapsed Calendar Days: 233.0 days
Percent Time: 61.97 %
Percent Complete ($) 85.30 %
Percent Behind: - %

Contractor: Date Let: 01/13/2012
FCCI INSURANCE COMPANY Date Awarded: 01/25/2012
6300 University Pkwy, 3rd Floor Date Contract Executed: 02/29/2012
Sarasota, FL 34240 Date Notice to Proceed: 03/21/2012
Phone: Date Work Began: 05/09/2012

Date to be Completed: 03/31/2013
Date Time Stopped: 11/08/2012
Date Accepted: 11/08/2012

Estimate Paid: NO 

Counties:
SUMNER 
WILSON 

Project Number BID PCT Fed State Project Number Description 1
98300-4230-04 100.00 N/A The mowing and litter removal on various State Routes.

Current Contract Amount $ 241,345.00 
Original Contract Amount $ 241,345.00 

Total to Date Prev to Date This Estimate
Participating $ 207,256.01 $ 207,246.01 $ 10.00 

Total Earnings $ 207,256.01 $ 207,246.01 $ 10.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 207,256.01 $ 207,246.01 $ 10.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 207,256.01 $ 207,246.01 $ 10.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 207,256.01 $ 207,246.01 $ 10.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98300-4230-04 0700 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
98300-4230-04 0700 9001 108-08.01 LIQUIDATED DAMAGES (MOWING) DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
98300-4230-04 0700 9003 108-08.02 LIQUIDATED DAMAGES (LITTER) L.M. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
98300-4230-04 0700 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0700 9000 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,372.980 $ 1,372.98 

  
98300-4230-04 0700 0010 717-01.04 MOBILIZATION (DESCRIPTION) EACH 4.000 0.000 $ 0.00 3.000 $ 15.00 

(PER CYCLE) $5.000 
  
98300-4230-04 0700 0020 717-10.01 INVOLUNTARY WORK SUSPENSION (DESCRIPTION) DAY 5.000 2.000 $ 10.00 7.000 $ 35.00 

(NON-MOWING DAYS) $5.000 
  
98300-4230-04 0700 0025 719-02 REMOVAL AND DISPOSAL OF LITTER L.M. 200.000 0.000 $ 0.00 149.970 $ 26,844.63

$179.000 
  
98300-4230-04 0700 0030 806-01 MOWING ACRE 6,850.000 0.000 $ 0.00 5,966.280 $ 178,988.40

$30.000 
  

Project Number: 98300-4230-04 Project Current Amount $ 10.00 
Contract Current Amount $ 10.00 

10/17/2013


